



CONSTRUCTION SUMMARY

Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)

Lot/Unit: 26 Phase/Building: 4A Model/Floor Plan: Andrew (3603) Elev A 4 Bed - 2+1 Bath

CABINETRY BASE CABINETS

CABINETRY MICROWAVE OVEN STOVE COOKTOP

CABINETRY WALL AND HUTCH

COUNTER TOP

ELECTRICAL

HARDWOOD

HEATING AND AIR CONDITIONING

MISCELLANEOUS

PAINT AND DRYWALL

PLUMBING

RAILING

TILE - FLOOR

TILE - WALL

Inv.4804	1 - To supply & install the 13 x 13" Cinq Black tile to the master ensuite shower walls/ceiling where applicable in lieu of the original tile selected. The original tile was not available.	
Line 61746	Note: Reselection was requested by the tile supplier.	
5Nov20 / 5Nov20		

EXTRAS AS PER OFFER