

Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)

Lot/Unit: 80 Phase/Building: 4A Model/Floor Plan: Spencer (4204) Elev C 4 Bed - 4+1 Bath

CABINETRY

CABINETRY APPLIANCE - FRIDGE

CABINETRY BASE CABINETS

CABINETRY HOOD FANS

CABINETRY MICROWAVE OVEN STOVE COOKTOP

CABINETRY VANITY

ELECTRICAL

HARDWOOD

HEATING AND AIR CONDITIONING

MISCELLANEOUS

PLUMBING

RAILING

TILE - FLOOR

Inv.4819	1 - To supply & install the 16" x 32" Mayfair Volakas Grigio HD Polished Rec. Porcelain STACKED to the foyer and the kitchen/breakfast areas in lieu of the original tiles selected on July 3, 2020. (see sketch # 1)	
Line 61896	Note: Tile reslection was requested by the tile supplier.	
13Nov20 / 13Nov20		
Inv.4819	1 - Do not supply or install the UPGRADE 3 - FLOOR TILE - - MUDROOM TILE as noted on interior finishing colour chart and was paid for on invoice dated July 3, 2020.	
Line 61897	Note: To supply & install the standard 13 x 13" Cinq Black tile to the mud room area.	
13Nov20 / 13Nov20		
Inv.4819	1 - Do not supply or install the UPGRADE 3 - FLOOR TILE - POWDER ROOM TILE as noted on interior finishing colour chart and was paid for on invoice dated July 3, 2020.	
Line 61898	Note: To supply & install the standard 13 x 13" Cinq Black tile to the powder room area.	
13Nov20 / 13Nov20		

TILE - WALL

EXTRAS AS PER OFFER