



CONSTRUCTION SUMMARY

Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)

Lot/Unit: 86 Phase/Building: 4A Model/Floor Plan: Arthur (4205) Elev C 4 Bed - 4+1 Bath

CABINETRY MICROWAVE OVEN STOVE COOKTOP

CABINETRY VANITY

COUNTER TOP - KITCHEN

ELECTRICAL

FIREPLACE

Inv.4823	1 - To supply & install the Upgraded NF-20 F/P mantle to both sides of the 2 sided F/P (great room and study room area) in lieu of the standard F/P mantles.	
Line 61971	Note: This is at no charge, reselection was requested by F/P supplier.	
18Nov20 / 18Nov20		

HARDWOOD

HEATING AND AIR CONDITIONING

MISCELLANEOUS

PLUMBING

TILE - FLOOR

TILE - WALL

EXTRAS AS PER OFFER