

#### **Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)**

Lot/Unit: 79 Phase/Building: 4B Model/Floor Plan: Spencer (4204) Elev A 4 Bed - 4+1 Bath

#### **CABINETRY**

Inv. <b>5018</b>	1 - As per Schedule "PE": Vendor to close off the opening between the dining room and kitchen, as per plan. Kitchen cabinets to re-configuered and fridge location moved as per sketch.	
Line 64897	Note:	
25May21 / 25May2	.1	
Inv. <b>5018</b>	1 - Purchaser has upgraded the hoodfan see spec's	
Line 64916	Note:	
25May21 / 25May2	1	

#### **CABINETRY HOOD FANS**

Inv. <b>5018</b>	1 - To supply and install the HOOD FAN - PRO COLLECTION (NA330R30) UNDERMOUNT RANGE HOOD WITH 680 CFM FAN - 30 INCH - in the kitchen see spec's	
Line 64915	Note:	
25May21 / 25May21		

#### CABINETRY MICROWAVE OVEN STOVE COOKTOP

Inv.5018	1 - To supply and install a WALL CABINET WITH SHELF FOR MICROWAVE - FINISHED INTERIOR - OPENING 24INCHESW X 13 3 - 4INCHESH X 17INCHESD - CLASSIC SERIES see sketch #1	
Line 64919	Note: Elec. for this upgrade is sold sep.	
25May21 / 25May21		

#### **CABINETRY VANITY**

Inv. <b>5018</b>	2 - To supply and install VANITY LOWER DRAWER PRICE - CLASSIC SERIES in the	
	Powder Room see sketch #1	
Line 64921	Note:	
25May21 / 25May21		

#### **COUNTER TOP - KITCHEN**

Inv. <b>5018</b>	<b>1 -</b> To supply and install COUNTER TOP - KITCHEN - KITCHEN - 3CM COUNTER TOP - UPGRADE LEVEL 2 in lieu of the standard counter top	
Line 64930	Note:	
25May21 / 25May21		

#### **COUNTER TOP - VANITY**

Inv. <b>5018</b>	1 - To supply and install COUNTER TOP - VANITY - POWDER ROOM - 2CM COUNTER TOP - UPGRADE LEVEL 1 in lieu of the standard laminate countertop	
Line 64933	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply & install the COUNTER TOP - VANITY - MASTER ENSUITE - 2CM COUNTER TOP - UPGRADE LEVEL 2 in lieu of the standard laminate counter top	
Line 64940	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply & install the COUNTER TOP - VANITY - ENSUITE #2 - 2CM COUNTER TOP - UPGRADE LEVEL 2 in lieu of the standard laminate counter top	
Line 64941	Note:	
25May21 / 25May21		

This Document is Extremely Time Sensitive - Printed <u>27 May 21</u> at <u>11:37</u>



#### **Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)**

## Lot/Unit: 79 Phase/Building: 4B Model/Floor Plan: Spencer (4204) Elev A 4 Bed - 4+1 Bath

Inv. <b>5018</b>	1 - To supply & install the COUNTER TOP - VANITY - ENSUITE #3 - 2CM COUNTER TOP - UPGRADE LEVEL 2 in lieu of the standard laminate counter top	
Line 64942	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply & install the COUNTER TOP - VANITY - ENSUITE #4 - 2CM COUNTER TOP - UPGRADE LEVEL 2 in lieu of the standard laminate counter top	
Line 64943	Note:	

#### **DOORS AND WINDOWS**

Inv. <b>5018</b>	1 - To supply and install the optional side door if grade permits, as per plan see sketch #1	
Line 64899	Note:	
25May21 / 25May21		

#### **ELECTRICAL**

ELECTRICA	<del></del>	
Inv. <b>5018</b>	1 - To supply and install the standard T.V rough-in, in the Great Room and Master Bedroom see sketch #1 and #2	
Line 64903	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install the standard Phone (CAT 5) rough in, in the Great Room, Master	
	Bedrom and Media Niche see sketch #1 and #2	
Line 64904	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To SUPPLY AND INSTALL RG6 CABLE ROUGH IN in the Media Niche see sketch #2	
Line 64905	Note:	
25May21 / 25May21		
Inv.5018	1 - To SUPPLY AND INSTALL AN ADDITIONAL BASIC RECEPTACLE (NOT DEDICATED) over the F/P Mantle in the Great room, centered +- at approx. 66"+- up from the floor see sketch # 1	
Line 64906	Note: FOR A FUTURE WALL MOUNT T.V.	
Eme 04500	1000. 1 011111 0 1 0 1 0 1 1 1 1 1 1 1	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To SUPPLY AND INSTALL CONDUIT FOR TV OVER THE FIREPLACE next to +- the upg. electrical outlet – TERMINATED IN SAME ROOM next +- the standard Phone and T.V rough in see sketch #1	
Line 64907	Note: FOR A FUTURE WALL MOUNT T.V.	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To SUPPLY AND INSTALL AN ADDITIONAL BASIC RECEPTACLE (NOT	
	DEDICATED) at approx. 66" + - up from the wall in the master bedroom see sketch # 2	
Line 64910	Note: FOR A FUTURE WALL MOUNT T.V.	
25May21 / 25May21		
Inv.5018	1 - To SUPPLY AND INSTALL CONDUIT FOR TV at approx. 66" + - up from the wall next to + - the upg. elec. outlet and terminated next to the std. T.V and Phone (CAT 5) rough in in the master bedroom see sketch # 2 TERMINATED IN SAME ROOM	
<b>Line 64911</b> 25May21 / 25May21	Note: FOR A FUTURE WALL MOUNT T.V.	
	·	

This Document is Extremely Time Sensitive - Printed <u>27 May 21</u> at <u>11:37</u>



#### **Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)**

#### Lot/Unit: 79 Phase/Building: 4B Model/Floor Plan: Spencer (4204) Elev A 4 Bed - 4+1 Bath

Inv. <b>5018</b>	1 - To SUPPLY AND INSTALL EXTRA CEILING BOX ROUGH IN CAPPED (ON A SEPARATE SWITCH) over the breakfast bar in the kitchen see sketch #1	
Line 64912	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To relocate the standard light from the second floor landing to the open to below area see sketch #2	
Line 64913	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To SUPPLY AND INSTALL REINFORCING FOR A CEILING for the open to below light see sketch #2	
Line 64914	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To SUPPLY AND INSTALL AN ADDITIONAL BASIC RECEPTACLE (DEDICATED CIRCUIT AND INCLUDES ARC FAULT BREAKER) at the microwave shelf in the kitchen	
Line 64918	Note: See Sketch # 1	
25May21 / 25May21		

#### **HARDWOOD**

25May21 / 25May21		
Line 64934	Note:	
	chart for details.	
Inv.5018	<b>1 -</b> To supply and install 3 1/2" Elements Oak Hardwood on the 2nd Floor (Hallway, Media Niche, Master Bedroom, Bedroom #2, #3 and #4) in lieu of the standard carpet see colour	

#### **HEATING AND AIR CONDITIONING**

Inv. <b>5018</b>	<b>1</b> - As per schedule "PE": Vendor to install capped gas line (rough in only) at rear of home for future BBQ location. Location to be finalzied at vendors sole discretion.	
Line 64893	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - As per schedule "PE": Vendor to insatll gas line (rough in only) to kitchen in at stove location (as per plan) to include 110V code requirement.	
Line 64894	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - As per schedule "PE": Vendor to supply & install air conditioning unit, sized accordingly, from vendors standard samples.	
Line 64895	Note:	
25May21 / 25May21		

#### **HVAC**

Inv.5018	1 - To supply and install a humidfier	
Line 64898	Note:	
25May21 / 25May21		

#### **MISCELLANEOUS**

#### PAINT AND DRYWALL

This Document is Extremely Time Sensitive - Printed <u>27 May 21</u> at <u>11:37</u>



## **Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)**

## Lot/Unit: 79 Phase/Building: 4B Model/Floor Plan: Spencer (4204) Elev A 4 Bed - 4+1 Bath

Inv. <b>5018</b>	1 - To supply and install the standard Coffered Ceiling in the Dining Room as per plan see	
	sketch #1	
Line 64901	Note:	
25May21 / 25May21		

#### **PLUMBING**

Inv. <b>5018</b>	<b>2 -</b> To raise the toe tester in the Master Ensuite and Bedroom #2 shower to approx. 24" + - up from the unfinished floor	
Line 64902	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install the Mirolin Brook free standing tub in the Master Ensuite in lieu of the standard free standing tub see spec's	
Line 64900	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	<b>6 -</b> To supply and install the CONTRAC CATENA 4210CIY in lieu of the standard sink in the Powder Room, Master Ensuite, Bedroom #2, #3 and #4	
Line 64920	Note: STILL TO INSTALL THE STANDARD FAUCETS	
25May21 / 25May21		
Inv. <b>5018</b>	<b>1 -</b> To supply and install the Quatrus U2 Model 401247 in the Kitchen in lieu of the standard under mount kitchen sink see spec's	
Line 64939	Note: STILL TO INSTALL THE STANDARD SINGLE HOLE KITCHEN FAUCET	
25May21 / 25May21		

#### **RAILING**

Inv.5018	1 - To supply & install the RAILING - UPGRADE 2 - METAL HANDRAIL WINDSOR IN OAK - PICKETS STEEL ½ INCH ROUND, SINGLE SPOON/PLAIN, WITH SHOES IN GUNMETAL - POSTS 3½ INCH SQUARE, CHAMFERED, WITH CAP OAK IN OAK in lieu of the standard pickets and rails	
<b>Line 64938</b> 25May21 / 25May21	Note:	

#### TILE - FLOOR

Inv. <b>5018</b>	1 - To supply and install UPGRADE 3 - FLOOR TILE - STACKED- LAUNDRY TILE in lieu of the standard floor tile	
Line 64935	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	<b>1 -</b> To supply and install UPGRADE 4 - FLOOR TILE - STACKED - FOYER TILE in lieu of the standard floor tile	
Line 64922	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install UPGRADE 4 - FLOOR TILE - STACKED - KITCHEN/BREAKFAST TILE in lieu of the standard floor tile	
Line 64923	Note:	
25May21 / 25May21		
25May21 / 25May21 Inv. <b>5018</b>	1 - To supply and install UPGRADE 4 - FLOOR TILE - STACKED- MUDROOM TILE in lieu of the standard floor tile	

This Document is Extremely Time Sensitive - Printed <u>27 May 21</u> at <u>11:37</u>

Page 4 of 5



#### **Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)**

## Lot/Unit: 79 Phase/Building: 4B Model/Floor Plan: Spencer (4204) Elev A 4 Bed - 4+1 Bath

Inv. <b>5018</b>	1 - To supply and install UPGRADE 4 - FLOOR TILE - STACKED - POWDER ROOM TILE	
	in lieu of the standard floor tile	
Line 64925	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install UPGRADE 4 - FLOOR TILE - STACKED - ENSUITE FLOOR TILE	
	in lieu of the standard floor tile	
Line 64926	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install UPGRADE 3 - FLOOR TILE - STACKED - BATHROOM 2 FLOOR	
	TILE in lieu of the standard floor tile	
Line 64927	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install UPGRADE 3 - FLOOR TILE - STACKED - BATHROOM 3 FLOOR	
	TILE in lieu of the standard floor tile	
Line 64928	Note:	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To supply and install UPGRADE 3 - FLOOR TILE - STACKED- BATHROOM 4 FLOOR	
	TILE in lieu of the standard floor tile	
Line 64929	Note:	
25May21 / 25May21		

#### TILE - WALL

Inv. <b>5018</b>	<b>1 -</b> To supply & install the UPGRADE 1 - BACKSPLASH TILE KITCHEN SPLASH TILE in the kitchen see colour chart for details.	
Line 64936	Note: Purchaser has upgraded to a pattern, see sep. extra,	
25May21 / 25May21		
Inv. <b>5018</b>	1 - To install the upgraded kitchen backsplash tile in a 70/30 off set brick pattern see sketch # 1	
Line 64937	Note:	
25May21 / 25May21		

#### **EXTRAS AS PER OFFER**

VENDOR TO INSTALL CAPPED GAS LINE (ROUGH-IN ONLY) AT REAR OF HOME FOR FUTURE BBQ LOCATION. LOCATION TO BE FINALIZED AT VENDORS SOLE DISCRETION.  Worksheet Note:	
VENDOR TO INSTALL GAS LINE (ROUGH-IN ONLY) TO KITCHEN IN AT STOVE LOCATION (AS PER PLAN) TO INCLUDE 110V CODE REQUIREMENT.  Worksheet Note:	
VENDOR TO SUPPLY & INSTALL AIR CONDITIONING UNIT, SIZED ACCORDINGLY, FROM VENDORS STANDARD SAMPLES.  Worksheet Note:	

This Document is Extremely Time Sensitive - Printed <u>27 May 21</u> at <u>11:37</u>

# KINGSIIEN

#### INTERIOR COLOUR SCHEME

4B-79

MAY 2 5 2021

Purchaser:

MONA RANDHAWA

Property: 79 of Plan - Draft Approval SB17-03-08

Telephone Res. / Bus: /

Project: Kingsmen (Thames) Inc.

Decor Advisor:

2. Flooring

Barbara Coccia

Model and Elevation: Spencer (4204) Elev A 4 Bed - 4+1 Bath

1. Cabinetry	Style and Colour		Counter Top		Hardware
Kitchen / Breakfast	#3 Cape Cod Paint Orchid		*UPG #2 H/	S Whistler 3cm	12881 Handle
Kitchen Island	#3 Cape Cod Paint Orchid		*UPG #2 H/	S Whistler 3cm	12881 Handle
Laundry Room	,		/		1
Powder Room	#3 Cape Cod Paint Orchid		*UPG #1 C/	5 #3040 Cement 2cm	12881 Handle
Main Bathroom	/		1		y
Master Ensuite Bathroom	#3 Charleston 3DL Moonlight		*UPG #2 H/	S Whistler 2cm	12881 Handle
Second Ensuite Bathroom (If Applicable)	#3 Charleston 3DL Rain Cloud		*UPG #2 H/	Whistler 2cm	12881 Handle
Bedroom #3 Bathroom	#3 Charleston 3DL Rain Cloud		*UPG #2 H/S Whistler 2cm		12881 Handle
Bedroom #4 Bathroom	#3 Charleston 3DL Rain Cloud		*UPG #2 H/S Whistler 2cm		12881 Handle
Appliances	Custom Size Fridge	Valance Ligh	iting	Microwave /	Range Hood
	Yes No	○ Yes ● N	No	○ Yes	No No
	Cooktop / Rangetop	Built in Wall	Oven	Slide-in R	ange
Comment	○ Yes No	○ Yes	No	○ Yes	No No
				0	

Foyer	*UPG #4 24x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Main Hall	3 1/2" Elements Oak Wolfhound
Back Hall	V Liements Oak Wollhoung
Breakfast	*UPG #4 24x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Laundry Room	*UPG #3 12x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Kitchen	*UPG #4 24x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Powder Room	"UPG #4 24x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Main Bathroom	(Bedroom #2 Bath):*UPG #3 12x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Master Ensuite	"UPG #4 24x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Bathroom (If Applicable)	(Bedroom #3 Bath)-*UPG #3 12x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Mud Room	*UPG #4 24x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Bedroom #4 Bathroom	*UPG #3 12x24" Mayfair Statuario Venato HD Polished Rect. Porcelain STACKED
Living Room	Shower Floor (Master and Bedroom #2): 2x2" Soho White Matte
Dining Room	3 1/2" Elements Oak Wolfhound
Family / Great Room	3 1/2" Elements Oak Wolfhound
Den / Library / Study	
Basement Landing (If Appli	esy
Lower Landing (If Applicab	le)3 1/2" Elements Oak Wolfhound
Upper Landing	3 1/2" Elements Oak Wolfhound
Upper Hall	**3 1/2" Elements Oak Wolfhound (Including Media Niche)
Master Bedroom	**3 1/2" Elements Oak Wolfhound
Bedroom #2	**3 1/2" Elements Oak Wolfhound
Bedroom #3	**3 1/2" Elements Oak Wolfhound
Bedroom #4	**3 1/2" Elements Oak Wolfhound
Bedroom #5	1
Shower Jamb (Sill)	Master Ensuite and Bedroom #2: Anatolia Marmiline SNOW

#### KINGSIIEN INTERIOR COLOUR SCHEME 4B-79 MAY 2 5 2021 Purchaser: MONA RANDHAWA Property: 79 of Plan - Draft Approval SB17-03-08 Telephone Res. / Bus: / Project: Kingsmen (Thames) Inc. Decor Advisor: Barbara Coccia Model and Elevation: Spencer (4204) Elev A 4 Bed - 4+1 Bath z. Flooring - Continued -Type Area Upgrade Underpad Carpet on Stairs Capped Runner - \*Upgrade Comment 3. Plumbing Fixtures / Faucets Kitchen Standard Second Ensuite Standard Powder Room Standard Master Ensuite Standard Other Room Main Bathroom Bedroom #3/#4 Standard Comment NOTE: Purchaser has upgraded the kitchen sink.. still to install the standard faucet. Purchaser has upgraded the sinks in all bathrooms (PWD, Master Ensuite, Bedroom #2, #3 and #4 Bathroom).. still to install the standard faucets. 4. Wall Tile

	Tile Selection	Listello	Insert	Insert Selection
Main Bathroom	/			/
Master Ensuite				
Tub Deck	9			/
Tub Apron	/			/
Tub Surround	/			/
Shower Stall	8x10" Malena Carbon			/
Second Ensuite	8x10" Malena Ice			/
Bedroom #3 Bathroom	8x10" Malena Ice			/
Bedroom #4 Bathroom	8x10" Malena Ice			/
Kitchen Backsplash	*4x16" 50-604 Taupe Glossy (70/30 OFFSET BRICK PAT)			1
Complete Backsplash	ý .			I
Comment			П.	
NOTE: To supply ar ENSUITE ONLY on	nd install the wall tiles in the MASTER the 10" side horizontally stacked.			
	hotzontal	stocked	brick pattern	verlical slacked diagonal/diamond

	Purchased	As Per Plan	N/A	Family Room Purchased	As Per Plan	N/A	Other Room - Specify Great Room Purchased As Per Plan N/A
Fireplace Type		O	O.		0	0	Front Facing
Mantle Type							NF-08
Over Mantle							1
Colour / Stain							White
Surround							,
learth							/
Comment							
Comment							

Initial:

# KINGSILEN


#### INTERIOR COLOUR SCHEME

MONA PANDHAWA

MAY 2 5 2021 4B-79

Door Hardware Standard Handle Interior Doors Interior Trim Standard Standar	Trim Carpentry					
Railings and Pickets Railing Package *UPG #2 Metal Package Railing Colour Wood Stairs No Oak Tread Colour Elements Wolfhound  Plaster Mouldings and Medallions Foyer Main Hall Living Room Jining Room		Standard Handle			In	terior Doors
Railings and Pickets Railing Package "UPG #2 Metal Package Railing Colour Elements Wolfhound Picket Colour Gun Metal Wood Stairs No Oak Tread Colour Elements Wolfhound  Plaster Mouldings and Medallions Foyer / / / / / / / / / / / / / / / / / / /	Interior Trim	Standard			C	2 Panel Arch Top
Railings and Pickets Railing Package *UPG #2 Metal Package Railing Colour Elements Wolfhound Picket Colour Gun Metal Wood Stairs No Oak Tread Colour Elements Wolfhound  Plaster Mouldings and Medallions Foyer / / Kitchen/Breakfast / / / Main Hall / / Den/Library / / Living Room / / Lower Landing / / Pamily Room / / Smooth Ceilings First Floor Comment  Wall Paint Kingsmen White  Smooth Ceilings First Floor incl. Second Floor Hall First and Second Floor Hall First Roman Second Floor Not Applicable Trim Paint Kingsmen White	Comment					2 Panel Square Top
Railings and Pickets Railing Package Railing Package Railing Colour Wood Stairs  No Oak  Comment  Plaster Mouldings and Medallions Foyer Main Hall Viving Room Viv	1					1
Railing Package Railing Colour Elements Wolfhound Wood Stairs No Oak  Plaster Mouldings and Medallions Foyer Main Hall I I Den/Library I I Lower Landing Dining Room I I I I I I I I I I I I I I I I I I					0	6 Panel m
Railing Package "UPG #2 Metal Package Railing Colour Elements Wolfhound Picket Colour Elements Wolfhound Wood Stairs No Oak Tread Colour Elements Wolfhound  Plaster Mouldings and Medallions Foyer					Initial for I	Door Stule
Railing Package Railing Colour Wood Stairs No Oak Tread Colour Elements Wolfhound  Picket Colour Elements Wolfhound  Plaster Mouldings and Medallions Foyer Main Hall Living Room Dining Room Family Room Comment  Wall Paint Kingsmen White  Smooth Ceilings First Floor First Floor incl. Second Floor Hall First and Second Floor Throughout Not Applicable Trim Paint Kingsmen White					Initial for t	Door Style
Railing Colour Elements Wolfhound		Company of the compan	25 Marian Wali			
Wood Stairs No Oak Tread Colour Elements Wolfhound  Comment    Plaster Mouldings and Medallions					1	
Plaster Mouldings and Medallions  Foyer					130000000000000000000000000000000000000	
Plaster Mouldings and Medallions  Foyer		○ No	Oak	Tread Colour	Elements Wolfhound	
Kingsmen White  Smooth Ceilings First Floor First Floor incl. Second Floor Hall First and Second Floor Throughout Not Applicable  Trim Paint Kingsmen White	Living Room Dining Room Family Room	V V V	1	Lower Landing	<i>y y</i>	
Trim Paint Kingsmen White				Smooth Ceili	First Floor inc First and Sec Throughout	ond Floor
The state of the s				Trim Pa		2
0. Additional Comments /	de la companya de la	eta terren		IIIII Pa	mir izingəmen vvilite	
	. Additional Comi	nents				
				E. E. Talles Const. Proc. and Const. Const.		Called (Barrell School)
Disclaimers and Notes     Solute of all materials are as close as assisted to builded a solution but a solution but at a solution but						
1) Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.	3) The Purchaser ack	nowledges that after	Interior Golour Selec	tion form is signed and dated, no		
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Integior Golour Selection form is signed and dated, no further changes will be permitted other</li> </ol>	tnan re-selection d	ue to unavailability.	- Purc	haser's Initials		
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Interior Colour Selection form is signed and dated, no further changes will be permitted other than re-selection due to unavailability.</li> </ol>	4) The Durchases out	nowieuges reading a is disclaimers	ing accepting the 'Kir	igsmen Group Decor Centre Disc	ciaimers* form. This docum	ent contains
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Interior Colour Selection form is signed and dated, no further changes will be permitted other</li> </ol>	The Purchaser ack other miscellaneou	o anothernord.				
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Interior Colour Selection form is signed and dated, no further changes will be permitted other than re-selection due to unavailability. Purchaser's Initials</li> <li>The Purchaser acknowledges reading and accepting the "Kingsmen Group Décor Centre Disclaimers" form. This document contains other miscellaneous disclaimers.</li> <li>This Interior Colour Selection is final and approved by:</li> </ol>	This Interior Colour S		d approved by:	7		
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Interior Colour Selection form is signed and dated, no further changes will be permitted other than re-selection due to unavailability.</li> <li>Purchaser's Initials</li> <li>The Purchaser acknowledges reading and accepting the "Kingsmen Group Décor Centre Disclaimers" form. This document contains other miscellaneous disclaimers.</li> <li>This Interior Colour Selection is final and approved by:</li> </ol>	This Interior Colour s			May 25120	2	/
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Interior Colour Selection form is signed and dated, no further changes will be permitted other than re-selection due to unavailability. Purchaser's Initials</li> <li>The Purchaser acknowledges reading and accepting the 'Kingsmen Group Décor Centre Disclaimers' form. This document contains other miscellaneous disclaimers.</li> <li>This Interior Colour Selection is final and approved by:</li> </ol>	This Interior Colour s			May 25120	14	/
<ol> <li>Colours of all materials are as close as possible to builder's selection, but not necessarily identical due to variances in manufacturing.</li> <li>Any extras listed above are null and void unless accompanied by a separate invoice/amendment. Said invoice must be paid in full.</li> <li>The Purchaser acknowledges that after Interior Colour Selection form is signed and dated, no further changes will be permitted other than re-selection due to unavailability.</li> <li>Purchaser's Initials</li> <li>The Purchaser acknowledges reading and accepting the 'Kingsmen Group Décor Centre Disclaimers' form. This document contains other miscellaneous disclaimers.</li> <li>This Interior Colour Selection is final and approved by:</li> </ol>	This Interior Colour s			May 25120	14	/


Kingsmen (Thames) Inc.



The floor plans and elevations shown are pre-construction plans and may be revised or improved as necessitated by architectural controls and the construction process. The measurements adhere to the rules and regulations of the TARION Warranty Corporation's official method for the calculation of floor area. Materials, specifications and floor plans are subject to change without notice. All house renderings are artist's concept only. Actual usable floor space may vary from the stated floor area. All options shown are upgrades. E. & O. E.

SCHEDULE "B-1" - Page 3 of 3

	Wa)	
Initials:	Ma	



The floor plans and elevations shown are pre-construction plans and may be revised or improved as necessitated by architectural controls and the construction process. The measurements adhere to the rules and regulations of the TARION Warranty Corporation's official method for the calculation of floor area. Materials, specifications and floor plans are subject to change without notice. All house renderings are artist's concept only. Actual usable floor space may vary from the stated floor area. All options shown are upgrades.

SCHEDULE "B-1" - Page 2 of 3

20202000	WO		
Initials:			


MAY 2 5 2021

Phase 4B

5 2021 4B-7 Lot 79
Phase 4B
Model: Spencer (4204) Elev A 4 Bed - 4+1 Bath

Standard






The floor plans and elevations shown are pre-construction plans and may be revised or improved as necessitated by architectural controls and the construction process. The measurements adhere to the rules and regulations of the TARION Warranty Corporation's official method for the calculation of floor area. Materials, specifications and floor plans are subject to change without notice. All house renderings are artist's concept only. Actual usable floor space may vary from the stated floor area. All options shown are upgrades. E. & O. E.

SCHEDULE "B-1" - Page 1 of 3

Initials:



# **QUATRUS** U 2

MODEL: 401247.


Gentres engineers: with 304 sories, 18-gauge stainless size!

Zero- radius comers; X-pattern drain grooves

Double band configuration for easy multi-testing

18/10 chrone niche content for suzep lonal insire, durability and strength

MAY 2 5 2821 RE:UPG. SINK (POWDER ROW)
MASTEL, EU. 2, En.3, + EUS. 4)



## **DISPLAY ITEMS**

Sink ( Item 9) Contrac Catena Undermount Model 4210CIY

+ m2

# **Specifications**

Air Flow Volume: 680 CFM Electrical Connection: 120V/60Hz

Power Consumption: 210 Watts

Current: 2.4 Amps Fan Speed: 1550 RPM

Finishes: Stainless Steel

Duct: 6" Round

Knock-out: 3 1/4" x 10" Rectangular

(Top Only)

Dimensions: Width: 30"/36"

Height: 8" Depth: 22"

Noise Level: Min. 2 Sones

Max. 7 Sones







# **Ordering Model Chart**

Model	Colour	Knock-out	Duct	Size	Filter
NA330R30	Stainless Steel	3 ¼" × 10"	6" Round	30"	Baffle
-NA330R36	Stainless Steel	3 1/4" × 10"	6" Round	36"	Baffle

Notes	× m	
		the state of the s

### THAMES 4B: LOT 79 RE:UPG. MASTER ENSUITE TUB



# **⊗** mirolin

Brooke™ | 1

**Brooke**™

Categories: Acrylic Freestanding

#### DESCRIPTION


68" Freestanding Bath SKU #: CF2002

#### **FEATURES**

- · Installation friendly two piece design
- Accepts deck mounted faucet
- · Includes a chrome integral pop up drain and rectangular overflow
- · Centre drain
- Includes levelling feet
- Available in White Only

#### DIMENSIONS -

68" x 36" x 23"



m