Bellaire Properties Inc. 331 Cityview Boulevard, Suite 300 Vaughan, ON L4H 3M3

Tel: (905)832-2023 Fax: (905)832-1926

Supplier: Ship To:

Allstar Carpentry Inc. 10877 Keele Street, Unit A Maple, ON L6A 0K6

Tel: (905)832-7070 Fax: (905)832-7115

Bellaire Properties Inc. Bellaire Properties Inc.

331 Cityview Boulevard, Suite 300

Vaughan, ON L4H 3M3

(allstarc)

Purchase Order: 2060.02-01-007742

Disc. Terr Terms Co Retention	ode: 45 days		Order By: Taken By: Purch. Agent:					Order Date: Date Req: Req. No:	09/22/2021
Line	Description		Quantity UofM	Unit	Cost	Total Amount	Disc%	Draw%	Amount Du
Project: Be	ellaire Properties Inc. Pha	se: Phase 2 Lot: 0070 Mode	el/Elev.: Buckhorn - 38' Detached	- 1800/B Swing: N/A	Craft: 1190 -	Rough In Carpen	try		
	** Shift patio sliders over a room Alloc: H,HOM,2060.02,007	pprox 18" towards the great 0,1190,2	1.00 LS						
	** Shift the door to garage garage facing the interior st room. Relocate the laundry basement Alloc: H,HOM,2060.02,007	airs. Do not sink the laundry connections to the	1.00 LS						
	2ft by shifting the kitchen for area by 2ft. Delete the wall revised laundry room. Add wide by 5ft tall. Purchaser a register may need to be inswindow. Please note, window.	understands that a heat talled under or near the ow installation is subject to y affect the ratio of allowable	1.00 LS						
	window. Please note, windo	naser understands that a e installed under or near the ow installation is subject to y affect the ratio of allowable	1.00 LS						
	Provide and install a wind approx 4ft wide x 3ft windon that a heat register may nenear the window. Please nt subject to municipal as it m allowable glazing. Alloc: H,HOM,2060.02,007	w. Purchaser understands ed to be installed under or ote, window installation is ay affect the ratio of	1.00 LS						
							Sub-1	Total: Taxes:	0.00
								Total:	

Print Date: 12/15/2021 Site Office Page 1 of