



REGISTERED
DOMESTIC
CUSTOMER RECEIPT

RECOMMANDÉ
RÉGIME INTÉRIEUR
REÇU DU CLIENT

4 3M3
s.com



February 22, 2021

Peter Obuba Kalu

741 Sheppard Ave Apt # 707

Toronto ON M3H 0C9

To Destinataire	
Name Nom	Peter Obuba Kalu
Address Adresse	741 Sheppard Ave Apt 707
City / Prov. / Postal Code Ville / Prov. / Code postal	Toronto ON M3H 0C9
Declared Value Valeur déclarée	\$
33-086-584 (17-12) Block 181 - Block 2-45 PH1	
FOR DELIVERY CONFIRMATION canadapost.ca	CONFIRMATION DE LA LIVRAISON postescanada.ca
1 888 550-6333 07/04	1 888 550-6333
CPC Tracking Number RN 559 006 072 CA	Numéro de suivi de la SCP

First Notice – (s.5(b) Addendum)

UNAVOIDABLE DELAY EVENT HAS OCCURRED

TO: Peter Obuba Kalu, (the Purchaser)

FROM: BELLAIRE PROPERTIES INC. (the Vendor)

HOME: BLOCK NO. 181 BLOCK 2-45, PH1, Plan 51M-1169, Green Street, Town of Innisfil

RE: Purchase Agreement dated the 20th day of January, 2021, including Addendum, and amendments, if any (the “Purchase Agreement”) relating to the Property

The terms of your Purchase Agreement (see Addendum) permit the Vendor to extend the date of closing and other critical dates in certain circumstances, including where there has been an event and/or loss of construction time which amounts to an “Unavoidable Delay.”

PLEASE NOTE THAT:

1. An “unavoidable delay” event has occurred which may delay completion of your home. The specific “Unavoidable Delay” trigger event is as follows: COVID-19 Pandemic

The Pandemic was declared on the 11th of March, 2020.

It **may affect** timing of delivery of your home in this way:

Impacts, if any, of this pandemic, will likely affect the construction and/or delivery schedule of any new homes being constructed, etc., this may include labour or materials supply disruptions, governmental permits and/or inspections may not be available.

2. It is possible that the pandemic may affect the completion and/or delivery scheduled of the above property.
3. You should be aware that the delay in completion of your home will include the combination of two (2) periods of time. The total delay will include both:
 1. The period of time for direct impacts of the pandemic, but also,
 2. Any additional period of delay due to after-effects cause by the pandemic which are beyond the Vendor's reasonable control (the "Remobilization Period")
4. It is difficult at this stage to be certain if or how long the total delays may be and thus how the construction schedule for your home will be affected.
5. As more information becomes available, we will keep you informed of developments.
6. Enclosed is an information sheet prepared by Tarion warranty Corporation with helpful information

DATED This 22nd day of February, 2021

Bellaire Properties Inc.



Authorized Signer Officer

*An **"Unavoidable Delay"** means a strike, fire, explosion, flood, act of God, civil insurrection, act of war, act of terrorism or pandemic, plus any period of delay directly caused by the event, which is beyond the reasonable control of the builder and is not caused or contributed by the fault of the builder.