



REGISTERED
DOMESTIC
CUSTOMER RECEIPT

RECOMMANDÉ
RÉGIME INTÉRIEUR
REÇU DU CLIENT



To / Destinataire
Name / Nom
M. Malik & M. Usama & M. Saleem
Address / Adresse
21 Lisson Cres
City / Prov. / Postal Code / Ville / Prov. / Code postal
Brampton, ON L6X 5H9
Declared Value / Valeur déclarée \$
33-086-584 (17-12) LOT 2-25 PH2 Innisfil.

FOR DELIVERY
CONFIRMATION
canadapost.ca
or/ou
postescanada.ca
1 888 550-6333
CPC Tracking Number / Numéro de repérage de la SCP
RN 559 006 069 CA

3M3
:om

March 1, 2021

Mohammad Saleem Malik, & Muhammad Usama & Mussarat Saleem
21 Lisson Cres
Brampton, ON L6X 5H9

First Notice – (s.5(b) Addendum)

UNAVOIDABLE DELAY EVENT HAS OCCURRED

TO: **Mohammad Saleem Malik & Muhammad Usama & Mussarat Saleem,**
(the Purchaser)

FROM: BELLAIRE PROPERTIES INC. (the Vendor)

HOME: LOT NO. **2-25, PH2**, Plan 51M-1088, Harrington Street, Town of Innisfil

RE: **Purchase Agreement dated the 9th day of February, 2021,**
including Addendum, and amendments, if any (the “Purchase
Agreement”) relating to the Property

The terms of your Purchase Agreement (see Addendum) permit the Vendor to extend the date of closing and other critical dates in certain circumstances, including where there has been an event and/or loss of construction time which amounts to an **“Unavoidable Delay.”**

PLEASE NOTE THAT:

1. An “unavoidable delay” event has occurred which may delay completion of your home. The specific “Unavoidable Delay” trigger event is as follows: COVID-19 Pandemic

The Pandemic was declared on the 11th of March, 2020.

It **may affect** timing of delivery of your home in this way:

Impacts, if any, of this pandemic, will likely affect the construction and/or delivery schedule of any new homes being constructed, etc., this may include labour or materials supply disruptions, governmental permits and/or inspections may not be available.

2. It is possible that the pandemic may affect the completion and/or delivery scheduled of the above property.
3. You should be aware that the delay in completion of your home will include the combination of two (2) periods of time. The total delay will include both:
 1. The period of time for direct impacts of the pandemic, but also,
 2. Any additional period of delay due to after-effects cause by the pandemic which are beyond the Vendor's reasonable control (the "Remobilization Period")
4. It is difficult at this stage to be certain if or how long the total delays may be and thus how the construction schedule for your home will be affected.
5. As more information becomes available, we will keep you informed of developments.
6. Enclosed is an information sheet prepared by Tarion warranty Corporation with helpful information

DATED This 1st day of March, 2021

Bellaire Properties Inc.



Authorized Signer Officer

*An "**Unavoidable Delay**" means a strike, fire, explosion, flood, act of God, civil insurrection, act of war, act of terrorism or pandemic, plus any period of delay directly caused by the event, which is beyond the reasonable control of the builder and is not caused or contributed by the fault of the builder.