



February 16, 2021

Malathy Pararajasingam
1875 Martingrove Road Apt # 603
Etobicoke ON, M9V 3S8

CANADA POSTES POST CANADA		REGISTERED DOMESTIC CUSTOMER RECEIPT		RECOMMANDÉ RÉGIME INTÉRIEUR REÇU DU CLIENT	
Nom Malathy Pararajasingam		Destinataire		FOR DELIVERY CONFIRMATION	
Adresse 1875 Martingrove Rd - Apt 603		Adresse		CONFECTION DE LA LIVRAISON	
City / Prov. / Postal Code Etobicoke ON M9V 3S8		Ville / Prov. / Code postal		canadapost.ca or/ou postescanada.ca	
Declared Value Value déclarée \$		33-086-584 (17-12)		1 888 550-6333	
		LOT 2-28 PH2.		CPC Tracking Number Numéro de repérage de la SCP RN 350 356 053 CA	

First Notice – (s.5(b) Addendum)

UNAVOIDABLE DELAY EVENT HAS OCCURRED

TO: Malathy Pararajasingam, (the Purchaser)

FROM: BELLAIRE PROPERTIES INC. (the Vendor)

HOME: LOT NO. 2-28, PH2, Plan 51M-1089, Harrington Street, Town of Innisfil

RE: Purchase Agreement dated the 27th day of January, 2021, including Addendum, and amendments, if any (the “Purchase Agreement”) relating to the Property

The terms of your Purchase Agreement (see Addendum) permit the Vendor to extend the date of closing and other critical dates in certain circumstances, including where there has been an event and/or loss of construction time which amounts to an “Unavoidable Delay.”

PLEASE NOTE THAT:

1. An “unavoidable delay” event has occurred which may delay completion of your home. The specific “Unavoidable Delay” trigger event is as follows: COVID-19 Pandemic

The Pandemic was declared on the 11th of March, 2020.

It **may affect** timing of delivery of your home in this way:

Impacts, if any, of this pandemic, will likely affect the construction and/or delivery schedule of any new homes being constructed, etc., this may include labour or materials supply disruptions, governmental permits and/or inspections may not be available.

2. It is possible that the pandemic may affect the completion and/or delivery scheduled of the above property.

3. You should be aware that the delay in completion of your home will include the combination of two (2) periods of time. The total delay will include both:
 1. The period of time for direct impacts of the pandemic, but also,
 2. Any additional period of delay due to after-effects cause by the pandemic which are beyond the Vendor's reasonable control (the "Remobilization Period")
4. It is difficult at this stage to be certain if or how long the total delays may be and thus how the construction schedule for your home will be affected.
5. As more information becomes available, we will keep you informed of developments.
6. Enclosed is an information sheet prepared by Tarion warranty Corporation with helpful information

DATED This 16th day of February, 2021

Bellaire Properties Inc.



Authorized Signer Officer

*An "**Unavoidable Delay**" means a strike, fire, explosion, flood, act of God, civil insurrection, act of war, act of terrorism or pandemic, plus any period of delay directly caused by the event, which is beyond the reasonable control of the builder and is not caused or contributed by the fault of the builder.