Bellaire Properties Inc. 331 Cityview Boulevard, Suite 300 Vaughan, ON L4H 3M3

Tel: (905)832-2023 Fax: (905)832-1926

Supplier: Ship To:

Allstar Carpentry Inc. 10877 Keele Street, Unit A Maple, ON L6A 0K6

Tel: (905)832-7070 Fax: (905)832-7115

Bellaire Properties Inc. Bellaire Properties Inc.

331 Cityview Boulevard, Suite 300

Vaughan, ON L4H 3M3

(allstarc)

		Pl	irchase Order:	2060.02-01-007850				
Disc. Terms:		Not Applicable	Order By:				Order Date:	10/15/2021
Terms Co	ode:	45 days	Taken By:				Date Req:	
Retention	n:	10%	Purch. Agent:				Req. No:	
Line	Descri	ption	Quantity UofM	Unit Cost	Total Amount	Disc%	Draw%	Amount Due
	/ LVL's required and recieved engineered drawings. Alloc: H,HOM,2060.02,0063,1190,2							
0090	Delete wall between the LR/DR Study and the main floor hallway - in order to accommodate kitchen revision and open concept, provide for Additional support beams required ti run from Foyer to Kitchen. Alloc: H,HOM,2060.02,0063,1190,2		1.00 LS					
0100	Delete wall between LR/DR and Study - provide for one large room. Combine the two windows in LR/DR to one large 8ft window. Provide for a 8ft long low wall between the foyer and the stud - height of low wall to be 42" complete. Alloc: H,HOM,2060.02,0063,1190,2		1.00 LS					
0110	Reloca approx accomi servery kitchen x 4ft ind	vall between kitchen and LR/DR back by 3ft. te the fridge and pantry, as per sketch. Add imately 10ft of upper and lower cabinetry to modate built in appliances, including cabinetry for (approx 6ft) and walk in pantry behind the a sper sketch. Island to be increased to 5ft wide cluding the extended bar top. 1, HOM,2060.02,0063,1190,2	1.00 LS					
0120	servery pantry.	e two trimmed openings between kitchen & y and servery and LR/DR. Add standard door to Add four rows of shelving to pantry. 1,HOM,2060.02,0063,1190,2	1.00 LS					
						Sub-T	otal:	
							Taxes:	0.00
							Total:	
		Date: _				D.	-4-·	
Allstar Carpentry Inc.				Bellaire Properties Inc.		<i>D</i> a	ate:	
Please s	ubmit	copy of PO with invoice for payment.						

Print Date: 12/15/2021 Site Office Page 2 of 2