

Bellaire Properties Inc.
 331 Cityview Boulevard, Suite 300
 Vaughan, ON L4H 3M3
 Tel: (905)832-2023 Fax: (905)832-1926

Supplier:

Ship To:

Pipecon Plumbing Inc.
 2167 Aurora Road
 Stouffville, ON L4A 2H1
 Tel: (905)841-9571 Fax: (905)841-3813

Bellaire Properties Inc.
 Bellaire Properties Inc.
 331 Cityview Boulevard, Suite 300
 Vaughan, ON L4H 3M3

(pipeconp)

Purchase Order: 2060.05-01-000942

Disc. Terms:	Not Applicable	Order By:		Order Date:	04/29/2022
Terms Code:	45 days	Taken By:		Date Req:	
Retention:		Purch. Agent:		Req. No:	

Line	Description	Quantity UofM	Unit Cost	Total Amount	Disc%	Draw%	Amount Due
<i>Project: Bellaire Properties Inc. Phase: Phase 5 Lot: 0003 Model/Elev.: Superior2C - 38' Detached - 3615 S.F.-2 Car/B Swing: N/A Craft: 1350 - Plumbing</i>							
0010	LOWER LEVEL - Add rough-in's for future stackable washer and dryer inside the furnace room, purchaser is aware that mechanical room may need to be slightly wider Alloc: H,HOM,2060.05,0003,3110,2	1.00 LS	0.0000	0.00			0.00
0020	LOWER LEVEL - Delete the closet in front of stairs. Relocate the shower to opposite side. The bathroom is shifted towards the stairs, creating more room in the lower level great room area. Alloc: H,HOM,2060.05,0003,3110,2	1.00 LS	0.0000	0.00			0.00
0030	REVISED KITCHEN LAYOUT - Shift the fridge, over towards the corner, in order to accommodate 3ft of upper and lower cabinets. Relocate the sink and dishwasher to the stove wall (moved from island) Turn the island to into the family room. Provide for 3ft base cabinet extension (includes stoen counter top) Do not supply or install upper cabinets between the sink and end of cabinets. Alloc: H,HOM,2060.05,0003,3110,2	1.00 LS	0.0000	0.00			0.00

Sub-Total: 0.00
 Federal GST: 0.00
 HST - Ontario Portion: 0.00
Total: 0.00

_____**Date:** _____**Date:** _____
 Pipecon Plumbing Inc. Bellaire Properties Inc.

Please submit copy of PO with invoice for payment.