



# BELLAIRE PROPERTIES INC. (CARSON'S CREEK) PURCHASER EXTRAS

# LOT # 016 P.E #005 - Model - BUCKHORN - 1800 - PHASE 5

Attention Trades...

The following items below are Purchaser Extras, please make sure that they are done on time and properly complete. Any outstanding items will be Back Charged. If you have any questions please call Roberto Ruiz. Make sure that you review <u>ALL</u> of the items on the Purchaser Extras.

Please be advised that Purchase Orders will come at a later date.

\*\*\*Also, it is very important to speak to Roberto Ruiz before starting on site \*\*

#### TRADE: ITEMS TO BE COMPLETED

INAUL.	TI ENIO TO BE CONTI LETED
Weston Flooring	#1, #3
Miranda Painting	#2
Barrie Trim	#3
North York Tile	#4, #5, #6, #7
Internazionale Electric	#8, #11
Pipecon	#9
National Fireplace	#10
Liberty	#11, #13, #14, #15
Metropolitan	#12
Advance Marble	#13

Date: Mar.-22-2023 From: Lormel Homes Site Clerk: Jai Fitzgerald Site Tel: 905-775-3633 Site Fax: 905-775-9083

**NOTE:** If more information is needed please call Roberto Ruiz cell-416-688-9324 If more information needed on quotes or changes, please call Zachary 905-832-2023 ext. 224





## Schedule B-3 – Purchaser's Extras

forming part of the Agreement of Purchase and Sale

VENDOR: BELLAIRE PROPERTIES INC.

PURCHASER(S): <u>Andrew Romeo Irmya</u>
LOT NUMBER: 016 PHASE: 5
MODEL: 1800 Buckhorn

P.E.#: 005

It is understood and agreed that no requests for changes, additions or deletions will be accepted by the Vendor for the above extras after the date of acceptance of this order

	tance of this order	PRICE
No.	DESCRIPTION	PRICE
1.	Provide and install option 3 hardwood floors throughout main hallway, great room and kitchen	
	and breakfast in lieu of standard.	_
2.	Provide stain to stairs, handrail, and posts etc. (to complement the colour of hardwood floors)	
	from main to second floor in lieu of standard. Price is based on metal pickets.	
3.	Provide and install option 3 hardwood floors at upper hall *only* on 2 <sup>nd</sup> floor in lieu of level 1 carpet.	
4.	Provide and install level 6 floor tiles at foyer and powder room in lieu of level 1 floor tiles.	
5.	Provide and install level 6 floor tiles in the laundry room in lieu of level 1 floor tiles.	
6.	Provide and install level 6 floor tiles at primary ensuite bath floor in lieu of level 1 floor tiles.	
7.	Provide and install level 6 floor tile at main bath floor in lieu of level 1 floor tiles.	
8.	DELETE ITEM# 7 (Provide and install one (1) rough-in light with capped enclosure (on separate	
	switch), in the great room, as per sketch. Price reflects per item.), as per Purchaser's Extras #002 Dated Nov.18, 2021.	
9.	DELETE ITEM#4 (Provide and install upgrade tub & shower trim faucets (Delta: Pivotal, Matte	
	Black, T14499-BL/R10000) in the main bathroom tub enclosure in lieu of standard.), as per Purchaser's Extras #004 Dated Aug.18, 2022.	
10.	Provide and install upgrade fireplace mantle in the great room in lieu of standard.	
	Net upgrades continued on page 2	
	Extra's Subtotal:	
	H.S.T.	
	New Total:	
	Less Bonus Package (if Applicable)	
	TOTAL:	
	Net upgrades continued on page 2	
	TOTAL	

The above extras and upgrades are to be included during the construction of the above house for the above named purchaser subject to the following terms and conditions:

- The Vendor will undertake to install the above extras but will not be liable to the purchaser if for any reason the work covered by the extra is not carried out. In that event, the price of the extra shall be refunded to the purchaser without any interest.
- It is understood and agreed that if the transaction of Purchase and Sale is not completed for any reason whatsoever, the total cost of this extra is not refundable.

PAID:	TERMS: CASH OR CHEOLIE IN ADVANCE
A Irmya (Mar 20, 2023 15:45 EDT)	File Copy for
PURCHASER	Construction
PURCHASER	VENDOR
	Office
	(Original verified at Head Office)





### Schedule B-3 – Purchaser's Extras

forming part of the Agreement of Purchase and Sale

VENDOR: BELLAIRE PROPERTIES INC.

PURCHASER(S): <u>Andrew Romeo Irmya</u> LOT NUMBER: 016 PHASE: 5 MODEL: 1800 Buckhorn

P.E.#: 005

It is understood and agreed that no requests for changes, additions or deletions will be accepted by the Vendor for the above extras after the date of acceptance of this order

of acceptance of this order				
No.	DESCRIPTION	PRICE		
	Net upgrades continued from page 1			
11.	Provide and install kitchen light valance moulding below upper cabinets. *Note: Purchaser has paid for complete electrical lighting.			
12.	If possible, provide one large mirror in the primary ensuite bathroom in lieu of two individual mirrors. *NOTE: PURCHASER UNDERSTANDS AND ACKNOWLEDGE IF ONE LARGER MIRROR IS NOT AVAILABLE, TWO INDIVIDUAL MIRRORS WILL BE INSTALLED.			
13.	Increase size of island base cabinet by 2'ft to align with pantry in kitchen area. Price is based on level 1 cabinets and level 1 stone counter tops (that still includes the flat breakfast bar counter).			
14.	Provide and install pull-out garbage drawer in the kitchen island, size is approximately 18"inches - 24"inches wide.			
15.	Confirmation built-in micro to be installed flush mount, as per attached specs.			
	Extra's Subtotal:			
	H.S.T.			
	New Total:			
	Less Bonus Package (if Applicable)			
	TOTAL:			
	Amount to be Added to the Purchase Price as an Adjustment on Closing			
	TOTAL			

The above extras and upgrades are to be included during the construction of the above house for the above named purchaser subject to the following terms and conditions:

- The Vendor will undertake to install the above extras but will not be liable to the purchaser if for any reason the work covered by the extra is not carried out. In that event, the price of the extra shall be refunded to the purchaser without any interest.
- It is understood and agreed that if the transaction of Purchase and Sale is not completed for any reason whatsoever, the total cost of this extra is not refundable.

PAID:	TERMS: CASH OR CHEQUE IN ADVANCE
A Irmya A Irmya (Mar 20, 2023 15:45 EDT)	File Copy for
PURCHASER	Construction
PURCHASER	VENDOR VENDOR
	Office
	(Original verified at Head Office)