



CONSTRUCTION SUMMARY				
PURCHASER: Derek J Gallant			TEL: RES.: 613-301-8479	
LOT / PHASE		STREET	HOUSE TYPE	CLOSING DATE
BLOCK 6 TH 43 / TOWNS			BIRCH (17-3) ELEV A 3 BED	13-Jul-12
INV#	QTY	EXTRA / CHANGE		

Cabinetry

1	1 - Cartier Kitchens - S/I Raised laminate Breakfast Bar w/ double thick end panel and brackets in Kitchen	
0	Note:	
28Feb12		5

Carpet

2	1 - S/I 9mm high density underpad in lieu of standard underpad on all (3) staircases	
0	Note:	
28Feb12		
3	1 - S/I 9mm high density underpad in lieu of standard underpad in Family Room	
0	Note:	
28Feb12		
4	1 - S/I 9mm high density underpad in lieu of standard underpad in Upper Hall and all Bedrooms	
0	Note:	
28Feb12		

Ceramic

5	1 - Delete all Ceramic Bathroom Accessories Throughout	
14,205	Note:~	
28Feb12		
6	1 - S/I Ceramic flooring in lieu of standard vinyl flooring in Foyer	
0	Note:	5
28Feb12		
7	1 - S/I Ceramic flooring in lieu of standard vinyl flooring in Lower Hall as per plan	
0	Note:	5
28Feb12		
8	1 - S/I Ceramic flooring in lieu of standard vinyl flooring in Kitchen	
0	Note:	5
28Feb12		
9	1 - S/I Ceramic flooring in lieu of standard vinyl flooring in Powder Room	
0	Note:	5
28Feb12		
10	1 - S/I (1) Upgraded grout colour	
0	Note:	
28Feb12		

Electrical

11	1 - S/I (4) Directional 4" PAR 20 Potlights in Living Room - White (Non-Insulated) Connected to (1) separate switch	
14,621	Note:~	5
28Feb12		
12	1 - S/I WISPAIR Stainless Steel (#WA6530SS) Hood Fan in lieu of Standard Hood Fan	
14,428	Note:~	
28Feb12		

Hardwood

13	1 - S/I Symmetry 3-1/2" pre-finished hardwood in lieu of standard carpet in Living/Dining Room	
0	Note:	5
28Feb12		

Heating and Air Conditioning

14	1 - Dearie - S/I Air Conditioner - Lennox 13 ACX - R410A 1.5 TON	
14,398	Note:~	
28Feb12		



CONSTRUCTION SUMMARY
Strandherd Meadows - Strandherd Meadows Incorporated

PURCHASER: Derek J Gallant

TEL: RES.: 613-301-8479

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
BLOCK 6 TH 43 / TOWNS		BIRCH (17-3) ELEV A 3 BED	13-Jul-12
INV#	QTY	EXTRA / CHANGE	
15 14,661 28Feb12	1 - S/I Terminated Gas Line for Future BBQ as per plan Note:-		5

Plumbing

16 14,440 28Feb12	1 - S/I (1) Fridge Water Line in Kitchen Note:-	5
17 0 28Feb12	1 - S/I Ceramic tiled shower enclosure w/ 3x4 acrylic base (model #105059) in lieu of standard shower stall in Ensuite Bathroom Notestandard sliding shower doors to remain	5

Railings

18 0 28Feb12	1 - S/I Oak Colonial railings and spindles in lieu of standard half wall - #3 on diagram Note:	5
19 0 28Feb12	1 - S/I Oak Colonial railings and spindles in lieu of standard half wall - #5 on diagram Note:	5

1A Offer Worksheet	Purchaser has received a copy of the Joint Use Agreement and agrees to be bound by it Note:	
--------------------------	--	--

This Document is Extremely Time Sensitive - Printed 28 Feb 12 at 10:57