

DCR/PHOENIX GROUP OF COMPANIES

12Nov20

13

12Mar21

1 - Main House - S/I Fridge water line

CONSTRUCTION SUMMARY Pathways at Findlay Creek - 2164886 Ontario Inc. PURCHASERS: Sanjay Kumar and Usha Devi TEL: STREET HOUSE TYPE CLOSING DATE 170 / 1 137 Minikan Street MIRAPOSA PLUS ELEV C QTY INV# EXTRA / CHANGE Cabinetry 1 - Main House - Increase height of uppers to reach 96" (42"h uppers installed at 18"above counter) 1 12Mar21 2 1 - Main House - Accommodate for Over the Range MW/Hood combo: replace std MW cab with full 2 door upper and shorten upper above range. Note: 12Mar21 1 - Main House - Increase depth of fridge upper to 24"d and add side panel 3 12Mar21 2 - Main House - S/I Plain Frame with Frosted Glass Doors on (2) upper cabinets beside stove 4 12Mar21 Electrical 1 - Main House - S/I (1) 15 AMP standard plug outlet above fireplace in Family Room for future TV - installed @ 72" 5 above finished floor 0 12Mar21 1 - S/I (1) 15 AMP soffit plug w/ switch for holiday lights 6 0 12Mar21 1 - Main House - S/I (1) Capped light outlet in Family Room - connected to existing switch 7 12Mar21 Granite 1 - Main House - S/I Standard Level Granite in Powder Room in lieu of standard Laminate countertop; includes 4" 8 backsplash and (1) standard undermount sink 0 Note: 12Mar21 **Heating and Air Conditioning** 9 1 - Main House - S/I Terminated gas line and 110v outlet for future gas stove in Kitchen 12Mar21 Miscellaneous 1 - Optional 4th Bedroom 10 NoteB-1 12Nov20 11 1 - Main House - Delete standard hoodfan - S/I Whirlpool YWMH31017HS OTR microwave hood fan in stainless steel Note: 12Mar21 **Plumbing** 1 - Main House - S/I Ceramic tiled shower enclosure w/ 3x4 acrylic base and Maax Halo sliding doors (chrome trim) in 12 lieu of standard shower stall in Ensuite Note:

ConstructionSummaryMS.rpt 28SEP15 Page 1 of 2



CONSTRUCTION SUMMARY

Pathways at Findlay Creek - 2164886 Ontario Inc.

PURCHASERS: Sanjay Kumar and Usha Devi

1	LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
	170 / 1	137 Minikan Street	MIRAPOSA PLUS ELEV C	
INV#	QTY EXTRA / CHANGE			
Railings				
14 0 12Mar21	1 - Main House - S/I Metal spindles (black, all plain) in lieu of standard Oak Colonial spindles throughout Main Staircase Note:			
Stairs				
15	1 - Main House - Upgrade Main Staircase to Oak			
0 12Nov20	Note:			
1A Offer	Note:			

This Document is Extremely Time Sensitive - Printed <u>23 Mar 21</u> at <u>16:01</u>