



REVISED 1/19/2022

SEE # 18

CONSTRUCTION SUMMARY
Pathways at Findlay Creek - 2164886 Ontario Inc.

PURCHASER: Rumi Prince

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
19 / 1	21 Salamander Way	ANNAPOLIS ELEV E 4 BEDROOM	
INV#	QTY	EXTRA / CHANGE	

Cabinetrv

1 0 16Dec21	1 - Accommodate for 48" chimney hood fan - to be installed by purchaser after close NoteSpace to be left empty - just venting to be installed	
2 0 16Dec21	1 - Accommodate for built in cooktop (add base cabinet) Note:	
3 0 16Dec21	1 - Accommodate for built-in wall oven and MW (replace std upper and base cab with tall oven cabinet) Note:	
4 0 16Dec21	1 - Add (2) sets pot/pan drwrs - c/w one wide top drwr (in lieu of std 2 door base cabinet) - located as per plan Note:	
5 0 16Dec21	1 - Add light valance below upper cabinets - 2"h plain recessed- to accommodate under cabinet lighting (lighting and electrical by builder) Note:	
6 0 16Dec21	1 - Add pull-out recycle centre - Berenson QPAM 15228C c/w 2 bins with lids (fits 16.5"w - 21"1 base cabinet) Note:	
7 0 16Dec21	1 - Increase depth of fridge upper to 24" and add side panel Note:	
8 0 16Dec21	1 - Increase height of uppers to reach 96" (42" uppers installed at 18" above counter) Note:	
9 0 16Dec21	1 - Modify sink base to accommodate farm sink in kitchen Note:	
10 0 16Dec21	1 - S/I - (2) extra top drawers - located as per plan Note:	
11 0 16Dec21	1 - S/I - Flat panel above uppers to ceiling (matching selected cabinet colour) Note:	
12 0 16Dec21	1 - Upgrade drawers to soft close Note:	
13 0 16Dec21	1 - Upgrade hinges to soft close doors throughout Note:	
14 0 14Jan22	1 - Accommodate for rangetop - customize base cabinet to suit Note:	
15 0 14Jan22	1 - Add pantry cabinet next to fridge/freezer w/ space for MW with bult in trim kit (as per spec provided) Note:	
16 0 14Jan22	1 - Increase length of island cabinets by 12" (extra granite by builder) NoteCountertop also increasd by 9" to create flush eatin baar and waterfall ends added (granite by builder)	



CONSTRUCTION SUMMARY			
Pathways at Findlay Creek - 2164886 Ontario Inc.			
PURCHASER: Rumi Prince			TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
19 / 1	21 Salamander Way	ANNAPOLIS ELEV E 4 BEDROOM	

INV#	QTY	EXTRA / CHANGE	REMARKS
17 0 14Jan22	1	Replace standard cabinets on all backing dining room with cabinetry to accommodate fridge/freezer w/ trim kit; 2x fridge uppers 36" w X 25"d ; 2 side panels; filler material to create frame for trim kit	
18 0 19Jan22	1	Move oven cabinet away from wall approx.15" and insert tall broom/pantry cabinet. (Replace upper & base cabinet)– Line 1	

Ceramic

19 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Basement bathroom in lieu of standard	
20 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Ensuite #2 in lieu of standard	
21 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Ensuite #3 in lieu of standard	
22 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in foyer in lieu of standard	
23 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Laundry room in lieu of standard	
24 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Main bathrom in lieu of standard	
25 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Master ensuite in lieu of standard	
26 0 16Dec21	1	S/I - Level A 12x24 ceramic floor tile in Mudroom in lieu of standard	

Doors and Windows

27 0 01Sep21	2	Enlarge (2) existing basement windows from 48x24 to 56x30 - as per plan	
28 0 01Sep21	1	Increase (1) existing basement window from 56x24 to 56x30- as per plan	
29 0 01Sep21	9	S/I 8'H Interior Doors throughout Main Floor - (2) Main Floor Bedroom (1) Walk-in Pantry (2) Foyer Closet (1) Powder Room (1) Mudroom (2) Solarium	
30 0 01Sep21	1	S/I Pair of 15 lite clear glass French doors w/handles in main floor Bedroom	

Electrical

31 0 16Dec21	1	Replace standard light over island w/ reinforced cap on dimmer	
--------------------	---	--	--



CONSTRUCTION SUMMARY
Pathways at Findlay Creek - 2164886 Ontario Inc.

PURCHASER: Rumi Prince TEL:

LOT / PHASE 19 / 1	STREET 21 Salamander Way	HOUSE TYPE ANNAPOLIS ELEV E 4 BEDROOM	CLOSING DATE
-----------------------	-----------------------------	--	--------------

INV#	QTY	EXTRA / CHANGE	DATE
32 0 16Dec21	1 - Replace standard light over main staircase w/ reinforced cap Note:		
33 0 16Dec21	1 - S/I - (4) additional Data outlets as per pan NoteHome has (7) data outlets throughout		
34 0 16Dec21	1 - S/I - (5) LED Under Cabinet Puck Lights (CA360A-WH) c/w outlet & driver - connected to separate switch Note:		
35 0 16Dec21	1 - S/I - Cooktop wiring (40 amp) Note:		
36 0 16Dec21	1 - S/I - Non-direct conduit for audio/video cables w/ wall plates at both ends and (1) additional standard electric outlet at fireplace @ 80" A.F.F located in Family room Note:		
37 0 16Dec21	1 - S/I - Non-direct conduit for audio/video cables w/ wall plates at both ends and (1) additional standard electric outlet at fireplace @ 80" A.F.F located in master bedroom Note:		
38 0 16Dec21	1 - S/I - Wall oven wiring (40 amp) Note:		
39 0 16Dec21	1 - Upgrade to reinforced cap light in breakfast nook on dimmer switch Note:		

Fireplace

40 0 01Sep21	1 - Delete Fireplace Mantle Note:		
41 0 01Sep21	1 - Fan Kit for Fireplace Note:		
42 32,081 01Sep21	1 - Fireplace - Napoleon BL46NTE Ascent Linear Gas Fireplace (c/w classic black surround and topaz glass ember bed. Installed with 5 feet flex vent kit and gas piping) NoteInstalled @ 24" A.F.F		
43 0 16Dec21	1 - Delete standard mantle Note:		

Granite

44 0 16Dec21	1 - S/I - Bristol B923 Apron front farmhouse single bowl kitchen sink in stainless steel in lieu of standard in kitchen Note:		
45 0 16Dec21	1 - S/I - Flush bartop on island - extended approx 12" as per plan Note:		
46 0 16Dec21	1 - S/I - Level A Radianz quarts in basement bathroom in lieu of standard Note:		
47 0 16Dec21	1 - S/I - Level A Radianz quarts in Ensuite #2 in lieu of standard laminate Note:		



CONSTRUCTION SUMMARY
Pathways at Findlay Creek - 2164886 Ontario Inc.

PURCHASER: Rumi Prince

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
19 / 1	21 Salamander Way	ANNAPOLIS ELEV E 4 BEDROOM	

INV#	QTY	EXTRA / CHANGE	AMOUNT
48 0 16Dec21	1 - S/I - Level A Radianz quarts in Ensuite #3 in lieu of standard laminate Note:		
49 0 16Dec21	1 - S/I - Level A Radianz quarts in Main bathroom in lieu of standard laminate Note:		
50 0 16Dec21	1 - S/I - Level A Radianz quarts in Master ensuite in lieu of standard laminate w/ (2) standard rectangular sinks Note:		
51 0 16Dec21	1 - S/I - Level C Radianz quarts in kitchen in lieu of standard granite Note:		
52 0 16Dec21	1 - S/I - Waterfall on both ends of island as per plan Note:		

Hardwood

53 0 01Sep21	1 - S/I Level A Pre-Finished Engineered Hardwood Flooring in lieu of Standard Carpet in Living Room, Main Floor Bedroom, Dining Room, Living Room, Solarium and main Hall NoteInclude oak nosing as needed	
54 0 01Sep21	1 - S/I Level A Pre-Finished Engineered Hardwood Flooring in lieu of Standard ceramic in Breakfast/Kitchen/Pantry area Note:	

Heating and Air Conditioning

55 0 01Sep21	1 - S/I Make-up air system for hoodfan higher than 300 CFM Note:	
--------------------	---	--

HVAC

56 32,084 01Sep21	1 - Terminated Gas Line c/w 110 Decora Outlet for Gas Stove and Photo Electric Smoke Detector Note:	
-------------------------	--	--

Miscellaneous

57 0 01Sep21	1 - Deleted Half column and 42" half wall between dining room and living room - as per plan Note:	
58 0 01Sep21	1 - Extend Foundation Wall to approx. 9'H in basement Note:	
59 0 01Sep21	1 - Extend Second floor Walls to approx. 9'H Note:	
60 0 01Sep21	1 - Open Basement Staircase w/ standard oak railing and colonial spindles in lower hall - finish stairs w/ Oak ; build vestibule (approx 4x4) at bottom of stairs w/ (1) swing door and (1) light fixture - as per plan Note:	
61 0 01Sep21	1 - Optional ground floor bedroom with ensuite - remove bedroom closet, french doors to remain - as per plan NoteBedroom Ensuite C/W standard ceramic tile enclosure, 3x5 acrylic base and sliding Kameleon doors in chrome	
62 0 01Sep21	1 - Optional Primary Bedroom with Second Floor Laundry NoteMaster Ensuite C/W standard ceramic tile enclosure, 3x5 acrylic base and sliding Kameleon doors in chrome	



CONSTRUCTION SUMMARY
Pathways at Findlay Creek - 2164886 Ontario Inc.

PURCHASER: Rumi Prince TEL:

LOT / PHASE 19 / 1	STREET 21 Salamander Way	HOUSE TYPE ANNAPOLIS ELEV E 4 BEDROOM	CLOSING DATE
-----------------------	-----------------------------	--	--------------

INV#	QTY	EXTRA / CHANGE	
------	-----	----------------	--

63 0 01Sep21	1 - S/I Finished 3-piece bathroom in Basement with standard bathtub standard toilet, cabinetry and lamiante countertops, floor tile, Bath wall tile, light fixture and plumbing fixtures- as per plan Note:	
64 0 01Sep21	1 - S/I Optional Main Bath w/ 2 sinks and 2 walk-in closets- as per plan Note:	
65 0 15Sep21	1 - Enlarge entry to Kitchen from Dining Room to Approx. 68" W - as per plan Note:	
66 0 16Dec21	1 - Reloacte standard electric fireplace in master bedroom - Add drywall framing from floor to ceiling as per plan Note:	

Plumbing

67 31,961 01Sep21	1 - (1) Water line for fridge Note:	
68 0 01Sep21	1 - Add (1) 3-piece rough-in for future bathroom in basement, in standard location Note:As per B-1	
69 0 01Sep21	2 - S/I American Standard Studio Right Height- Elongated toilet (no. 3075120.020) in lieu of standard- (1) Master Ensuite, (1) Powder Room Note:	
70 0 01Sep21	1 - S/I Ceramic tiled shower enclosure w/ 3x5 acrylic base with kameleon doors in chrome in lieu of standard tub in Main Bath Note:	
71 0 15Sep21	1 - Accommodate plumbing for Refridgerator on Pantry wall in lieu of standard - as per plan NotePricing and selection TBC	
72 0 16Dec21	1 - S/I - Fridge water line Note:	

Railings

73 0 16Dec21	1 - S/I - 3 1/2" modern newel post w/cap and modern square oak spindles in lieu of standard colonial Note:	
--------------------	---	--

Stairs

74 0 01Sep21	1 - include Oak nosing under spindles on stairs and Upper hall Note:	
75 0 01Sep21	1 - Upgrade basement stairs to oak NotePricing included in the open to basement item	
76 0 01Sep21	1 - Upgrade Main Staircase to Oak Note:	
77 0 16Dec21	1 - Stain on stairs, railing, spindles and post Note:	



CONSTRUCTION SUMMARY
Pathways at Findlay Creek - 2164886 Ontario Inc.

PURCHASER: Rumi Prince **TEL:**

LOT / PHASE 19 / 1	STREET 21 Salamander Way	HOUSE TYPE ANNAPOLIS ELEV E 4 BEDROOM	CLOSING DATE
-----------------------	-----------------------------	--	--------------

INV#	QTY	EXTRA / CHANGE	REMARKS
------	-----	----------------	---------

Trim

78 0 16Dec21	1 - S/I - Level 2 Logan 2-panel smooth interior doors throughout in lieu of standard Note:	
--------------------	---	--

1A Offer Worksheet	Add one (1) 3-piece rough-in for future bathroom in the basement, in standard location. Note:	
--------------------------	--	--

2A Offer Worksheet	The Purchaser acknowledges that no further changes or upgrades that affect the foundation will be permitted after the Vendor accepts the Agreement of Purchase & Sale. Note:	
--------------------------	---	--

This Document is Extremely Time Sensitive - Printed 19 Jan 22 at 12:25