

**CONSTRUCTION SUMMARY****Pathways at Findlay Creek - 2588824 Ontario Inc.**

PURCHASERS: Tabassum Khan and Abdullah Al-Mamun

TEL:

LOT / PHASE	STREET	HOUSE TYPE	CLOSING DATE
291 / 2	30 Dun Skipper Drive	RUTHERFORD ELEV D 4 BED	

INV#	QTY	EXTRA / CHANGE

Electrical

1 0 29Sep21	1 - S/I Complete central vac system c/w accessories kit and installation - includes joining and extending vac rough-in and (1) 15 AMP separate circuit plug Note: Terminated in Garage- Signed for	
2 0 29Sep21	1 - S/I Make-Up system for Kitchen hood fan above 300 CFM Note:	

Fireplace

3 0 29Sep21	1 - S/I Terminated Gas Line c/w 110 Decora Outlet for Gas Stove and Photo Electric Smoke Detector Note:	
-------------------	--	--

Hardwood

4 0 29Sep21	1 - S/I Torlys LVT Flooring in lieu of standard carpet- Lower Hall, Den/Office, Family Room, Dining Room, Upper Hall (incl. nosing) Note:	
-------------------	--	--

Heating and Air Conditioning

5 0 29Sep21	1 - S/I Humidifer- General Aire 1099 - 3000 Sq. Ft. Note:	
-------------------	--	--

Miscellaneous

6 0 29Sep21	1 - S/I 9' Second floor in lieu of standard 8'h ceilings Note:	
-------------------	---	--

Plumbing

7 0 29Sep21	1 - S/I 3-piece rough-in for future basement bathroom- as per plan Note:As per B-1	
-------------------	---	--

Stairs

8 0 29Sep21	1 - Upgrade Main staircase to oak Note:	
9 0 29Sep21	1 - Finished Basement stairs- carpet- as per plan Note:As per B-1	

1A Offer Worksheet	Add - one (1), 3 piece rough-in for future bathroom in the basement, in standard location. Note:	
2A Offer Worksheet	Purchasers acknowledge that no further changes that affect the foundation will be permitted after the Vendor accepts the Agreement of Purchase and Sale. Note:	
3A Offer Worksheet	Add - Finished basement stairs Note:	

This Document is Extremely Time Sensitive - Printed 8 Oct 21 at 16:11