

DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY

Pathways at Findlay Creek - 2588824 Ontario Inc.

PURCHASERS: Christopher Phelefu and Caroline Phelefu

TEL: RES.: 613-882-1350

	LOT / PHASE STREET HOUSE TYPE								
	275 / 2	908 Omagaki Way	NEWINGTON ELEV M 4 BED						
INV# QTY EXTRA / CHANGE									
Cabinetry				1					
1 0 13Jun22	1 - Accommodate for 36"w. built-in cook top (add 39"w. base cabinet) Note:								
2 0 13Jun22	1 - Accommodate for Built-in Wall oven & MW (replace std upper and base cab with tall oven cabinet) NEED SPECS Note:								
3 0 13Jun22	1 - Add (1) false top drawer below cooktop and (2) doors Note:								
4 0 13Jun22	1 - Delete upper above range + approx. 4"each side to accommodate 36"w. Chimney hood Note:								
5 0 13Jun22	1 - Increase depth of fridge upper to 24"d and add 2 side panels Notefridge space = 37"w X 72"h X 24"d.								
6 0 13Jun22	1 - Increase height of uppers to reach 96" (42"h uppers installed at 18"above counter) Note:								
7 0 13Jun22	1 - Upgrade all drawers in kitchen to soft close (X 5 drawers) Note:								
8 0 13Jun22	1 - Upgrade all hinges in kitchen & Butler's Pantry to soft close (X 32 doors) Note:								
Central V	acuum	1							
9 0 25Mar22	1 - S/I - (1) Vac pan c/v Note:	w plate, wiring and flex piping - black - loca	ted under kitchen sink as per plan						
10 0 25Mar22	1 - S/I - Complete central vac system c/w accessories kit and installation - includes joining and extending vac rough-in and (1) 15 AMP separate circuit plug Note:								
Ceramic		1							
11 0 13Jun22	1 - S/I - Glass package 12x12 sheet wall tile in lieu of standard in kitchen and bulers pantry - to continue up and behind chimney hood Note:								
Electrical		1							
12 0 13Jun22	1 - S/I - Cooktop wiring Note:	g (40amp)							
13 0 13Jun22	1 - S/I - Cyclone SC32236 36" stainless steel 300CFM chimney hood in lieu of standard undercabinet range hood Note:								
14 0 13Jun22	1 - S/I - Wall oven wiri Note:	ng (40amp)							

ConstructionSummaryMS.rpt 16jun16-1

Granite



DCR/PHOENIX GROUP OF COMPANIES

0 13Jun22

Note:

CONSTRUCTION SUMMARY

Pathways at Findlay Creek - 2588824 Ontario Inc.

	LOT / PHASE 275 / 2	STREET 908 Omagaki Way	HOUSE TYPE NEWINGTON ELEV M 4 BED	CLOSING DATE		
INV#	QTY	EXTRA / CHANGE	3			
15 0 13Jun22	1 - S/I - Level 2 Granite in lieu of standard in kitchen Note:					
16 0 13Jun22	1 - S/I - Waterfall on both ends of island - level 2 granite Note:					
lardwoo	od					
17 0 13Jun22	1 - S/I - Twelve oaks - family room and office Note:		dard carpet in Main hall, living room, dining room,			
Iiscellar	ieous					
18 0 25Mar22	1 - Add - One 3-piece rough-in for future bathroom in the basement - standard location Note: As per B-1					
19 0 25Mar22	1 - Add - Optional 5th bedroom and second floor laundry Note:As per B-1					
20 0 13Jun22	1 - S/I - Decorative bulkhead above upper kitchen cabients - approx 11"d x 12"h - to create finished look from cabinet to ceiling Note:					
aint		1				
21 0 13Jun22	1 - S/I - (1) Paint colour throughout – Dulux Diamond Matt Note:					
lumbin	<u> </u>					
22 0 25Mar22	1 - S/I - Fridge water line Note:					
ailings						
23 0 13Jun22	1 - S/I - 3 1/2" oak modern newel post w/ cap and square oak modern spindles in lieu of standard oak colonial Note:					
'rim						
24 0 25Mar22	1 - S/I - Swing closet doors in bedroom #4, bedroom #5, bedroom #3, foyer, in-law bedroom and mudroom Note:					
25	1 - S/I - 15-lite french door w/ clear glass in lieu of standard door in office					

ConstructionSummaryMS.rpt 16jun16-1



DCR/PHOENIX GROUP OF COMPANIES

CONSTRUCTION SUMMARY

Pathways at Findlay Creek - 2588824 Ontario Inc.

TEL: RES.: 613-882-1350

PURCHASERS: Christopher Phelefu and Caroline Phelefu

	LOT / PHASE 275 / 2	STREET 908 Omagaki Way	HOUSE TYPE NEWINGTON ELEV M 4 BED	CLOSING DATE		
INV#	QTY	EXTRA / CHANGE				
1A	Add - One (1) 3-piece rough-in for future bathroom in the basement, in standard location.					
Offer	Note:					
Worksheet						
2A	Add - Optional 5th Bedroom and Second Floor Laundry					
Offer	Note:					
Worksheet						
3A	Purchasers acknowledge that no further changes that affect the foundation will be permitted after the Vendor accepts the					
	Agreement of Purchase and Sale.					
Offer	Note:					
Worksheet						
4A	Purchasers are taking offer for the change of elevations for the Newington from Elevation A to Elevation M at the cost of					
	\$30,000.00 (added to purchase price)					
Offer	Note:					
Worksheet						
5A	Add - covered Deck A	A (increases Breakfast Nook Patio Slider	to 8-ft, steps to Grade)			
Offer	Note:	`				
Worksheet						
6A	Add - covered Deck E	3 - comes with 6-ft Sliding Patio Door from	om In-Law Suite			
Offer	Note:	C				
Worksheet						

This Document is Extremely Time Sensitive - Printed $\underline{4\ Jul\ 22}$ at $\underline{12;33}$