HOUSE TYPE



### CONSTRUCTION SUMMARY

STREET

#### **DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited**

PURCHASERS: Carine Nyongera and Corneille Rubabaza

TEL:

CLOSING DATE

	13 / 2	STREET	NEWINGTON ELEV C 4 BED	CLOSING DATE	
INV#	QTY	EXTRA / CHANGE			
Cabinetry	V				
1 0 11Feb22	1 - Accommodate for built-in 36" cooktop (add 39" base cabinet) NoteNeed specs				
2 0 11Feb22	1 - Accommodate for Built-in Wall oven & MW (replace std upper and base cab with tall oven cabinet) NoteNeed Specs				
3 0 11Feb22	1 - Add crown moulding to top of upper cabinets: Option 4: Fill to ceiling with 1" moulding, furring panel & ceiling crown (12" total) Note:				
<b>4</b> 0 11Feb22	1 - Add light valance below upper cabinets - 2"h plain recessed - to accommodate under cabinet lighting (lights and electrical by builder) Note:				
5 0 11Feb22	1 - Add pot/pan drwrs below cooktop - c/w one false top drwr (in lieu of 2 door base cabinet)  Note39"width requires soft close drwers				
6 0 11Feb22	1 - Butler's Pantry - Accommodate for bar sink in Butler's Pantry - modify cabinets to suit Note:				
7 0 11Feb22	1 - Butler's Pantry - Delete approx. 40" of upper and base cabinets in Butler's Pantry (builder to increase size of dining room) Note:				
8 0 11Feb22	1 - Butler's Pantry- Add 2 glass doors to middle upper cabinet: Opt 1 - plain frame with clear glass  Note: Matching interior for glass door cabinet *				
9 0 11Feb22	1 - Delete upper cabinet above cooktop to accommodate 36" Chimney style hood with 6" space each side Note:				
10 0 11Feb22	1 - Increase depth of fri Note:	dge upper to 24"d and add side panel			
11 0 11Feb22	1 - Increase height of u Note:	ppers to reach 96" (42"h uppers installed at 1	8"above counter)		
12 0	approx. 30" of base cab cabinet drawings		ry and move drawers to opposite side of sink; delete a support panels to create flush eating table as per		
11Feb22	Note:				
13 0 11Feb22	1 - Island - Upgrade AI Note:	LL drawers in kitchen to soft close (X 9 drwe	rs)		
14 0 11Feb22	1 - Island - Upgrade all Note:	hinges in kitchen to soft close (X 31 doors)			
15 0 11Feb22	1 - Jack & Jill Ensuite - Note:	- Add (1) extra bank of drawers- as per plan			
16 0 11Feb22	1 - Master Ensuite - Re Note:	place make-up drawer with (1) door and (1) l	pank of drawers		
ConstructionSt	ımmaryMS.rpt 16jun16-1			Page 1 of 7	



LOT / PHASE

### **CONSTRUCTION SUMMARY**

### DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited

HOUSE TYPE

STREET

PURCHASERS: Carine Nyongera and Corneille Rubabaza

TEL:

CLOSING DATE

	13 / 2		NEWINGTON ELEV C 4 BED			
INV#	QTY	EXTRA / CHANGE				
17 0 11Feb22	1 - Move fridge approx Note:	a. 12" and insert Pantry/Broom Cabinet				
18 0 11Feb22	1 - Upgrade kitchen Cabinets to Line 3 Note:					
19 0 02Feb23	1 - Revision: Add (2) top drawers to base cabinets - one on either side of the stove as per sketch  Note:					
20 0 02Feb23	1 - Revision: Add 36" base cabinet to back of island with two full height doors as per sketch  NoteIsland top increased to 51" deep (width stays the same @ 113") - to be priced by builder					
21 0 02Feb23	1 - Revision: Add pull- fridge as per sketch Note:					
Carpet						
22 0 11Feb22		ng in lieu of standard carpet- S/I Viscopro II 9 ll, Bedroom #4, Bedroom #5- as per plan	bs underpad in lieu of standard underpad- Master			
Ceramic						
23 0 11Feb22		andard Townsquare 0700 004 Faucet holes on 1s-(1) Powder room, (2) Jack & Jill- as per plan	102mm (4" centres) vanity sinks in lieu of standard			
24 0 11Feb22	1 - S/I Level A Ceramic Note:	c tile flooring in lieu of standard ceramic tile flo	poring- staggered installation- Foyer- as per plan			
25 0 02Feb23	1 - S/I Level B tile on fireplace bump in – 12 x 24 stacked horizontal – including tile on both returns  Note:					
Doors and	d Windows					
26 0 16Sep21	1 - Accommodate for F Note:	French door - Standard Carrara 2-panel smooth -	- in lieu of single door in Master Bedroom			
27 0 16Sep21	1 - Addition of (2) 56x. NoteAs Per B-1	30 windows in basement - as per plan				
28 0 16Sep21	1 - Relocate (1) 48x24 Note:As Per B-1	existing basement window - as per plan				
<b>29</b> 0 16Sep21	1 - S/I Garden patio do	ors in lieu of standard sliding in Kitchen				
30 0 16Sep21	1 - S/I Transom above (Note:	6'W patio door at Kitchen				
31 0 16Sep21	1 - Upgrade (2) existing NoteAs per B-1	g basemet windows from 48x24 to 56x30 - as p	er plan			
ConstructionSu	ımmaryMS.rpt 16jun16-1			Page 2 of 7		



# CONSTRUCTION SUMMARY

### DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited

PURCHASERS: Carine Nyongera and Corneille Rubabaza

TEL:

TORCHA	LOT / PHASE STREET HOUSE TYPE		CLOSING DATE	
	13 / 2		NEWINGTON ELEV C 4 BED	
32 0 24Mar22	1 - Accomodate for double doors - standard Carrara 2-Panel Smooth - in lieu of single door in Master Bedroom Note:			
Electrical				
33 0 11Feb22	1 - Relocate (1) standard light fixture- Connected to existing switch- Upgrade standard switch to Dimmer switch- Dining/Living Room- as per plan Note:			
34 0 11Feb22	1 - Relocate (1) standard light fixture- Up to align with CMD- Upper Hall- as per plan Note:			
35 0 11Feb22	1 - S/I (1) 15 AMP recessed plug outlet- @ 80" A.F.F Above Fireplace- Great Room- as per plan Note:			
<b>36</b> 0 11Feb22	1 - S/I (1) 15 AMP Note:	separate circuit plug (central vac, microwave,	, freezer, sump pump, gas dryer)- Basement- as per plan	
37 0 11Feb22	1 - S/I (1) 15 AMP standard plug outlet- Installed @ 60" A.F.F Master Bedroom- as per plan Note:			
38 0 11Feb22	1 - S/I (1) 1-Light Exterior Wall Lantern (A1010-BK)- connected to existing switch- as per plan Note:			
39 0 11Feb22	1 - S/I (1) 4" White interior potlight (HALO Slim LED)- connected to existing switch- Dining/Living Room- as per plan Note:			
40 0 11Feb22	1 - S/I (1) Reinforced capped light outlet- connected to new switch- Upgrade switch to Dimmer switch- Great Room- as per plan Note:* Ceilings higher than 9'h *			
<b>41</b> 0 11Feb22	1 - S/I (2) LED Un as per plan Note:	der Cabinet Puck Lights (CA360A-WH) c/w o	outlet & driver- connected to new switch- Butler's Pantry-	
<b>42</b> 0 11Feb22	1 - S/I (4) LED Un plan Note:	der Cabinet Puck Lights (CA360A-WH) c/w (	outlet & driver- connected to new switch- Kitchen- as per	
<b>43</b> 32,027 11Feb22	1 - S/I (5) 4 inch B Note.* Potlights h	elack exterior potlight (AFR4-0930)- connected igher than 10'h *	d to existing switch- as per plan	
44 0 11Feb22	1 - S/I (6) 6" White interior potlights (HALO Slim LED)- connected to existing switch- Upgrade switch to Dimmer switch-Great Room- as per plan Note.* Ceilings higher than 9'h *			
45 0 11Feb22	4 - S/I (7) CAT6 Data Jacks- (1) Basement, (1) Above Fireplace in Great Room @ 80" A.F.F., (1) in In-Law Suite, (1) in Bedroom #3, (1) in Bedroom #5, (1) in BEdroom #4, (1) in Master Bedroom @ 60" A.F.F as per plan Note(3) Standard, (4) Additional Data Jacks			
<b>46</b> 0 11Feb22	1 - Wiring for wall Note:	oven - 40 AMP 120/240V		

ConstructionSummaryMS.rpt 16jun16-1



## CONSTRUCTION SUMMARY

### **DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited**

	LOT / PHASE	STREET	HOUSE TYPE	CLOSING DAT	
	13 / 2		NEWINGTON ELEV C 4 BED		
INV#	QTY	EXTRA / CHANG	<u></u>		
<b>47</b> 0 02Feb23	1 - S/I - Non-Straight Coheight of electrical plug Note:		nating on the left side of Fireplace bump – at standard		
replace	)				
<b>48</b> 0 16Sep21	1 - Napolean BL46NTE 5 feet flex vent kit and g Note: Bottom of glass I	as piping)	black surround and topaz glass ember bed. Installed with		
ranite					
<b>49</b> 0 11Feb22	1 - S/I Bristol B317 Pear Note:	rl Black Virtuo Granite Sink in lieu of sta	andard kitchen sink- Kitchen- as per plan		
<b>50</b> 0 11Feb22		1 - S/I Level D Silestone Quartz countertops in lieu of standard granite countertops- Chef's Kitchen- as per plan NoteCountertop increase price accommodated			
51 0 02Feb23	1 - S/I Silestone quartz Backsplash in Kitchen and Butlers Pantry – including up and behind chimney hood fan to ceiling.  Note:				
<b>52</b> 0 6Feb23	1 - S/I - Kindred QSU1315-6 Single bowl 20 gauge undermount stainless steel bar/prep sink in butlers pantry - as per plan Note:				
ardwoo	d				
53 0 16Sep21	1 - S/I Tweleve Oaks LV hall Note:	T floors in lieu of Carpet in Dining Room	m, Main Hall, Office, Great Room, In-Law suite and upper		
<b>54</b> 0 16Sep21	1 - S/I Tweleve Oaks LV Note:	T floors in lieu of ceramic in Kitchen, B	utler's Pantry and Walk-in Panrty		
eating a	and Air Conditioni	ng			
55 0 16Sep21	1 - Complete central vac 15 AMP separate circuit Note:		on - includes joining and extending vac rough-in and (1)		
<b>56</b> 0 6Sep21	1 - Make-up air system for Kitchen hood fan above 300 CFM Note:				
<b>57</b> 0 16Sep21	1 - S/I (1) Vac pan c/w p Note:	plate, wiring and flex piping - White			
VAC					
<b>58</b> 32,084 16Sep21	1 - S/I Terminated Gas L Note:	Line c/w 110 Decora Outlet for Gas Stove	e and Photo Electric Smoke Detector		
iscellar	neous				
59	1 - 9' foot foundation po	ur height			
	Note:				

Note:

16Sep21



# CONSTRUCTION SUMMARY

### DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited

PURCHASERS: Carine Nyongera and Corneille Rubabaza

TEL:

	LOT / PHASE 13 / 2	STREET	HOUSE TYPE NEWINGTON ELEV C 4 BED	CLOSING DATE	
INV#	QTY EXTRA / CHANGE				
60 0 16Sep21	1 - Add Water line for Bar sink in Butler's Pantry - as per plan Note:				
61 0 16Sep21	1 - Enlarge the Living/Dining Area - includes wall structure modifications in living/dining area and new coloumn - as per plan Note:As per B-1				
62 0 16Sep21	1 - Optional 5th bedroom NoteAs per B-1				
63 0 16Sep21	1 - Optional Chef's Kitchen NoteAs per B-1				
64 0 16Sep21	1 - Reduce size of Butler's Pantry and Walk-in Pantry to accommodate for Cabinetry Re-Design - as per plan Note:				
65 0 11Feb22	1 - Delete Main Floor closet in Mudroom-Relocate Laundry tub in basement to the Main Floor Mudroom/Laundry room-as per plan Note:				
66 0 11Feb22	1 - Extend Butlers Pantry Wall Between Butlers Pantry and Living/Dining Room to same length as Butlers Pantry Wall between Butlers Pantry/Kitchen - as per plan Note:				
67 0 11Feb22	1 - Relcoate 3 piece rough-in bathroom in basement - as per plan Note:				
68 0 11Feb22	1 - Relocate basement window - as per plan Note:				
<b>69</b> 0 11Feb22	1 - Relocate Central Va Note:	c - as per plan			
<b>70</b> 0 11Feb22	1 - Relocated Mechanical Space in basement - as per plan Note:				
71 0 02Feb23	1 - S/I Fireplace Bump in approx. 16" deep by 6' wide floor to ceiling preped with cement board for tile installation.  Note:				
Paint	Paint				
<b>72</b> 0 11Feb22	1 - S/I flat ceilings in li Note:	eu of stipple- throughout home- as per plan			
Plumbing					
73 0 16Sep21	1 - 1 piece rough-in - future bar sink - as per plan Note: As per B-1				
74 0 16Sep21	1 - 3 piece rough-in *future tub, toilet and sink in basement - standard location NoteAs per B-1				

ConstructionSummaryMS.rpt 16jun16-1



# CONSTRUCTION SUMMARY

### DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited

**PURCHASERS:** Carine Nyongera and Corneille Rubabaza

TEL:

75 1 N 16Sep21 76 1	Vote:	EXTRA / CHANG r 14 Series Shower Kit DF-TKIT1-PBR - C				
75 1 N 16Sep21 76 1	- S/I (1) Delta monito Note:					
0 N 16Sep21 76 1	Vote:	1 14 Boiles Bilowel Rit B1 TRITT I BR				
	- S/I (1) Maax Ariosa	Note:				
1 1	1 - S/I (1) Maax Ariosa 66x36 freestanding tub in lieu of standard Maax Exhibit 6032 in Master Ensuite - White 106267-000-001					
0 N 16Sep21	Note:					
	1 - S/I Ceramic tiled shower enclosure w/ 3x5 acrylic base with kameleon doors in chrome in lieu of standard tub in Jack and Jill					
0 N 16Sep21	Note:					
	- S/I Water line for fri Note:	dge				
16Sep21						
p.	lan	9-BL-DST Trinsic Matte Black Single Han	dle Pull-Down Bar/Prep Faucet- Butler's Pantry- as per			
0 11Feb22	Note:					
	1 - S/I Delta Faucet Trinsic 9159-BL-DST Matte Black Kitchen Faucet in lieu of standard kitchen faucet- as per plan Note:					
Railings						
	- S/I 3-1/2" Oak Mode Note:	ern newel posts w/ cap (#SB7-3.5C) in lieu	of standard Oak Colonial newel posts- as per plan			
	1 - S/I Metal Spindles- Black (All plain)- as per plan Note:					
Stairs						
83 1	- S/I Oak nosing unde	er spindles on landing of stairs and upper ha	11			
0 N 16Sep21	Note:					
	1 - Upgrade Main Staircase to Oak w/ white risers Note:					
16Sep21						
Trim						
	- Accommodate Walk Note:	-in Pantry Door opening - As per plan				
86 2	2 - S/I (3) Carrara 2-Panel Smooth By-Pass closet doors in lieu of standard sliders in (1) In-Law Suite/Bedroom 2 (1)					
	Bedroom #4 Note:					
	3 - S/I Carrara 2-Panel Smooth Swing doors in lieu of standard in Foyer Closet, Bedroom 5, Bedroom 3  Note:					
	26 - S/I Taymor Vega- Square roset- interior door handles in lieu of standard interior door handles- as per plan					
0 N 11Feb22	Note:					



#### **CONSTRUCTION SUMMARY**

#### **DIAMONDVIEW ESTATES - DCR / Phoenix Development Corporation Limited**

TEL:

PURCHASERS: Carine Nyongera and Corneille Rubabaza

LOT / PHASE STREET HOUSE TYPE CLOSING DATE 13/2 **NEWINGTON ELEV C 4 BED** INV# QTY EXTRA / CHANGE  $\mathbf{1}$  - S/I (1) Full lite frosted french door in In-Law Ensuite/Bedroom 2 - in lieu of standard 89 0 24Mar22 90 1 - S/I (2) Carrara 2- Panel Smooth By-Pass closet doors in lieu of standard sliders in (1) In-Law Suite/Bedroom 2 (1) Bedroom #4 0 Note: 24Mar22 Relocate existing(1) 48x24 basement window **1A** Offer Worksheet 2A Upgrade existing basement window from (2) 48x24 to (2) 56x30 Offer Worksheet Addition of (2) 56x30 basement window **3A** Offer Note: Worksheet 4A 3 Piece Rough-in \*future tub, toilet and sink Offer Note: Worksheet 1 Piece Rough-in \*future Bar sink Offer Worksheet 6**A** Optional Chefs Kitchen Offer Worksheet Optional 5th bedroom **7A** Offer Worksheet Enlarging the living/dining area, wall structure modifications in living/dining area, new column, all engineering and **8A** drafting cost Offer Worksheet The Purchaser acknowledges that no further changes or upgrades that effect the foundation will be allowed after the 9A Vendor accepts the Purchase and Sales Agreement. Offer Worksheet Client is participant in referral program. Referred by, Jean Marie Ndoreraha, 72 Wingover Privatte, lot 19 10A Diamondview Estates . Offer Worksheet

This Document is Extremely Time Sensitive - Printed 16 Feb 23 at 13:56