ABC-19

Change Order #1



Date

December 17 2012

Purchaser Balachandran Murugesu

Lot#

19 Ardagh Bluffs

Site

Item #		Price
	california knock down ceilings both floors	
	gasline to the stove	i
	closet doors to be full swing and change hall closet from mirrored	:
	shower in ensuite to be ceramic with glass doors	
	porceline floors in main bath and ensuite	
	3 undermount halogen lighting	-
	upperhall hardwood oak 3"	· · · ·
 -	oak 3" hardwood in Great Room and dining room	
		·
	9 foot ceiling on main floor	
	upgrade cupboard in kitchen and bathroooms	:
	frosted glass on two doors in kitchen	
	taller cabinets in kitchen	
	fridge water line	_:
	glass backplash upgrade 2 in kitchen	

Subtotal

Total Upgrades

Accepted by Vendor