

Item # 1

Item #2

Item #3

<u>Item #4</u>

conditions;

2.

3.

4.

DATED AT \_

Accepted;

**CHANGE ORDER** No: \_\_\_\_\_ Date: TULY 22, 2009 Purchaser ANATONI ZARTISKI Telephone #: Lot # 31 Plan # 51 M - CH Model STARLING. **PRICE** ADD STAIRS OFF DECK INTO BACKYARD (SEE WAGRAM) #2 Total #3 Total #4 Total GRAND TOTAL PAID This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.

The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s). Full payment must be attached to this Change Order before submitting. Extras or Upgrades or Changes will not be processed until signed by the Builder. CHELTENHAM THIS 22 DAY OF JULY WITNESS wril THIS 27 DAY OF PRATT HANSEN SEO

Lot 31
Chelten Van enstates
Chelten Van enstates
Bir
Beration
Doble GARAGE LETT
Doble GARAGE LETT

CUILLIAM DADDISON DAIVE

