



CHANGE ORDER

No: 2

Date: September 25/08

Purchaser Ian Mackay + Michele Richmond Telephone #: 739-1555

Lot # 210 Plan # 51M-822 Model Robin

Item # 1	PRICE
Upgrade to rounded corners throughout home.	
Item #2	
Install larger gas line to accomodate a gas line to Kitchen stove and BBQ on the deck.	
Item #3	
	#3 Total _____
Item #4	
	#4 Total _____
GRAND TOTAL PAID _____	

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT Barrie THIS 25 DAY OF September 20 08.

Jean Tremblay
WITNESS

Michele Richmond
PURCHASER

WITNESS

PURCHASER

Accepted;
DATED AT Barrie THIS 29 DAY OF September 20 08.

PRATT HANSEN GROUP INC.

PER: [Signature]

CCE-210
SEP 29 2008