



ESV-5004

CHANGE ORDER

No: _____

Date: SEPT. 16, 2010Purchaser MARK CHRUSCZ

Telephone #: _____

Lot # 5004Plan # 511-948Model CARUSO

Item #1	PRICE
PLUG FOR FUTURE MICROWAVE OVER THE RANGE. ✓	
Item #2	
CREDIT FLOORING FOR THE LIVING ROOM AREA. (PURCHASER TO INSTALL OWN FLOORING) ✓	
Item #3	
3 EXTRA CABLE ✓	
Item #4	
	#4 Total
CASH →	GRAND TOTAL PAID

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT BARRIE THIS 16TH DAY OF SEPT 2010

WITNESS

PURCHASER

WITNESS

PURCHASER


Accepted; DATED AT BARRIE THIS 22ND DAY OF SEPT. 2010

PRATT HANSEN GROUP INC.

PER:

1213.4 sq.ft.

1213.4 sq.ft.



⑨ - PHONE 2

CABLE

- DELETE
CLOSET

First Level

CABLE

hot 5004
ESV.

W. E. B. DuBois

Handwritten signature and initials. The initials appear to be 'HJ' or similar, followed by a cursive signature.