

## CHANGE ORDER

No: \_\_\_\_

	<del></del>
Date: JUNE 23 2007	الد د
Purchaser Scott JoHNSON AND KRISTING Telephon	e#:
Lot # BLAG #5 UNITZY Plan #514-822 / MC	odel VENUS HZ
Item # 1	DDICE
ADD ELECTRICAL JON FUTURE	PRICE
OVER THE STOVE MICROWAVE.	
14	#1 Total
Item #2	
SHORTEN CABINET OUTH STOVE FOR FUTURE MICROWAUE.	
Item #3	#2 Total N/C
Item #4	#3 Total
	#4 Total
GRAND TOTAL PAH	
Phis form	
This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extra conditions;	s/upgrades with the following terms and
1. In the event the work on the property has progressed beyond the point where, at the sole discretic extra cannot be installed without entailing any property less as the point where, at the sole discretic	on of the Builder, the items covered by this
connection with same shall be refunded to the nurchaser	r" is to be cancelled and any monies paid in
<ol> <li>The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that same shall be returned to the purchaser,</li> </ol>	the construction of the property, but will not levent, any monies paid in connection with
<ol> <li>It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sa extras/upgrades ordered are not refundable to the purchaser(s).</li> </ol>	le is not completed, the total cost of
4. Full payment must be attached to this Change Order before subm	nitting.
5. Extras or Upgrades or Changes will not be processed until signed	by the Builder.
DATED AT BARRIE () THIS DAY OF JUNE	2007.
Na Naux to	Z
PURCHASER	
WITNESS	
Accepted; THIS 25 PAYOF DUN	20

PER:

