



CHANGE ORDER

Date: FEBRUARY 6, 2010

Purchaser: DIANE WILLIAMSON

Telephone #: (416) - 520 - 5060

Lot # 143 Plan # SIM-89 Model: TOUCAN

ITEM	PRICE
THE TOUCAN IS TO BE THE 2 BEDROOM PLAN.	
THE BASEMENT BATHROOM IS TO BE FINISHED.	
LIVING RM TO BE MOVED UPSTAIRS AND ROUGH-INS ARE FOR SINKABLE WASHER/DRYER	
	n/c.
	Feb 6/10
	TOTAL

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extra/upgrade with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT INWISSETT THIS 6TH DAY OF FEBRUARY 20 10

WITNESS


PURCHASER

WITNESS

PURCHASER

Accepted;

DATED AT Barrie THIS 8TH DAY OF FEB. 2010



PRATT HANSEN GROUP INC.

PER: