



## CHANGE ORDER

No. \_\_\_\_\_

Date: MARCH 14, 2009Purchaser: BARBOUR/MOWERS Telephone #: (705) 252-5460Lot # 181(WPI) Plan # 51m-866 Model SEAHAWK

| Item # 1  | PRICE |
|---|-------|
| LEAVE RAILINGS AND FIREPLACE UNFINISHED AND UNSTAINED |       |
| #1 Total  | W/C   |
| Item # 2  | PRICE |
|   |       |
| #2 Total  |       |
| Item # 3  | PRICE |
|   |       |
| #3 Total  |       |
| Item # 4  | PRICE |
|   |       |
| #4 Total  |       |
| GRAND TOTAL PAID                                      |       |
| W/C   |       |

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the work covered by this extra cannot be installed without entailing any unusual or extra expense, then this Change Order is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. Full payment must be attached to this Change Order before submitting.
5. Extras or Upgrades or Changes will not be processed until signed by the Builder.

DATED AT Innisfil THIS 14 DAY OF MARCH 20 08

WITNESS  
[Signature]  
WITNESS  
[Signature]

N. Barbon  
PURCHASER

[Signature]  
PURCHASER

Accepted;  
DATED AT Barrie THIS 16 DAY OF MARCH 20 08

PRATT HANSEN GROUP INC.

PER: [Signature]

MAR 16 2009

WPI-181