

CHANGE ORDER

<u>CHANGE ORDER</u>	No:
Date: January 6 th , 2008	
Purchaser Franca Luisa Campisi Telephone #:	(416) 200-2758
Lot # 211 (WPI) Plan # 51M-866	Model Starling
California knock-down ceiling (main floor only) Stairs off deck to be approximately centered on deck as sho Hardwood Stairs and Landing (\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \	PRICE N/C N/C N/C
	#1 Total
GRAND TOTAL PA	AID
This form represents a request from the Purchaser(s) to Pratt Homes to install the above not conditions; 1. In the event the work on the property has progressed beyond the point where, at the sole extra cannot be installed without entailing any unusual or extra expense, then this "Cha connection with same shall be refunded to the purchaser. 2. The Builder will undertake to incorporate the work covered by the above noted extra/up be held liable to the purchaser(s) in any way, if for any reason the work is not carried out same shall be returned to the purchaser. 3. It is understood and agreed that if for any reason whatsoever, the transaction of Purcha extras/upgrades ordered are not refundable to the purchaser(s). 4. Full payment must be attached to this Change Order before Extras or Upgrades or Changes will not be processed until	e discretion of the Builder, the items covered by this nge Order" is to be cancelled and any monies paid in ograde in the construction of the property, but will not it. In that event, any monies paid in connection with se and Sale is not completed, the total cost of esubmitting.
DATED ATInnisfil THIS6th_ DAY OFJanuar WITNESS PURCI	y20_08 1A\$ER
Accepted; DATED ATBarrieTHIS6thDAY OFJanua	

JAN 0 7 2008

