

WPI-SOSO

CHANGE ORDER

No:

Date: September 30 th , 2007		Commission of the Commission o
Purchaser Ginger Murdoch Telephone #: (705)456-9	743	And the second s
Lot # 5050 WPI Plan # 51M-866 Model Sunr	<u>ise</u>	
Item # 1	PR	E
Electrical outlet for microwave above stove		To the state of th
	#1 Total	
GRAND TOTAL PAID	\$100.00	
This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extrasconditions;	upgrades with th	sollowing terms and
 In the event the work on the property has progressed beyond the point where, at the sole discretion extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" 		
connection with same shall be refunded to the purchaser. 2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the beheld liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that a same shall be returned to the purchaser.	ne construction of sevent, any monies p	property, but will not in connection with
 It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale extras/upgrades ordered are not refundable to the purchaser(s). 	-	total cost of
4. Full payment must be attached to this Change Order before submi 5. Extras or Upgrades or Changes will not be processed until signed		
DATED ATInnisfii] THIS30 DAY OFSeptember 20		
WITNESS		
Accepted; DATED ATBarrieTHISDAY OFOctober20	07	And a second sec
PRATT HAVSEN STOUP INC.		New Andrew Andrew Control of the Con

