



CHANGE ORDER

No: 380056

Date: October 30, 2007

Purchaser Luciano Silva Telephone #: 416-388-0266

Lot # 81 (WPI) Plan # 51M-866 Model Parakeet

Item # 1	PRICE
<u>Exterior Light Package Upgrade # 1</u>	
	#1 Total <u> </u>
Item #2	
	#2 Total <u> </u>
Item #3	
	#3 Total <u> </u>
Item #4	
	#4 Total <u> </u>
GRAND TOTAL PAID <u>CASH NOV 5/07</u>	

This form represents a request from the Purchaser(s) to Pratt Homes to install the above noted extras/upgrades with the following terms and conditions;

1. In the event the work on the property has progressed beyond the point where, at the sole discretion of the Builder, the items covered by this extra cannot be installed without entailing any unusual or extra expense, then this "Change Order" is to be cancelled and any monies paid in connection with same shall be refunded to the purchaser.
2. The Builder will undertake to incorporate the work covered by the above noted extra/upgrade in the construction of the property, but will not be held liable to the purchaser(s) in any way, if for any reason the work is not carried out. In that event, any monies paid in connection with same shall be returned to the purchaser.
3. It is understood and agreed that if for any reason whatsoever, the transaction of Purchase and Sale is not completed, the total cost of extras/upgrades ordered are not refundable to the purchaser(s).
4. **Full payment must be attached to this Change Order before submitting.**
5. **Extras or Upgrades or Changes will not be processed until signed by the Builder.**

DATED AT Innisfil THIS 30th DAY OF October 2007.

[Signature]
WITNESS

Luciano Silva
PURCHASER

WITNESS

PURCHASER

Accepted; BARRIE DATED AT THIS 5TH DAY OF NOVEMBER 2007.

PRATT HANSEN GROUP INC.

PER: [Signature]

NOV 05 2007

WPI-81