

3645 Keele St. #105 Toronto, ON, M3J 1M6 Email:info@u-eng.ca T:(416)398-1999 F:(416)398-1933

## SITE INSTRUCTION

PROJECT: HAMPTON MANOR

PROJECT NO: 14-016

25 BAKER HILL BLVD

STOUFFVILLE, ONTARIO

CONTRACT: Electrical

DATE

August 31, 2017

SITE INSTRUCTION: E-9

THIS SITE INSTRUCTION IS NOT TO BE CONSTRUED AS A CHANGE IN THE CONTRACT PRICE, BUT IS ISSUED FOR CLARIFICATION ONLY. IF A CHANGE IN CONTRACT PRICE IS PERCEIVED, PROVIDE AN ITEMIZED BREAKDOWN OF ANY EXTRAS OR CREDITS WITHIN SEVEN (7) WORKING DAYS.

Purpose: Client request.

## 1.0 Reference Drawing E-4B (2<sup>nd</sup> Floor) Issued

1.1 Relocate:

TV outlet and receptacle from east to west wall and phone outlet and

switch receptacle from west to east wall in living/dining of suite 011.

1.2 Add:

Electrical layout shows on plan.

1.3 Delete:

Suite 011 tag to refer to ground floor.

## 2.0 Reference Drawing E-5B (3<sup>rd</sup> – 5<sup>th</sup> Floor) Issued

2.1 Revise:

Suite 011 tag to refer suite 011 on 2<sup>nd</sup> floor.

## 3.0 Reference Drawing E-6B (6<sup>th</sup> Floor) Issued

3.1 Revise:

Suite 609 tag to refer suite 011 on 2<sup>nd</sup> floor.

Note: The site instruction & drawings will be uploaded to FTP SITE

Project #14-016 Hampton Manor

PREPARED BY:

Chula Meksavanh Electrical Department

Chalas.

ISSUED TO ROYAL PINE HOMES,

Cinzia Caruso, Cinzia@royalpinehomes.com; Vince Staffieri, vince@royalpinehomes.com FOR DISTRIBUTION TO ALL AFFECTED PARTIES.

cc. GRAZIANI + CORAZZA ARCH. INC.,
Gino Colangelo, GColangelo@gc-architects.com
REXCON CONSTRUCTION, Lenny Simonelli, rexcon.construxtion@gmail.com





