

## Site Instruction

SI 14

Royal Pine Homes 3550 Langstaff Road, Suite 200 Woodbridge, Ontario L4L 9G3

PROJECT : Hampton Manor PROJECT No : 1136.13

DATE: February 21, 2018

## Attn: Vince Staffieri

Site instructions/memos and Addendums are issued only for the purpose of recording any clarification or interpretation of the contract documents or giving direction on problems resulting from field conditions. These memos are subject to the provisions of the contract documents and unless reviewed with and authorized by the Client, will not affect the contract. Should the Contractor require a change in the contract price or project schedule, he shall submit to the Client, prior to commencement of work outlined in this memo, an itemized proposal for approval.

Title: Column Curb height change on Ground Floor.

## CS301 Ground Floor Overall CS Plan

• Increasing curb height for columns on ground floor from 258.350 to 258.50.

## CS301a-c Ground Floor Enlarged CS Part Plans

Increasing curb height for columns on ground floor from 258.350 to 258.50.

Reason: Coordinating with precast shop drawings


References: CS301, CS301a-c.

GRAZIANI + CORAZZA
ARCHITECTS INC

**G. Colangelo** Diploma Arch. Technology Associate. Director of Contract Documents

Distribution:

Royal Pine Homes Cinzia Caruso cinzia@royalpinehomes.com
Dineen Construction Dominic Salvati dsalvati@dineen.com
Dineen Construction Jeff Ellis jellis@dineen.com
Dineen Construction Eric Wright rwright@dineen.com



This drawing, as an instrument of service, is provided by and is the property of Graziani + Corazza Architects Inc. The contractor must verify and accept responsibility for all dimensions and conditions on site and must notify Graziani + Corazza Architects Inc. of any variations from the supplied information. Graziani + Corazza Architects Inc. is not responsible for the accuracy of survey, structural, mechanical, electrical, etc., engineering information shown on this drawing. Refer to the appropriate engineering drawings before proceeding with the work.

Construction must conform to all applicable codes and requirements of the authorities having jurisdiction. Unless otherwise noted, no investigation has been undertaken or reported on by this office in regards to the environmental condition of this site. This drawing is not to be used for construction purposes until countersigned by the

This drawing is not to be scaled. All architectural symbols indicated on this drawing are graphic representations only. 01. FEB.28.2014 issued to city for SPA 02. JUL.9.2014 re—issued to city for SPA 03. SEP.11.2014 re-issued to city for SPA 04. JAN.15.2015 re—issued to city for SPA 05. MAR.15.2015 issued for tender 06. DEC.28.2016 issued for building permit

07. MAY.10.2017 re—issued for building permit 08. MAY.10.2017 Issued for Footings and Foundation Permit B.G.

12. NOV.08.2017 Added Dimensions

09. JULY.07.2017 Issued for Construction 10. JULY.19.2017 Progress for Construction 11. OCT.25.2017 Revision to Envelope

04. FEB.21.2018 SI14 COLUMN CURB HEIGHT CHANGE BG 03. NOV.23.2017 SI08 TERRACE/PATIO & STEP REVISION BG 02. SEPT.06.2017 SI06 TRANSOM/BULKHEADS REVISION BG 01. AUG.25.2017 SIO4 EXTENDED GRD. STRUCTURAL SOFFIT BG



issued for revisions

GRAZIANI

PROPOSED RESIDENTIAL DEVELOPMENT

ROYAL PINES HOMES

Project Architect: B.GRAZIANI Assistant Designer: R.LINCOLN G.COLANGELO/D.BIASE

GROUND FLOOR PLAN



TITLEBLOCK SIZE: 915 x 1400

