





CONSTRUCTION SUMMARY

2185715 Ontario Inc.

PURCHASERS: PARAMJIT DHINDSA and SARABJIT,K GILL

TEL: RES.: 289-544-5229

LOT NUMBER PHASE HOUSE TYPE CLOSING DATE

1 ISABELLA-OPT MAIN-4 BEDROOM-ELEVATION B

Date Added: 18-May-22 Invoice Number: 7897

2 - BASEMENT- Install TWO(X2) larger basement windows, 30"x24" (With Possible Window Wells) (See Sketch)

Note:

3 - BASEMENT- Install THREE (X3) 36"x24" larger basement windows (See Sketch) (With Possible window wells)

Note:

1 - BASEMENT- In addition to the basement windows, Install ONE (X1) additional 36"x24" basement window (With Possible window well) (See Sketch)

Note:

1 - SIDE EXTERIOR- Install the optional Side Exterior door with applicable coach light (See Sketch)

Note:

1 - FRONT EXTERIOR- Delete the builders stanadrd single front door, side lights and transom. Install a Double Extended height Front door with Applicable Peep Hole. (NO Glass on Front Doors)

Note:

- 1 MINIMUM CHARGE FOR ANY CHANGE TO STRUCTURE / FLOOR PLAN
- **See Below For Layout Change**

Note:

1 - KITCHEN- Increase the kitchen by APPROX. 2'-0". Push wall into the In Law Suite (decrease in Law Suite by Approx. 2'-0"). Kitchen wall to be inline with Family Room wall. Install additional builders standard floor tile to accommodate this change.

Note: **Delete the return wall at the kitchen entrance and shift the Flat arch(entrance to kitchen) down (See Sketch)

- **Shift the In Law Suite window to be centred on wall
- **Kitchen Layout change-Relocate the Fridge and Centre the stove on new wall dimensions
- 1 KITCHEN- Install additional builders standard cabinetry (Upper&Lowers) to accommodate the revised layout change (See Sketch)

Note: ** The above price/change does not include any further kitchen upgrades or changes**Purchaser is aware taht any built in appliance accommodations will be addressed at time of colour chart appointment between the Design Studio and QTK**

- **The purchaser will be charged accordingly for additional counter top at time of colour chart as per teh revised layout**
- **Purchaser to be charged for any electrical required to accommodate any built in appliances at time of Colour Chart**

1 - STAIRS/BASEMENT- Create an open To below basement, Includes Red Oak staircse, applicable railing, pickets and posts(as needed), finished partial basement foyer with 2 builders standard interior doors & trim. (See Sketch)

Note: Partial Basement Foyer with standard Laminate 8" Flooring

1 - TWIN BATH 2/3- Delete the builders standard Tub Shower and Install a shower stall. To Include 2x2 floor mosaic, curb with stone top, shower pot light and frameless glass shower (See Sketch)

Note:

1 - TWIN BATH #2 (BEDROOM #4)- Purchaser's request to Delete the double sink at vanity and install only ONE sink centred with in the vanity (See Sketch)

Note:

1 - FRONT EXTERIOR- Install a Holiday Soffit plug on a single pole switch (See Sketch)

Note:

1 - MASTER ENSUITE SHOWER STALL- Increase the master ensuite shower stall by Approx. 1`-0" towards the Toilet Water Closet. Install additional 2x2 mosaic, wall tile, curb with stone top and additional Frameless Glass (See Sketch)

Note:

1 - ATTIC/BASEMENT- Install a Conduit Pipe from Attic to Basement (Dropped near electrical panel- final location to be determined by Vendor on Site)

Note: **Priced As Per Sylvano**

1 - PURCHASER HAS ATTENDED A STRUCTURAL APPOINTMENT AT THE DESIGN STUDIO AND HAS DECLINED ANY ADDITIONAL UPGRADES

Note:





