

SITE INSTRUCTION

Forestside Estates

Attmar & Palleschi Drive Brampton, Ontario Attn: **Vince Staffieri** **SI A19**

PROJECT PROJECT # : **Forestside** : 1331.15

DATE : Apr. 22, 2022

Site instructions/memos and Addendums are issued only for the purpose of recording any clarification or interpretation of the contract documents or giving direction on problems resulting from field conditions. These memos are subject to the provisions of the contract documents and unless reviewed with and authorized by the Client, will not affect the contract. Should the Contractor require a change in the contract price or project schedule, he shall submit to the Client, prior to commencement of work outlined in this memo, an itemized proposal for approval.

Title: Revisions to plans as itemized.

Reference:		Changes:
CS304a1, CS304a2, CS304b1, CS304b2, CS304c1, CS304c2	4 th Floor Slab Edge	Revise size of roof hatch and duct shaft size and added additional concrete ledge as per site mark up.

Reason: Revisions to plans as per site request.

GRAZIANI + CORAZZA
ARCHITECTS INC

D. Biase C.E.T.


Principal


Distribution:

Royal Pine Homes	Vince Staffieri Cinzia Caruzo	vince@royalpinehomes.com Cinzia@royalpinehomes.com



Jablonski Engineering	Kevin Deonaraine	kdeonaraine@astint.on.ca
United Engineering	Rene Cuales Leonard Matthews Susan Pan Mark Giorgi	rene@u-eng.ca Lenard@u-eng.ca susan@u-eng.ca mark@u-eng.ca
Candevcon Limited	Diarmund Hogan Dudister Damnaraign	dhorgan@candevcon.com dude@candevcon.com
Starfire Sprinkler Systems	Elite Novosselova Peter Adrian	elitecanada@hotmail.com Peter@starfiresystems.biz
Strybos Barron King Ltd.	Bryn Barron Kaleigh Gills Sydney Martel	bbarron@strybos.com kgillis@strybos.com smartel@strybos.com
Graziani + Corazza Architects	Domenic Biase Gino Colangelo Fernando Croatto	dbiase@gc-architects.com gcolangelo@gc-architects.com FCroatto@gc-architects.com





THIS DRAWING IS NOT TO BE SCALED. ALL ARCHITECTURAL SYMBOLS INDICATED ON THIS DRAWING ARE GRAPHIC REPRESENTATIONS ONLY. CONDITIONS FOR ELECTRONIC INFORMATION TRANSFER:

ELECTRONIC INFORMATION IS SUPPLIED TO THE OTHER ASSOCIATED FIRMS TO ASSIST THEM IN THE EXECUTION OF THEIR WORK/REVIEW. THE RECIPIENT FIRMS MUST DETERMINE THE COMPLETENESS / APPROPRIATENESS / RELEVANCE OF THE INFORMATION IN RESPECT TO THEIR PARTICULAR RESPONSIBILITY.

GRAZIANI+CORAZZA ARCHITECTS INC. SHALL NOT BE RESPONSIBLE FOR:

1. ERRORS, OMISSIONS, INCOMPLETENESS DUE TO LOSS OF INFORMATION IN WHOLE OR PART WHEN INFORMATION IS TRANSFERRED. TRANSMISSION OF ANY VIRUS OR DAMAGE TO THE RECEIVING ELECTRONIC SYSTEM WHEN INFORMATION IS TRANSFERRED.

01. Oct.07.2019 issued for tender

02. Mar.13.2020 issued for design coordination #2

03. Mar.16.2020 issued for addendum #2

04. Mar.16.2020 issued for addendum #3

05. Aug.24.2020 issued for addendum #4

06. Sept. 28.2020 issued for permit

07. Oct.20.2020 issued for addendum #5

08. Nov.23.2020 issued for addendum #6

09. Dec.14.2020 issued for addendum #7

10. Jan.18.2021 issued for addendum #8

11. Mar. 2. 2021 issued for permit

12. Mar.09.2021 issued for addendum #9

13. Mar.10.2021 issued for addendum #9R

14. Mar.26.2021 issued for progress

15. May 14. 2021 issued for Site Instruction #1

16. June 15. 2021 issued for Site Instruction #2 17. July. 7. 2021 re-issued for permit

18. July. 15. 2021 Issued for Site Instruction #3

19. July. 27. 2021 Issued for Site Instruction #4

20. Aug. 3. 2021 Issued for Site Instruction #5 21. Aug. 18. 2021 Issued for Site Instruction #6

22. Aug. 20. 2021 Re-issued for permit.

23. Sept. 07. 2021 Issued for Site Instruction #7 24. Sept. 09. 2021 Issued for Site Instruction #8

25. Sept. 16. 2021 Issued for Building D Permit Revisions

26. Sept. 22. 2021 Issued for Site Instruction #9

27. Oct. 6. 2021 Re-issued for permit.

28. Oct. 8. 2021 Issued for Site Instruction #10

30. Oct. 28. 2021 Issued for Site Instruction #11

31. Nov. 05. 2021 Issued for Site Instruction #12

32. Dec. 3. 2021 Issued for Site Instruction #13

33. Dec. 6. 2021 Issued for Site Instruction #14

35. Jan. 26. 2022 Issued for Site Instruction #16

34. Dec. 7. 2021 Issued for Site Instruction #15

36. Jan. 31. 2022 Issued for Site Instruction #17 37. Mar. 11. 2022 Issued for Site Instruction #18

38. Apr. 29. 2022 Issued for Site Instruction #19

39. May. 10. 2022 Issued for Site Instruction #20

40. May. 24. 2022 Issued for Site Instruction #21

01. Apr.19.2021 issued to client

issued for revisions



CORAZZA ARCHITECTS

1320 SHAWSON DRIVE, SUITE 100 MISSISSAUGA, ONTARIO L4W 1C3 T.905.795.2601 F.905.795.2844 WWW.GC-ARCHITECTS.COM





ATTMAR + PALLESCHI DRIVEBRAMPTON

PROJECT ARCHITECT: B.GRAZIANI ASSISTANT DESIGNER: R.LINCOLN G.C/F.C/M.BDRAWN BY: D.BIASE/G.COLANGELO CHECKED BY: JUN.10.2022 PLOT DATE:

CONCRETE SLAB EDGE 4TH FLOOR BUILDING A (PARTIAL PLAN)







THIS DRAWING IS NOT TO BE SCALED. ALL ARCHITECTURAL SYMBOLS INDICATED ON THIS DRAWING ARE GRAPHIC REPRESENTATIONS ONLY.

CONDITIONS FOR ELECTRONIC INFORMATION TRANSFER:

ELECTRONIC INFORMATION IS SUPPLIED TO THE OTHER ASSOCIATED FIRMS TO ASSIST THEM IN THE EXECUTION OF THEIR WORK/REVIEW. THE RECIPIENT FIRMS MUST DETERMINE THE COMPLETENESS / APPROPRIATENESS / RELEVANCE OF THE

01. Oct.07.2019 issued for tender

INFORMATION IN RESPECT TO THEIR PARTICULAR RESPONSIBILITY. GRAZIANI+CORAZZA ARCHITECTS INC. SHALL NOT BE RESPONSIBLE FOR:

1. ERRORS, OMISSIONS, INCOMPLETENESS DUE TO LOSS OF INFORMATION IN WHOLE OR PART WHEN INFORMATION IS TRANSFERRED. TRANSMISSION OF ANY VIRUS OR DAMAGE TO THE RECEIVING ELECTRONIC SYSTEM WHEN INFORMATION IS TRANSFERRED.

02. Mar.13.2020 issued for design coordination #2 03. Mar.16.2020 issued for addendum #2 04. Mar.16.2020 issued for addendum #3 05. Aug.24.2020 issued for addendum #4 06. Sept. 28.2020 issued for permit 07. Oct.20.2020 issued for addendum #5 08. Nov.23.2020 issued for addendum #6 09. Dec.14.2020 issued for addendum #7 10. Jan.18.2021 issued for addendum #8 11. Mar. 2. 2021 issued for permit 12. Mar.09.2021 issued for addendum #9 13. Mar.10.2021 issued for addendum #9R 14. Mar.26.2021 issued for progress 15. May 14. 2021 issued for Site Instruction #1 16. June 15. 2021 issued for Site Instruction #2 17. July. 7. 2021 re-issued for permit 18. July. 15. 2021 Issued for Site Instruction #3 19. July. 27. 2021 Issued for Site Instruction #4 20. Aug. 3. 2021 Issued for Site Instruction #5 21. Aug. 18. 2021 Issued for Site Instruction #6 22. Aug. 20. 2021 Re-issued for permit. 23. Sept. 07. 2021 Issued for Site Instruction #7 24. Sept. 09. 2021 Issued for Site Instruction #8 25. Sept. 16. 2021 Issued for Building D Permit Revisions 26. Sept. 22. 2021 Issued for Site Instruction #9 27. Oct. 6. 2021 Re-issued for permit. 28. Oct. 8. 2021 Issued for Site Instruction #10 30. Oct. 28. 2021 Issued for Site Instruction #11 31. Nov. 05. 2021 Issued for Site Instruction #12 32. Dec. 3. 2021 Issued for Site Instruction #13

33. Dec. 6. 2021 Issued for Site Instruction #14

34. Dec. 7. 2021 Issued for Site Instruction #15

35. Jan. 26. 2022 Issued for Site Instruction #16

36. Jan. 31. 2022 Issued for Site Instruction #17

37. Mar. 11. 2022 Issued for Site Instruction #18

38. Apr. 29. 2022 Issued for Site Instruction #19

39. May. 10. 2022 Issued for Site Instruction #20

40. May. 24. 2022 Issued for Site Instruction #21

01. Apr.19.2021 issued to client

issued for revisions



CORAZZA ARCHITECTS

1320 SHAWSON DRIVE, SUITE 100 MISSISSAUGA, ONTARIO L4W 1C3 T.905.795.2601 F.905.795.2844 WWW.GC-ARCHITECTS.COM




ATTMAR + PALLESCHI DRIVE BRAMPTON

PROJECT ARCHITECT: B.GRAZIANI ASSISTANT DESIGNER: R.LINCOLN G.C/F.C/M.BDRAWN BY: D.BIASE/G.COLANGELO CHECKED BY: PLOT DATE: JUN.10.2022

CONCRETE SLAB EDGE 4TH FLOOR **BUILDING B (PARTIAL PLAN)**





THIS DRAWING IS NOT TO BE SCALED. ALL ARCHITECTURAL SYMBOLS INDICATED ON THIS DRAWING ARE GRAPHIC REPRESENTATIONS ONLY. CONDITIONS FOR ELECTRONIC INFORMATION TRANSFER:

ELECTRONIC INFORMATION IS SUPPLIED TO THE OTHER ASSOCIATED FIRMS TO ASSIST THEM IN THE EXECUTION OF THEIR WORK/REVIEW. THE RECIPIENT FIRMS MUST DETERMINE THE COMPLETENESS / APPROPRIATENESS / RELEVANCE OF THE INFORMATION IN RESPECT TO THEIR PARTICULAR RESPONSIBILITY.

GRAZIANI+CORAZZA ARCHITECTS INC. SHALL NOT BE RESPONSIBLE FOR:

1. ERRORS, OMISSIONS, INCOMPLETENESS DUE TO LOSS OF INFORMATION IN WHOLE OR PART WHEN INFORMATION IS TRANSFERRED. TRANSMISSION OF ANY VIRUS OR DAMAGE TO THE RECEIVING ELECTRONIC SYSTEM WHEN INFORMATION IS TRANSFERRED.

01. Oct.07.2019 issued for tender

02. Mar.13.2020 issued for design coordination #2 03. Mar.16.2020 issued for addendum #2

04. Mar.16.2020 issued for addendum #3 05. Aug.24.2020 issued for addendum #4

06. Sept. 28.2020 issued for permit 07. Oct.20.2020 issued for addendum #5

08. Nov.23.2020 issued for addendum #6

09. Dec.14.2020 issued for addendum #7 10. Jan.18.2021 issued for addendum #8

11. Mar. 2. 2021 issued for permit 12. Mar.09.2021 issued for addendum #9

13. Mar.10.2021 issued for addendum #9R 14. Mar.26.2021 issued for progress

15. May 14. 2021 issued for Site Instruction #1

16. June 15. 2021 issued for Site Instruction #2 17. July. 7. 2021 re-issued for permit

18. July. 15. 2021 Issued for Site Instruction #3 19. July. 27. 2021 Issued for Site Instruction #4

20. Aug. 3. 2021 Issued for Site Instruction #5 21. Aug. 18. 2021 Issued for Site Instruction #6 22. Aug. 20. 2021 Re-issued for permit.

23. Sept. 07. 2021 Issued for Site Instruction #7 24. Sept. 09. 2021 Issued for Site Instruction #8

25. Sept. 16. 2021 Issued for Building D Permit Revisions

26. Sept. 22. 2021 Issued for Site Instruction #9 27. Oct. 6. 2021 Re-issued for permit.

28. Oct. 8. 2021 Issued for Site Instruction #10

30. Oct. 28. 2021 Issued for Site Instruction #11

31. Nov. 05. 2021 Issued for Site Instruction #12 32. Dec. 3. 2021 Issued for Site Instruction #13

33. Dec. 6. 2021 Issued for Site Instruction #14

35. Jan. 26. 2022 Issued for Site Instruction #16

34. Dec. 7. 2021 Issued for Site Instruction #15

37. Mar. 11. 2022 Issued for Site Instruction #18

36. Jan. 31. 2022 Issued for Site Instruction #17

38. Apr. 29. 2022 Issued for Site Instruction #19 39. May. 10. 2022 Issued for Site Instruction #20

40. May. 24. 2022 Issued for Site Instruction #21

01. Apr.19.2021 issued to client

issued for revisions

CORAZZA ARCHITECTS 1320 SHAWSON DRIVE, SUITE 100 MISSISSAUGA, ONTARIO L4W 1C3 T.905.795.2601 F.905.795.2844 WWW.GC-ARCHITECTS.COM





ATTMAR + PALLESCHI DRIVEBRAMPTON

PROJECT ARCHITECT: B.GRAZIANI ASSISTANT DESIGNER: R.LINCOLN G.C/F.C/M.BDRAWN BY: D.BIASE/G.COLANGELO CHECKED BY: PLOT DATE: JUN.10.2022

CONCRETE SLAB EDGE 4TH FLOOR PLAN **BUILDING B (PARTIAL PLAN)**







THIS DRAWING IS NOT TO BE SCALED. ALL ARCHITECTURAL SYMBOLS INDICATED ON THIS DRAWING ARE GRAPHIC REPRESENTATIONS ONLY. CONDITIONS FOR ELECTRONIC INFORMATION TRANSFER:

ELECTRONIC INFORMATION IS SUPPLIED TO THE OTHER ASSOCIATED FIRMS TO ASSIST THEM IN THE EXECUTION OF THEIR WORK/REVIEW. THE RECIPIENT FIRMS MUST DETERMINE THE COMPLETENESS / APPROPRIATENESS / RELEVANCE OF THE

INFORMATION IN RESPECT TO THEIR PARTICULAR RESPONSIBILITY. GRAZIANI+CORAZZA ARCHITECTS INC. SHALL NOT BE RESPONSIBLE FOR:

1. ERRORS, OMISSIONS, INCOMPLETENESS DUE TO LOSS OF INFORMATION IN WHOLE OR PART WHEN INFORMATION IS TRANSFERRED. TRANSMISSION OF ANY VIRUS OR DAMAGE TO THE RECEIVING ELECTRONIC SYSTEM WHEN INFORMATION IS TRANSFERRED.

01. Oct.07.2019 issued for tender

02. Mar.13.2020 issued for design coordination #2

03. Mar.16.2020 issued for addendum #2

04. Mar.16.2020 issued for addendum #3

05. Aug.24.2020 issued for addendum #4

06. Sept. 28.2020 issued for permit

07. Oct.20.2020 issued for addendum #5

08. Nov.23.2020 issued for addendum #6

09. Dec.14.2020 issued for addendum #7

10. Jan.18.2021 issued for addendum #8 11. Mar. 2. 2021 issued for permit

12. Mar.09.2021 issued for addendum #9

13. Mar.10.2021 issued for addendum #9R

14. Mar.26.2021 issued for progress

15. May 14. 2021 issued for Site Instruction #1 16. June 15. 2021 issued for Site Instruction #2

17. July. 7. 2021 re-issued for permit

18. July. 15. 2021 Issued for Site Instruction #3

19. July. 27. 2021 Issued for Site Instruction #4 20. Aug. 3. 2021 Issued for Site Instruction #5

21. Aug. 18. 2021 Issued for Site Instruction #6

22. Aug. 20. 2021 Re-issued for permit. 23. Sept. 07. 2021 Issued for Site Instruction #7

24. Sept. 09. 2021 Issued for Site Instruction #8

25. Sept. 16. 2021 Issued for Building D Permit Revisions

26. Sept. 22. 2021 Issued for Site Instruction #9

27. Oct. 6. 2021 Re-issued for permit.

28. Oct. 8. 2021 Issued for Site Instruction #10

30. Oct. 28. 2021 Issued for Site Instruction #11

31. Nov. 05. 2021 Issued for Site Instruction #12

32. Dec. 3. 2021 Issued for Site Instruction #13 33. Dec. 6. 2021 Issued for Site Instruction #14

34. Dec. 7. 2021 Issued for Site Instruction #15

35. Jan. 26. 2022 Issued for Site Instruction #16

36. Jan. 31. 2022 Issued for Site Instruction #17

37. Mar. 11. 2022 Issued for Site Instruction #18

38. Apr. 29. 2022 Issued for Site Instruction #19

39. May. 10. 2022 Issued for Site Instruction #20

40. May. 24. 2022 Issued for Site Instruction #21

01. Apr.19.2021 issued to client

issued for revisions

CORAZZA ARCHITECTS 1320 SHAWSON DRIVE, SUITE 100 MISSISSAUGA, ONTARIO L4W 1C3 T.905.795.2601 F.905.795.2844 WWW.GC-ARCHITECTS.COM




ATTMAR + PALLESCHI DRIVE

BRAMPTON PROJECT ARCHITECT: B.GRAZIANI ASSISTANT DESIGNER: R.LINCOLN G.C/F.C/M.BDRAWN BY: D.BIASE/G.COLANGELO CHECKED BY: PLOT DATE: JUN.10.2022

CONCRETE SLAB EDGE 4TH FLOOR PLAN BUILDING C (PARTIAL PLAN)





OFFICE IN REGARDS TO THE ENVIRONMENTAL CONDITION OF THIS SITE.

THIS DRAWING IS NOT TO BE SCALED. ALL ARCHITECTURAL SYMBOLS INDICATED ON THIS DRAWING ARE GRAPHIC REPRESENTATIONS ONLY.

CONDITIONS FOR ELECTRONIC INFORMATION TRANSFER:

ELECTRONIC INFORMATION IS SUPPLIED TO THE OTHER ASSOCIATED FIRMS TO ASSIST THEM IN THE EXECUTION OF THEIR WORK/REVIEW. THE RECIPIENT FIRMS MUST DETERMINE THE COMPLETENESS/APPROPRIATENESS/RELEVANCE OF THE

INFORMATION IN RESPECT TO THEIR PARTICULAR RESPONSIBILITY.

GRAZIANI+CORAZZA ARCHITECTS INC. SHALL NOT BE RESPONSIBLE FOR:

1. ERRORS, OMISSIONS, INCOMPLETENESS DUE TO LOSS OF INFORMATION IN WHOLE OR PART WHEN INFORMATION IS TRANSFERRED.

2. TRANSMISSION OF ANY VIRUS OR DAMAGE TO THE RECEIVING ELECTRONIC SYSTEM WHEN INFORMATION IS TRANSFERRED.

01. Oct.07.2019 issued for tender
02. Mar.13.2020 issued for design coordination #2
03. Mar.16.2020 issued for addendum #2

04. Mar.16.2020 issued for addendum #3

05. Aug.24.2020 issued for addendum #4

06. Sept. 28.2020 issued for permit

07. Oct.20.2020 issued for addendum #5

08. Nov.23.2020 issued for addendum #6

09. Dec.14.2020 issued for addendum #7

10. Jan.18.2021 issued for addendum #8

11. Mar. 2. 2021 issued for permit

12. Mar.09.2021 issued for addendum #9

13. Mar.10.2021 issued for addendum #9R

14. Mar.26.2021 issued for progress

14. Mar.26.2021 issued for progress
15. May 14. 2021 issued for Site Instruction #1
16. June 15. 2021 issued for Site Instruction #2

17. July. 7. 2021 re-issued for permit
18. July. 15. 2021 Issued for Site Instruction #3
19. July. 27. 2021 Issued for Site Instruction #4

19. July. 27. 2021 Issued for Site Instruction #4
20. Aug. 3. 2021 Issued for Site Instruction #5
21. Aug. 18. 2021 Issued for Site Instruction #6
22. Aug. 20. 2021 Re-issued for permit.

23. Sept. 07. 2021 Issued for Site Instruction #724. Sept. 09. 2021 Issued for Site Instruction #8

25. Sept. 16. 2021 Issued for Building D Permit Revisions26. Sept. 22. 2021 Issued for Site Instruction #9

27. Oct. 6. 2021 Re-issued for permit.
28. Oct. 8. 2021 Issued for Site Instruction #10
30. Oct. 28. 2021 Issued for Site Instruction #11

31. Nov. 05. 2021 Issued for Site Instruction #1232. Dec. 3. 2021 Issued for Site Instruction #13

33. Dec. 6. 2021 Issued for Site Instruction #1434. Dec. 7. 2021 Issued for Site Instruction #15


35. Jan. 26. 2022 Issued for Site Instruction #16

36. Jan. 31. 2022 Issued for Site Instruction #1737. Mar. 11. 2022 Issued for Site Instruction #18

38. Apr. 29. 2022 Issued for Site Instruction #1939. May. 10. 2022 Issued for Site Instruction #20

40. May. 24. 2022 Issued for Site Instruction #21

01. Apr.19.2021 issued to client



issued for revisions

GRAZIANI CORAZZA ARCHITECTS

CORAZZA
ARCHITECTS

1320 SHAWSON DRIVE, SUITE 100 MISSISSAUGA, ONTARIO L4W 1C3
T.905.795.2601 F.905.795.2844 WWW.GC-ARCHITECTS.COM



ATTMAR + PALLESCHI DRIVE
BRAMPTON

PROJECT ARCHITECT: B.GRAZIANI
ASSISTANT DESIGNER: R.LINCOLN

PROJECT ARCHITECT:

ASSISTANT DESIGNER:

DRAWN BY:

CHECKED BY:

PLOT DATE:


JUN.10.2022

JOB # 1331.15

CONCRETE SLAB EDGE 4TH FLOOR
BUILDING D (PARTIAL PLAN)



1:50 **CS304d1**



THIS DRAWING IS NOT TO BE SCALED. ALL ARCHITECTURAL SYMBOLS INDICATED ON THIS DRAWING ARE GRAPHIC REPRESENTATIONS ONLY. CONDITIONS FOR ELECTRONIC INFORMATION TRANSFER:

ELECTRONIC INFORMATION IS SUPPLIED TO THE OTHER ASSOCIATED FIRMS TO ASSIST THEM IN THE EXECUTION OF THEIR WORK/REVIEW. THE RECIPIENT FIRMS MUST DETERMINE THE COMPLETENESS / APPROPRIATENESS / RELEVANCE OF THE

INFORMATION IN RESPECT TO THEIR PARTICULAR RESPONSIBILITY. GRAZIANI+CORAZZA ARCHITECTS INC. SHALL NOT BE RESPONSIBLE FOR:

1. ERRORS, OMISSIONS, INCOMPLETENESS DUE TO LOSS OF INFORMATION IN WHOLE OR PART WHEN INFORMATION IS TRANSFERRED. TRANSMISSION OF ANY VIRUS OR DAMAGE TO THE RECEIVING ELECTRONIC SYSTEM WHEN INFORMATION IS TRANSFERRED.

01. Oct.07.2019 issued for tender

02. Mar.13.2020 issued for design coordination #2

03. Mar.16.2020 issued for addendum #2

04. Mar.16.2020 issued for addendum #3

05. Aug.24.2020 issued for addendum #4 06. Sept. 28.2020 issued for permit

07. Oct.20.2020 issued for addendum #5

08. Nov.23.2020 issued for addendum #6

09. Dec.14.2020 issued for addendum #7

10. Jan.18.2021 issued for addendum #8

11. Mar. 2. 2021 issued for permit

12. Mar.09.2021 issued for addendum #9

13. Mar.10.2021 issued for addendum #9R

15. May 14. 2021 issued for Site Instruction #1

14. Mar.26.2021 issued for progress

16. June 15. 2021 issued for Site Instruction #2

17. July. 7. 2021 re-issued for permit

18. July. 15. 2021 Issued for Site Instruction #3

19. July. 27. 2021 Issued for Site Instruction #4

20. Aug. 3. 2021 Issued for Site Instruction #5 21. Aug. 18. 2021 Issued for Site Instruction #6

22. Aug. 20. 2021 Re-issued for permit.

23. Sept. 07. 2021 Issued for Site Instruction #7 24. Sept. 09. 2021 Issued for Site Instruction #8

25. Sept. 16. 2021 Issued for Building D Permit Revisions

26. Sept. 22. 2021 Issued for Site Instruction #9 27. Oct. 6. 2021 Re-issued for permit.

28. Oct. 8. 2021 Issued for Site Instruction #10

30. Oct. 28. 2021 Issued for Site Instruction #11

31. Nov. 05. 2021 Issued for Site Instruction #12

32. Dec. 3. 2021 Issued for Site Instruction #13

33. Dec. 6. 2021 Issued for Site Instruction #14 34. Dec. 7. 2021 Issued for Site Instruction #15

35. Jan. 26. 2022 Issued for Site Instruction #16

36. Jan. 31. 2022 Issued for Site Instruction #17

37. Mar. 11. 2022 Issued for Site Instruction #18

38. Apr. 29. 2022 Issued for Site Instruction #19

39. May. 10. 2022 Issued for Site Instruction #20

40. May. 24. 2022 Issued for Site Instruction #21

01. Apr.19.2021 issued to client

issued for revisions

GRAZIANI CORAZZA ARCHITECTS

1320 SHAWSON DRIVE, SUITE 100 MISSISSAUGA, ONTARIO L4W 1C3 T.905.795.2601 F.905.795.2844 WWW.GC-ARCHITECTS.COM



BRAMPTON PROJECT ARCHITECT: B.GRAZIANI ASSISTANT DESIGNER: R.LINCOLN

G.C/F.C/M.BDRAWN BY: D.BIASE/G.COLANGELO CHECKED BY: JUN.10.2022 PLOT DATE:

CONCRETE SLAB EDGE 4TH FLOOR BUILDING D (PARTIAL PLAN)

