

**Outstanding Deficiencies
For Uni-Star Masonry Ltd.
Company-Wide**

Printed: 30Nov17

WO Date	Lot	Phase	Project	Type	Deficiency Description	DAI	Appt. Date	Days Out
18Jul17	22	3	Arenella Estates Inc.	30 Day Plus	Brick- Bricklayer to power wash.	240120	NoAppoint.	135
18Jul17	22	3	Arenella Estates Inc.	30 Day Plus	Brick- To clean mortar splatters.	240118	NoAppoint.	135
08Aug17	322	3	Arenella Estates Inc.	30 Day	Brick- Stone missing under roof soffit -Left side of porch roof.	241076	NoAppoint.	114
08Aug17	322	3	Arenella Estates Inc.	30 Day	Brick- Stone missing under roof soffit -Left side of porch roof.	241076	NoAppoint.	114
01Sep17	21	2	Arenella Estates Inc.	PDI	EXTERIOR SEASONAL- --Brick repair back left corner of house	241908	NoAppoint.	90