



Valecraft

Homes Ltd.

Purchase Order

PO0047865

210-1455 Youville Drive
Orleans, On K1C 6Z7
Phone: 613-837-1104


Vendor:
A. POTVIN CONSTRUCTION LTD.
8850 COUNTY RD 17, PO BOX 969
ROCKLAND, ON K4K 1L6

Ship To:
Site: RATHWELL LANDING
Lot/Unit: BLOCK E-25
Model: 105 STANDARD
Civic: 1200 CAVALLO STREET

tel: 6134465181
fax:
contact:

ORDER DATE	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY	VENDOR #	TERMS
Dec 12, 2019			ARIEL	P05	NET 30 DAYS
Comments/Special Instructions: <i>REVISED</i>					REFERENCE

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRICE	EXTENSION
056-E25-680	#1	S/I PASSAGE DOOR AT BASEMENT BATHROOM 3 PC.S ROUGH-IN AREA	1.0000	227.000000	227.00
056-E25-680	#2 REVISED	S/I 5 SHELF LINEN CLOSET OPENING INTO HALLWAY C/W SWING DOOR	1.0000	284.750000	284.75


Authorized Signature

Subtotal	511.75
HST	66.53
Total Order Value	578.28

ORDER TERMS AND CONDITIONS

1. INVOICES must bear exact same prices and terms or authorization for changes must be received from our company in writing prior to shipping.
2. The right is reserved to cancel all or part of this order if not delivered within the time specified.
3. Packing slips must accompany all shipments.
4. In the event of interruption of our business in whole or in part by reason of fire, flood, windstorm, earthquake, war, strike, embargo, acts of God, governmental action, or any causes beyond our control, we shall have the option of cancelling undelivered orders in whole or in part.
5. Acceptance of this purchase order, or shipment of it will constitute an agreement to all of its specifications as to terms, delivery and prices.
6. No deliveries accepted after 4:00 pm or on weekends.

WHITE - ORIGINAL

CANARY - ACCOUNTS PAYABLE

PINK - DEPARTMENT



Construction

PURCHASERS:				Schedule B1A		TEL: RES.	
Rathwell Landing - Phase Block E							
LOT NUMBER	PHASE	HOUSE TYPE	INTERNAL USE	PRICE	INTERNAL USE		
E25	Block E	105 THE MANN 3 BED					
ITEM	QTY	EXTRA / CHANGE		PRICE	INTERNAL USE		
*1 90.186 5134	1	1 - STANDARD - THREE PIECE PLUMBING ROUGH-IN ONLY FOR FUTURE BASEMENT BATHROOM AS PER SCHEDULE H Note: Does Not Include Electrical Rough-Ins		\$227.00	Each		
2	1	1 - RE-DESIGN ENSUITE BATHROOM AS PER ATTACHED SKETCH Note: - RE-DESIGN ENSUITE AS PER THE FOLLOWING - DELETE STD 48"X36" SHOWER - DELETE STD SOAKER TUB - ADD 60"X48" CERAMIC SHOWER C/W 5FT KAMELEON DOOR - STD CERAMIC WALL TILES AND 2X2 ALGONQUIN Limestone MOSAIC FLOOR TILE - ADD FOR A CERAMIC NICHE ON LONG WALL OF SHOWER - REDUCE SIZE OF WINDOW TO ACCOMMODATE BIGGER SHOWER - RELOCATE TOILET TOWARDS VANITY TO ACCOMMODATE LARGER SHOWER - ENLARGE DEPTH OF ORIGINAL CLOSET - CREATE A 5 SHELF LINEN CLOSET OPENING INTO HALLWAY C/W SWING and baseboard for old shower location DOOR		\$284.75	Each		
3	1	1 - OPTIONAL - TWO BEDROOM LAYOUT. Note:		as per contract	Each		
*4 90.190 5129	1	1 - STANDARD - BUILDERS STANDARD CEILING LIGHT FIXTURE IN MASTER BEDROOM C/W SEPARATE SWITCH APPROXIMATELY CENTERED ON MASTER BEDROOM CEILING Note:			Each		
*5 90.187 5131	1	1 - STANDARD - POWER HUMIDIFIER GENERAL (EVAPORATOR) Note:			Each		
*6 90.189 5132	1	1 - STANDARD - SLEEVE FOR FUTURE WATERLINE TO FRIDGE Note:			Each		
*7 90.188 5133	1	1 - STANDARD - SOFT CLOSE DOORS AND FULL EXTENSION SOFT CLOSE TRACK ON DRAWERS ON ALL CABINETS THROUGHOUT HOUSE Note: Excluding Corner Cabinetry Where Applicable			Each		
*8 87.523 5135	1	1 - BONUS - DECOR CENTER CREDIT OF \$ Note: Has been applied in full. Bonus of \$ has been applied to the purchase price			Each		

Total: \$511.75
March 9 2020
G.C

PREPARED BY: Jenn Humphrey

PE 220-1
P:\Business\Q\m 22 Aug 18

Initials:

CONSTRUCTION SCHEDULING APPROVAL

PER:

DATE:

JH
Feb 1/19

Purchase Orders

From: Greg Chabursky <gchabursky@potvinconst.com>
Sent: March-09-20 1:37 PM
To: Purchase Orders
Cc: Louis Daoust; Ann Blanchard; Marc-André Fortin
Subject: P.O request for RL02-E25 CAB AND TRIM
Attachments: RL02-E-25 # 9-16 Cab.pdf; RL02-E-25 B1A 1-8 TRIM.pdf

Hi Ariel,

Please find attached P.O request for RL02-E25 CAB AND TRIM.

Thank you

Greg Chabursky

Estimator

T 613.446.2203 ext 250

potvinconstruction.com

8850 County Rd 17, Rockland ON K4K 1L6, P.O. Box 969

