




NON STANDARD EXTRAS (680)			
Deerfield 2 - Phase 2			
PURCHASER: Majed Ali Sultan		Printed: 19-Sep-20 3:07 pm	
LOT NUMBER O85	PHASE 2	HOUSE TYPE 110 THE THOMAS	CLOSING DATE 13-Jul-21
ITEM	QTY	EXTRA / CHANGE	PRICE INTERNAL USE
58	1	KITCHEN - CLARIFICATION REGARDING ITEM #12 IN B1A'S UPC9-2A TO BE 42" HIGH UPPERS AND NOT 40" HIGH AS PER PREVIOUS SKETCH DATED AUGUST 3RD, 2020. NEW SKETCH INDICATES UPC9-2A, 42" HIGH UPPERS & DATED SEPTEMBER 19TH, 2020 MATCHES WITH THE DESCRIPTION IN THE B1A'S.	N/C Each
24200	Note:		

Sub Total
HST
Total


Payment Summary	
Paid By	Amount
Total Payment:	

PURCHASER:


Majed Ali Sultan

19-Sep-20
DATE

VENDOR:


PER: Valecraft Homes Limited

September 21, 2020
DATE:


PREPARED BY: Nicole Trudel
LOCKED BY:
PE 1.181-1
InvoiceS01.rpt 16-May-20

CONSTRUCTION SCHEDULING APPROVAL	
PER:	
DATE:	

OPTIONAL KITCHEN CABINET CROWN MOULDING, FILLER & **STANDARD** BULKHEAD DETAILS


UPC9-1B Upgrade #: _____

- Includes upgrade to 40" uppers with filler detail & valence on upper kitchen cabinetry. Raised approx. 2" to standard bulkhead.




UPC9-2A Upgrade #: 12-58

- Includes upgrade to 42" uppers with filler detail on upper kitchen cabinetry to standard bulkhead.



UPC9-3B Upgrade #: _____

- Includes upgrade to 40" uppers with crown moulding & filler detail on upper kitchen cabinetry to standard bulkhead.



Site: DV2

Purchaser: MAJED ALI SULTAN

Plan No: 4M-1290

Lot: O85

Date: SEPT 19-2020

Purchaser:

MS