



NON STANDARD EXTRAS (680)

Rathwell Landing - Phase 1

PURCHASERS: Kristina Alessandra Musca and Sebastian Dawid Pawlak

Printed: 28-Jan-21 3:30 pm

LOT NUMBER	PHASE	HOUSE TYPE	CLOSING DATE
237	1	810 THE KEMP 3 BED ELEV B	15-Dec-21

ITEM	QTY	EXTRA / CHANGE	PRICE	INTERNAL USE
56		1 - KITCHEN - Clarification to item 26: Install kitchen island to allow for approx. 42 inches from side of the island to the Fridge wall	\$0.00	Each
29117		Note:		
57		1 - KITCHEN - KITCHEN PANTRY - Reverse swing on pantry door. Door to open backing on to the cabinets and not the fridge	\$0.00	Each
29118		Note:		
58		1 - KITCHEN - Clarification to Item 52-F (Electrical Quote SS3921 Rev. 05): Locate kitchen potlights to be approx. 2 feet from the bulkhead	\$0.00	Each
29119		Note:		
59		1 - KITCHEN/DINETTE - Locate dinette light approx. 6 ft from the kitchen cabinets and approx 3.5 ft from the patio door	\$0.00	Each
29120		Note:		

Sub Total	\$0.00
HST	\$0.00
Total	\$0.00

Payment Summary	
<u>Paid By</u>	<u>Amount</u>
<u>Total Payment:</u>	

PURCHASER:

DocuSigned by:

Kristina Alessandra Musca

Kristina Alessandra Musca

28-Jan-21

DATE

PURCHASER:

DocuSigned by:

Sebastian Dawid Pawlak

Sebastian Dawid Pawlak

28-Jan-21

DATE

VENDOR:

DocuSigned by:

Vicinia Oliver

B66AFC94F0B9401...

PER: Valecraft Homes Limited

DATE:

January 29, 2021

PREPARED BY: Lisa Ballard

LOCKED BY:

PE 1,363-1

InvoiceSQL.rpt 16May20

CONSTRUCTION SCHEDULING APPROVAL	
PER:	
DATE:	

Electrical Clarification
RL 237
Kristina Alessandre Musca
and Sebastian Dawid
Pawklak

DS
KM

DS
SDP

DS
VO

