210-1455 Youville Drive Orleans, On K1C 6Z7 Phone: 613-837-1104

Vendor:

4041127 CANADA INC. o/a CUT RITE CONSTRUCTION 3019 CARP ROAD CARP, ON KOA 1L0

tel: fax: contact:

(613)831-7601 CHERYL

Ship To:

Site:

RATHWELL LANDING PHASE 2

Lot/Unit:

LOT 302

Model: Civic:

1046 STANDARD

149 HICKSTEAD WAY

ORDER DATE Oct 25, 2021	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY ARIEL	VENDOR # C08	TERMS NET 30 DAYS
Comments/Special Ins	REFERENCE				

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRICE	EXTENSION
056-302-650	CODE 650	MOVE STAIR OPENING	1.0000	294.000000	294.00
		-			
				-	
	*				,
			Subtotal		294.00
Authorized Sangula			HST		38.22
Authorized Signature			Total Orde	r Value	332.22

ORDER TERMS AND CONDITIONS

- 1. INVOICES must bear exact same prices and terms or authorization for changes must be received from our company in writing prior to shipping.
- The right is reserved to cancel all or part of this order if not delivered within the time specified
 Packing slips must accompany all shipments.
- 4. In the event of interruption of our business in whole or in part by reason of fire, flood, windstorm, earthquake, war, strike, embargo, acts of God, governmental action, or any causes beyond our control, we shall have the option of cancelling undelivered orders in whole or in part.

 5. Acceptance of this pirchase order, or shipment of it will constitute an agreement to all of its specifications as to terms, delivery and prices.
- 6. No deliveries accepted after 4:00 pm or on weekends.

FIELD REQUEST FORM 2021

Work Order : □Check Purchase Order: ♥check Notice Of Back Charge: □ theck Trade: Cut Rite Construction Lot / Unit: 302 Project Site: #56 Date Issued: October 18/21 Description of Work or Material Being Ordered: Amount: Move stair opening as per Valecraft 294.00 Reason & Cause Due To for Work Being Done or Material Ordered: LUCATION ON PLAN AND GIVEN TO Stair opening needs to be moved CUT RITE WRONG. *** Note: Reason & Cause information Mandatory for Purchase Orders*** 38.22 **Total Amount** \$332.22 **Cost Responsibility:** Construction Damage Errors Internal: Check Vandalism Damage: (Not being Back Charged) Check Check _ check │ Trade Related Damage : Theft: Check Reported to Police Yes: Check Police Department: Police Report : Police Occurrence No.: A. C. Carl Section States Back Charge To : Notification Given To : Date Notified Trade : Notice Given By: Repair Work Preformed By : _____ Note (1): Should you wish to deal directly with the repair contractor, he must issue written confirmation to Valecraft Homes Ltd that he has received Payment. Note (2): Contractor acknowledges that unless contested, the aforementioned amount's back charged will be deducted off your next cheque. Site Foreman Approval: Const. Manager Approval:

Purchase Orders

From:

Stacey Sample <stacey@cutriteconstruction.ca>

Sent:

Monday, October 18, 2021 12:44 PM

To:

Purchase Orders

Subject:

FW: Emailing: Valecraft lot 302.pdf

Attachments:

attachment 1.pdf; Valecraft lot 302.pdf

Hi Ariel,

Please see Ian's signed PO to move the stair opening. Can you please process the PO for me?

Thanks, Stacey

From: lan Kolesnik <ikolesnik@valecraft.com>

Sent: October 18, 2021 12:42 PM

To: Stacey Sample <stacey@cutriteconstruction.ca>

Subject: Re: Emailing: Valecraft lot 302.pdf

Thanks, lan

On Oct 18, 2021, at 11:29 AM, Stacey Sample < Stacey@cutriteconstruction.ca wrote:

Hi lan.

Attached is a PO request to move the stairs on lot 302 in Rathwell Landing.

Thank you,

Stacey Sample
Cut Rite Construction
Tel. 613 839-0808 EXT. 224
Fax 613 839-5558
email Stacey@cutriteconstruction.ca
information: www.cutriteconstruction.ca

 Π Please consider the environment before printing this email