



Valecraft

Homes Ltd.

Purchase Order

PO0051307

210-1455 Youville Drive
Orleans, On K1C 6Z7
Phone: 613-837-1104


Vendor:
4041127 CANADA INC.
o/a CUT RITE CONSTRUCTION
3019 CARP ROAD
CARP, ON K0A 1L0

Ship To:
Site: DEERFIELD VILLAGE PHASE 2
Lot/Unit: BLOCK R
Model:
Civic: DEARBORN PRIVATE

tel:
fax: (613)831-7601
contact: CHERYL

ORDER DATE	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY	VENDOR #	TERMS
Mar 10, 2022			ARIEL	C08	NET 30 DAYS
Comments/Special Instructions:					REFERENCE

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRICE	EXTENSION
042-R09-612	CODE 612	- PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R09	1.0000	1,373.210000	1,373.21
042-R10-612	CODE 612	- PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R10	1.0000	1,373.210000	1,373.21
042-R11-612	CODE 612	- PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R11	1.0000	1,373.210000	1,373.21
042-R12-612	CODE 612	- PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R12	1.0000	1,373.210000	1,373.21


Authorized Signature

Subtotal	16,478.59
HST	2,142.22
Total Order Value	18,620.81

ORDER TERMS AND CONDITIONS

1. INVOICES must bear exact same prices and terms or authorization for changes must be received from our company in writing prior to shipping.
2. The right is reserved to cancel all or part of this order if not delivered within the time specified.
3. Packing slips must accompany all shipments.
4. In the event of interruption of our business in whole or in part by reason of fire, flood, windstorm, earthquake, war, strike, embargo, acts of God, governmental action, or any causes beyond our control, we shall have the option of cancelling undelivered orders in whole or in part.
5. Acceptance of this purchase order, or shipment of it will constitute an agreement to all of its specifications as to terms, delivery and prices.
6. No deliveries accepted after 4:00 pm or on weekends.

WHITE - ORIGINAL

CANARY - ACCOUNTS PAYABLE

PINK - DEPARTMENT



Valecraft

Homes Ltd.

Purchase Order

PO0051307

210-1455 Youville Drive
Orleans, On K1C 6Z7
Phone: 613-837-1104

Vendor:
4041127 CANADA INC.
o/a CUT RITE CONSTRUCTION
3019 CARP ROAD
CARP, ON K0A 1L0

Ship To:
Site: DEERFIELD VILLAGE PHASE 2
Lot/Unit: BLOCK R
Model:
Civic: DEARBORN PRIVATE

tel:
fax: (613)831-7601
contact: CHERYL

ORDER DATE	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY	VENDOR #	TERMS
Mar 10, 2022			ARIEL	C08	NET 30 DAYS
Comments/Special Instructions:					REFERENCE

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRICE	EXTENSION
042-R01-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R01 -	1.0000	1,373.220000	1,373.22
042-R02-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R02 -	1.0000	1,373.220000	1,373.22
042-R03-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R03 -	1.0000	1,373.220000	1,373.22
042-R04-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R04 -	1.0000	1,373.220000	1,373.22
042-R05-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R05 -	1.0000	1,373.220000	1,373.22
042-R06-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R06 -	1.0000	1,373.220000	1,373.22
042-R07-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R07 -	1.0000	1,373.220000	1,373.22
042-R08-612	CODE 612	PRICE DIFFERENCE FOR CHANGE TO ALUMINUM DECKING BLOCK R08	1.0000	1,373.210000	1,373.21

Continued on next page...

CUT RITE CONSTRUCTION

CARP, ON

K0A 1L0

[613]-839-0808

Fax [613]-839-5558

3019 Carp Road

Date

2022-02-28

Invoice #

56774

Bill To

VALECRAFT HOMES

1455 YOUVILLE DRIVE, STE 210

ORLEANS ON

K1C 6Z7

P.O. No.

Terms

Net 30

Site	Lot	Model	Description	Qty	Rate	Amount
Proj #42			Deerfield Village Ph 2- Block R			
Block R		Other	Difference in price for change to aluminum decking		16,478.59	16,478.59
			HST (13%) On Sales		13.00%	2,142.22

OK
AB
C08
ENTERED

RECEIVED
MAR 6 2022

Subtotal \$16,478.59

HST \$2,142.22

Total \$18,620.81

Payments/Credits \$0.00

Balance Due \$18,620.81

A service charge of 1 1/2 % per month (18% per year) will be charged on past due amounts.

Division of 4041127 Canada Inc.

HST # 855324935

Material

Unit G-1

Re & Re rail and decking New aluminum decking - 5x18
New aluminum treads - 11 @ 4'10" wide
Gorilla decking (credit) - 5x18
Gorilla tread (credit) - 11 @ 4'10" wide

Unit G-2

Re & Re rail and decking New aluminum decking - 5x12
New aluminum treads - 11 @ 4'10" wide
Gorilla decking (credit) - 5x12
Gorilla tread (credit) - 11 @ 4'10" wide

Unit G-3

Re & Re rail and decking New aluminum decking - 5x7
New aluminum treads - 11 @ 4'10" wide
Gorilla decking (credit) - 5x7
Gorilla tread (credit) - 11 @ 4'10" wide

Unit G-4

Re & Re rail and decking New aluminum decking - 7x17
New aluminum treads - 11 @ 4'10" wide
Gorilla decking (credit) - 7x17
Gorilla tread (credit) - 11 @ 4'10" wide

Unit G-6

Re & Re rail and decking New aluminum decking - 5x14
New aluminum treads - 11 @ 4'10" wide
Gorilla decking (credit) - 5x14
Gorilla tread (credit) - 11 @ 4'10" wide

Unit G-7

Re & Re rail and decking New aluminum decking - 6x17
New aluminum treads - 11 @ 4'10" wide

RECEIVED

MAR 14 2022

Gorilla decking (credit) -6x17
Gorilla tread (credit) - 11 @ 4'10" wide

Unit G-8

Re & Re rail and decking New aluminum decking - 5x14
New aluminum treads
Gorilla decking (credit) - 5x14
Gorilla tread (credit)

Unit G6 and 8

Remove (2) full length (2) 8x8x12 w/3 1/2" trim
columns and install (2) Painted
new columns

Total Cost **\$16,478.59 + hst**

RECEIVED
MAY 6 4 2002