

210-1455 Youville Drive Ottawa, On K1C 6Z7 Phone: 613-837-1104

Vendor:

4041127 CANADA INC. o/a CUT RITE CONSTRUCTION 3019 CARP ROAD CARP, ONTARIO KOA 1L0

tel: fax: contact:

(613)839-0808 (613)831-7601 CHERYL

Ship To:

Site: Lot/Unit: PLACE ST. THOMAS PHASE 6

Model: Civic:

130 STANDARD

749 NAMUR STREET

BLOCK C15

ORDER DATE Apr 21, 2022	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY ARIEL	VENDOR # C08	TERMS NET 30 DAYS
Comments/Special In	REFERENCE				

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRICE	EXTENSION
066-C15-610	CODE 610	FIVE FOOT DOUBLE SIDED CEDAR PRIVACY FENCE AT REAR DECK	1.0000	820.000000	820.00
066-C15-612	CODE 612	CREDIT FIVE FOOT CEDAR RAILING	1.0000	-138.000000	-138.00

Authorized Signature

Subtotal 682.00 **HST** 88.66 770.66 **Total Order Value** 

## ORDER TERMS AND CONDITIONS

- 1. INVOICES must bear exact same prices and terms or authorization for changes must be received from our company in writing prior to shipping.
- 2. The right is reserved to cancel all or part of this order if not delivered within the time specified.
- 3. Packing slips must accompany all shipments.
  4. In the event of interruption of our business in whole or in part by reason of fire, flood, windstorm, earthquake, war, strike, embargo, acts of God, governmental action, or any causes beyond our control, we shall have the option of cancelling undelivered orders in whole or in part.
- 5. Acceptance of this pirchase order, or shipment of it will constitute an agreement to all of its specifications as to terms, delivery and prices.
  6. No deliveries accepted after 4:00 pm or on weekends.

## Valecraft

## **FIELD REQUEST FORM 2021**

Work Order : ☐ Check

Purchase Order: ☑ Check
Notice Of Back Charge: ☐ Check

Trade: Cut Rite Construction

Lot / Unit: Block C - Lot 15

Project Site : Proj # 66

Date Issued : April 11/21

Description of Work or Material Being Ordered :							
5ft double sided cedar privacy fence							
Less: Credit for 5ft cedar rail							
Reason & Cause Due To for Work Being Done or Material Ordered :							
Privacy fence instead of rail							
				\$682.00			
*** Note: Reason & C	ause information	Mandatory for Purchase		\$88.66			
	0 ( D	*1. *1*4	Total Amount	\$770.66			
	Cost Re	esponsibility:					
Errors Internal :	Check	Construction E	amage				
(Not being Back Charged)		Vandalism Damage :	[Check				
Theft:	Check	Trade Related Damage :	☐ Check				
Reported to Police Yes :							
Police Report :							
Police Occurrence No. :							
Back Charge To :							
Back Charge To :  Notification Given To :							
Date Notified Trade :							
Notice Given By :							
Repair Work Preformed By :							
Note (1): Should you wish to deal directly with the repair contractor, he must issue written confirmation to Valecraft Homes Ltd that he has received Payment.							
Note (2): Contractor acknowledges that unless contested, the aforementioned amount's back charged will be deducted off your next cheque.							
Site Foreman Approval:							
Const. Manager Approval:							

## **Purchase Orders**

From:

Stacey Sample <stacey@cutriteconstruction.ca>

Sent:

Wednesday, April 13, 2022 2:16 PM

To:

**Purchase Orders** 

Subject:

PO Request - Proj #66 - Block C, Lot 15

**Attachments:** 

CCF\_002843.pdf

Hi Ariel,

Please see attached PO request.

Have a great afternoon!

Stacey

**Cut Rite Construction**