



CONSTRUCTION SUMMARY

North Oakville - 72 - 1 - 1 - EAGLE (38-07) Elev A
Registere Plan Number: Municipal Address: Closing: 28-May-21

Inv.330	1 - KITCHEN: INSTALL CROWN ON CABINETRY
57	Note:
Line 6783	
30Apr21 / 23Jun21	
Inv.330	19 - KITCHEN: INSTALL STACKED CABINETS, NO GLASS (03A)
58	Note:
Line 6784	
30Apr21 / 23Jun21	
Inv.330	1 - KITCHEN: INSTALL SMALL RECYCLE CENTRE(19B)
59	Note:
Line 6787	
30Apr21 / 23Jun21	

CEILING

Inv.330	1 - 2ND FLOOR: INSTALL SMOOTH CEILINGS THROUGHOUT 2ND FLOOR
74	Note:
Line 7536	
30Apr21 / 23Jun21	

CERAMIC TILE

Inv.330	1 - MASTER ENSUITE SHOWER FLOOR: INSTALL ETERNA 2X2 MATTE PORCELAIN TILES ON SHOWER FLOOR
67	Note:
Line 7533	
30Apr21 / 23Jun21	
Inv.330	1 - ENTRY-POWDER ROOM: INSTALL 6TH UPGRADE FLOOR TILE
64	Note:
Line 6793	
30Apr21 / 23Jun21	
Inv.330	1 - MASTER ENSUITE: INSTALL 5TH UPGRADE TILE ON FLOOR
65	Note:
Line 6794	
30Apr21 / 23Jun21	
Inv.330	1 - MASTER ENSUITE: INSTALL 5TH UPGRADE TILE ON SHOWER WALLS, INCLUDING SHOWER CEILING
66	Note:
Line 6795	
30Apr21 / 23Jun21	

CONSTRUCTION

Inv.376	1 - GREAT ROOM: 3-WAY FIREPLACE TO NOW HAVE FULL WALL ABOVE, TO CEILING. THE FIREPLACE WILL BE EXTENDED OUT INTO THE ROOM SO THAT THE TOTAL EXTENSION WILL BE 8 FEET FROM THE EXTERIOR WALL TO THE FRONT OF THE FIREPLACE. SEE SKETCH ATTACHED.
78	Note:
Line 7932	
22Aug21 / 23Aug21	
Inv.291	1 - DRYWALL REQUIREMENTS FOR 3-SIDED FIREPLACE BETWEEN GREAT ROOM AND DINING ROOM:
25	PLEASE USE NON-COMBUSTABLE DRYWALL WITHIN 3 FEET SURROUNDING THIS FIREPLACE BOX.
Line 6122	Note:
3Feb21 / 24Feb21	

* See Alternate Plan
for electrical and
Cat-A locations

Lot 72

Lot 72

June 22, 2021

Lot 72


Aug 22, 2021

EAGLE

3,677 SQ. FT.
INCLUDES 825 SQ. FT. FINISHED BASEMENT

Additional Electrical
beside gas line

Fireplace to come out
8 feet from exterior
wall. Wall above
fireplace to
be built
up to
ceiling.
It is not
a half wall
anymore




STANDARD FLOOR A
SECOND FLOOR A
4 BEDROOMS WITH LOFT /
OPTIONAL 5 BEDROOMS




STANDARD FLOOR B
SECOND FLOOR B
4 BEDROOMS WITH LOFT /
OPTIONAL 5 BEDROOMS


See Revised
Plan
attached



FINISHED
BASEMENT
A & B



GROUND FLOOR A



GROUND FLOOR B



RECEIVED

AUG 23 2021