



CONSTRUCTION SUMMARY

The Village of Trillium Forest - Zancor North Inc.

PURCHASERS: Anthony Perkins and Laurie Perkins

TEL: RES.: 416-843-7270

LOT / PHASE	HOUSE TYPE	PRINT DATE
Block 131 Unit 1 / 3	The Breeze (TH-01) Elev B	16-Feb-18

Ref#	Quantity - Description	Approved	Notes
5604	ELECTRICAL - FOR WALL OVEN / MICRO COMBO	09Jan18	
5605	HARDWOOD - UPGRADE 4 IN LIEU OF LAMINATE MASTER BEDROOM, BEDROOM 2, GREAT ROOM	09Jan18	
5606	HARDWOOD - UPGRADE 4 IN LIEU OF TILE MAIN HALL IN LIEU OF TILE (IN FRONT OF CLOSET, WASHROOM AND STAIRS) KITCHEN / BREAKFAST	09Jan18	
5607	HARDWOOD - UPGRADE TO TORLYS VINYL PLANKS (EVERTILE) IN LIEU OF FLOOR TILES FOYER MASTER ENSUITE MAIN BATH	09Jan18	
5676	COMPLETE AIR CONDITIONING UNIT **INCLUDED IN APS	15Feb18	
5678	3 PCE STAINLESS STEEL KITCHEN APPLIANCES WITH WHITE FRONT LOAD WASHER AND DRYER **INCLUDED IN APS	16Feb18	

This Document is Extremely Time Sensitive - Printed 16 Feb 18 at 14:52



CONSTRUCTION SUMMARY

The Village of Trillium Forest - Zancor North Inc.

PURCHASERS: Anthony Perkins and Laurie Perkins

TEL. RES.: 416-843-7270

LOT / PHASE	HOUSE TYPE	PRINT DATE
Block 131 Unit 1 / 3	The Breeze (TH-01) Elev B	16-Feb-18

Ref#	Quantity	Description	Approved	Notes
5398	8	POOT INTERIOR DOORS ON THE MAIN FLOOR	24Oct17	DELETED / CANCELLED
24Oct17	Note:			
DELETED / CANCELLED				
5399		ELECTRICAL - LED POTLIGHTS (4) Hoyer/Hall, DELETE STD (2) STAIR LANDING, SEP SWITCH (4) FAMILY ROOM, DELETE STD (2) ABOVE ISLAND, SEP SWITCH (4) MASTER BED SEP SWITCH, STD REMAINS	24Oct17	DELETED / CANCELLED
24Oct17	Note:			
DELETED / CANCELLED				
5400		SMOOTH CIELINGS ON MAIN FLOOR	24Oct17	DUPLICATE
5590		SMOOTH CEILINGS ON MAIN FLOOR	09Jan18	
5591		3 PCE ROUGH-IN IN BASEMENT	09Jan18	
5592		STAIN STAIRS TO MATCH HARDWOOD AS CLOSE AS POSSIBLE	09Jan18	
5593		FIREPLACE - L38 LINEAR GAS FIREPLACE WITH STANDARD BLACK SURROUND, INSTALL APPROX 24" FROM FLOOR	09Jan18	
		**FIREPLACE WALL WILL GO TO CEILING, WIDTH TO BE CONFIRMED WITH HOMEOWNER **DEPTH TO BE AS TIGHT AS POSSIBLE		
5594		RAISE STANDARD PLUG 5.5 FT ABOVE FIREPLACE (BESIDE STANDARD CABLE)	09Jan18	
5595		SMART TECH - INSTALL THE STANDARD CABLE OUTLET ABOVE FIREPLACE BESIDE PLUG	09Jan18	
5596		GAS LINE TO STOVE ***INCLUDES 15 AMP PLUG	09Jan18	
5597		STANDARD KITCHEN LIGHT TO BE INSTALLED CENTRED ABOVE ISLAND *****NOTE - NEW REIUSED KITCHEN LAYOUT*****	09Jan18	
5598		CABINETRY - REVISED KITCHEN LAYOUT ***HOMEOWNER TO APPROVE LAYOUT/3D DRAWING BEFORE PRODUCTION	09Jan18	
5599		CABINETRY - KITCHEN REMOVE PENINSULA & CREATE ISLAND ISLAND TO BE APPROX 10 FT LONG ADD CABINETS ALONG STOVE WALL UP TO BEDROOM DOOR SINK CABINET IN ISLAND TO BE 36 INCHES WIDE *****SINK TO BE CENTRED IN ISLAND	09Jan18	
5600		CABINETRY - KITCHEN ADD 18"W x 24"D PANTRY BESIDE FRIDGE (SHIFT FRIDGE IF NECESSARY) ADD COOKTOP w/ POT DRAWERS ***CENTRE WITH CABINETS ADD POTS & PANS DRAWERS ON EITHER SIDE OF STOVE ADD DOUBLE WALL OVEN AT END OF STOVE WALL	09Jan18	
5601		CABINETRY - KITCHEN ADD BROOM CLOSET ON STOVE WALL **6-8"DEEP x 24" WIDE, WITH ONE LARGE SINGLE DOOR *****SEE PICTURE FOR EXAMPLE*****	09Jan18	
5602		CABINETRY - KITCHEN ADD 2 BIN RECYCLER BESIDE SINK IN ISLAND ADD 2 TOP DRAWERS IN LIEU OF STANDARD BANK OF DRAWERS - ONE ABOVE EACH DOOR AT EITHER END OF ISLAND DEEP UPPER WITH GABLE ABOVE FRIDGE	09Jan18	
5603		CABINETRY - KITCHEN ADD SOFT CLOSE TO DRAWERS ONLY TWO TONE KITCHEN (ISLAND TO BE DIFFERENT COLOUR) UPGRADE 1 CABINETS	09Jan18	