CONSTRUCTION SUMMARY OF EXTRAS

Printed 2019-04-30 / 11:11 AM / Page 1 of 1

Site: STAYNER 29


Lot:

Model:

Purchaser:
Phone/Email: GREY 47-01 (B)
NELSON MOTA MELAO
416-433-8202 / NELSUN@ROGERS.COM




	DESCRIPTION	DATE SELECTED
	BONUS PACKAGE: 3 PCE STAINLESS STEEL APPLINACES WITH WHITE TOP LOAD WASHER & DRYER	INCLUDED IN APS
	BONUS PACKAGE: STAINLESS STEEL UNDER CABINET HOOD FAN	INCLUDED IN APS
#1-53	DELETE ARCHWAY AT KITCHEN / FAMILY ROOM	APRIL 23 2019
7C-T#	CEELIE ANCHWAI AI NIICHEN/ FAMILE NOOM	APRIL 23 ZUIS
#2/S2	DELETE ARCHWAY AT DINING ROOM / HALL /	APRIL 29 2019
#3/\$2	DELETE WALL AT DINING ROOM / KITCHEN (STOVE WALL) -	APRIL 29 2019
#4/S2	DELETE WALL AT FAMILY ROOM / MAIN HALL	APRIL 29 2019
#5/S2	#5/S2 KITCHEN - RELOCATE CABINETS AND STOVE FROM STANDARD PLAN LOCATION TO EXTERIOR WALL	APRIL 29 2019
#6/S2	KITCHEN - RELOCATE FRIDGE TO END OF CABINETS, CLOSEST TO THE DINING ROOM /	APRIL 29 2019
#7/S2	#7/S2 KITCHEN - ROTATE ISLAND /	APRIL 29 2019
	* NEW IMAGE TO PROVIDE REVISED DRAWING *	
#8/S2	REFER TO SKETCH #1 FOR ORIGINAL LAYOUT	APRIL 29 2019
#9/S2	REFER TO SKETCH #2 FOR REVISED/MODIFIED LAYOUT	APRIL 29 2019
#10/S2	#10/S2 ALL ITEMS ABOVE INCLUDES REDESIGN FEE AND LAYOUT CHANGES	APRIL 29 2019
les.		




GROUND FLOOR ELEVATION A

(#1522025)


29 Staymer



NEW KITCHEN LAYOUT



GROUND FLOOR ELEVATION A



PARTIAL
GROUND FLOOR
ELEVATION B