## CONSTRUCTION SUMMARY OF EXTRAS

Printed 2019-12-02 / 3:45 PM / Page 1 of 1

Site: COOKSTOWN

Lot:

Model:


Purchaser:
Phone/Email: WINCHESTER 50-04 (B)
MELODIE & QUINTON WOODS
905-960-1179 / QUINTONTWOODS@GMAIL.COM




T	BONUS PACKAGE: 3 PIECE STAINLESS STEEL APPLIANCES WITH WHITE TOP LOAD WASHER & DRYER	INCLUDED IN APS
T	BONUS PACKAGE: STAINLESS STEEL HOOD FAN	INCLUDED IN APS
	STRUCTURALS	
	GAS LINE TO DRYER IN LAUNDRY ROOM - AS PER SCHEDULE E	SCHEDULE E
	GAS LINE TO BBQ - AS PER SCHEDULE E	SCHEDULE E
	ELECTRICAL - 30 POTLIGHTS - AS PER SCHEDULE E	SCHEDULE E
#1	ELECRTICAL - 5 ADDITIONAL POTLIGHTS, SEE SKETCH FOR LOCATION	OCTOBER 29 2019
#2	ELECTRICAL - ADD TWO CAPPED LIGHTS IN THE MASTER BEDROOM ON SEP SWITCH	OCTOBER 29 2019
#3	ELECTRICAL - KITCHEN - RELOCATE THE STANDARD KITCHEN AND BREAKFAST LIGHT TO BE OVER THE ISLAND	OCTOBER 29 2019
#4	ELECTRICAL - PLUG ABOVE FIREPLACE APPROX 5'5" ABOVE FINISHED FLOOR	OCTOBER 29 2019
#	ELECTRICAL - 50 AMP PLUG FOR INDUCTION STOVE ***SPECS TO FOLLOW	OCTOBER 29 2019
#6	ELECTRICAL - ADD 1 CAPPED WALL SCONCE ABOVE SINK IN MASTER ENSUITE, RELOCATE THE STANDARD TO BE CENTRED OVER OTHER SINK; ON SAME SWITCH	OCTOBER 29 2019
#7	ELECTRICAL - ADD CAPPED LIGHT OVER TUB IN MASTER ENSUITE ON SEPARATE SWITCH 🗡	OCTOBER 29 2019
# 8	9 FOOT SECOND FLOOR (IN LIEU OF 8') **INCLUDES 8 FOOT INTERIOR DORS, WINDOWS WILL BE INCREASED APPROXIMATELY 8 INCHES HIGHER $\checkmark$	OCTOBER 29 2019
#9	DOOR HEIGHTS - 6 INTERIOR DOORS ON MAIN FLOOR	OCTOBER 29 2019
#10	DOOR HEIGHTS - INCREASE GARAGE MAN DOOR AND REAR GARDEN DOOR TO 8 FEET HIGH V	OCTOBER 29 2019
#11	DECK - PRESSURE TREAT WOOD DECK WITH FLAT ROOF ABOVE, RAILINGS AND STAIRS TO GRADE WHERE REQUIRED V	OCTOBER 29 2019
#12	N/A	OCTOBER 29 2019
#13	WATERLINE TO STOVE FOR FUTURE POT FILLER	OCTOBER 29 2019
#14	NOTE - CONFIRM PLACEMENT OF DECK STAIRS BEFORE BEING INSTALLED	OCTOBER 29 2019
#15	ELECTRICAL - ADD CAPPED LIGHT IN CENTRE OF REAR DECK CEILNG (***REINFORCED)	OCTOBER 29 2019
#16	ELECTRICAL - ADD 4 EXTERIOR POTLIGHTS IN REAR DECK CEILING —	OCTOBER 29 2019
#17	ELECTRICAL - ADD 5 EXTERIOR POT LIGHTS TO FRONT OF HOUSE ON SEP SWITCH	OCTOBER 29 2019
#18	SHOWER NICHE IN MASTER ENSUITE 18" WIDE BY 14" HIGH —	OCTOBER 29 2019
#19	NO FURTHER STRUCTURAL CHANGES	

STRUCTURALS ONLY






WINCHESTER 50-04




R N

WINCHESTER 50-04

## Optional Plans & Partials









No and the second