

Outstanding Deficiencies
For MCF Farming Contractors INC.
For The Village of Trillium Forest

Wednesday
Aug 11

Print Session: 547 . Printed: 27 Jul21

WO Date	Lot	Phase	Site	Type	Deficiency Description	DAI	Appt. Date	Days Out	Initial
16Jul21	Block 135 Unit 1	3 CPE	The Village of Trillium Forest	30-Day	Exterior- General- Item #5- porch-brush coat no complete behind front porch steps	145121	NoAppt.	11	
16Jul21	Block 139 Unit 3	3 DPE	The Village of Trillium Forest	30-Day	Exterior- General- Item #38- balcony-concrete- parging required right of front porch -damaged by levers	145114	17Aug21	11	
21Jul21	Block 139 Unit 2	3 DPE	The Village of Trillium Forest	30-Day	Exterior- General- Item #52- balcony-Parging right of garage door scrapped from pavers	145195	26Aug21	6	

All is completed