

Outstanding Deficiencies
For MCF Forming Contractors INC.
Company-Wide

Print Session: 627 - Printed: 14Oct21

WO Date	Lot	Phase	Site	Type	Deficiency Description	DAI	Appt. Date	Days Out	Initial
11Aug21	Block 143 Unit 3	3	The Village of Trillium Forest	30-Day	Garage- General- Item #1- the wall on the right side of garage door concrete is breaking down	145376	27Aug21	64	
23Aug21	Block 144 Unit 5	3	The Village of Trillium Forest	Interval	Exterior- General- Front window well to be parged (foam visible)	145645	NoAppt.	52	
27Sep21	Block 144 Unit 6	3	The Village of Trillium Forest	1 Year	Exterior- General- Item #21- parging located in front of house is not even and appears to be half connected- right of front porch	145896	18Oct21	17	
06Oct21	6	1	Cookstown	1 Year	Exterior- General- Item #4- garage- foundation- garage pillars is cracked and chipping off, all 3 parts of the foundation	145947	NoAppt.	8	
07Oct21	14	1	Cookstown	Interval	Exterior- General- Parging require by porch due to driveway paving	146005	NoAppt.	7	
07Oct21	26	1	Cookstown	1 Year	Exterior- General- Item #24- concrete- various ties left and concrete tie holes. ties need to be removed and holes filled	145975	NoAppt.	7	

Still trying to get Vasco there - Hopefully
Monday Oct 25

Completed Tuesday Oct 19.

October 19.

This one has an issue, we are probably going to have to build out the parging on the front porch wall. Vasco tried to fix it, but it does not look very good.