

50-04.24/22
27

MEDI GROUP

BLK 2- UNIT 9

NORTH SIDE:

- Repair chipped bricks at natural gas steel pipping

✓ BLK 2- UNIT 10

REAR:

- Add mortar at left side for steel I-BEAM

BLK 2- UNIT 11

FRONT:

- Remove residue on stone located on both sides of the front door

BLK 2- UNIT 12

FRONT:

- Remove residue on stone at L/S of front door
- Add mortar at L/S corner at vertical soffit reveals a "void" inside car port

SO - Oct. 24/22
74

MEDI GROUP

BLK 4- UNIT 21

FRONT:

- Replace brick at R/S corner below porch slab

***NOTE: ALL UNITS MUST BE PRESSURE WASHED**

Oct. 24/22
24

MEDI GROUP

BLK 10- UNIT 58

- Power wash mud off brick/stone L/S
- Chipped brick by downwipe L/S
- 2 chipped bricks by bell pedestal
- Remove 1 x 4 below stone by metres
- Mortar where steel meets stone @ garage
- Clean stone/brick @ garage

BLK 10- UNIT 60

- Clean mortar splashes @ column
- Mortar splashes on stone above window

BLK 10- UNIT 62

- Clean marks of precast headers over all front windows
- Clean off marks from stone @ garage

BLK 10- UNIT 63

- Chipped sill @ front window ground floor
- Clean all pencil marks precast garage heaters throughout
- Fill mortar @ empty void L/S garage
- Mortar cracked R/S of garage
- Power wash stone / brick @ garage wall R/S
- Remove pencil off front masonry columns

BLK 10- UNIT 64

- Mortar gap where stone meets aluminium - R/S of front door
- Power wash white marks off stone - side of unit
- Mortar cracked @ power by terrace

Oct 24/22
-24

MEDI GROUP

BLK 1- UNIT 1

NORTHSIDE:

- Replace window sill at garage side where window is close to jogged wall revealing styrofoam inside sill

BLK 1- UNIT 4

REAR:

- Repair 3 courses of stove below steel I-BEAM reveals masonry not level at right side & add mortar under steel I-BEAM L/S

BLK 9- UNIT 52

REAR:

- Add mortar under steel I-BEAM at L/S

BLK 9- UNIT 54

- Add mortar under steel I-BEAM at R/S (NO INDICATION OF WHERE)

BLK 9- UNIT 55

FRONT:

- Pressure wash required for stone and bricks

REAR:

- Add mortar under steel I-BEAM at left side

BLK 9- UNIT 56

REAR:

- Add mortar under steel I-BEAM at R/S

***NOTE: ALL UNITS MUST BE PRESSURE WASHED**



MEDI GROUP Service

WO Number : W-084197

WO Date : 20-Oct-2022

Issued To : ROBERT ULJASZ

Builder : Zancor ZAN11
Project : ZANCOR-BROOKLIN TOWNS-3-21

Lot No : B2-10
Model :

Directions : Brooklin /Whitby
Intersection of Thickson Road and
Carnwith Drive (east of Thickson, north of

Address :
Contact :

Main Brick : Tahoe

Main Stone :

Accent Brick :

Accent Stone : Champagne (Chamfer Walling)

INIT	Item	Work Description	PO	Builder Ref #
✓	1	ADD MORTAR AT LEFT SIDE FOR STEEL I-BEAM		ALLAUG0922
				S-065541

21 Oct/22

COMPLETED OCT 24 2022

Homeowner Signature

Date Completed

Site Super Signature

Date Completed

Special Notes :

COMPLETED OCT 2 2022

COMPLETED OCT 4 2022