Enrollment:

Purchaser Name: Kamaljit, Singh Deol

Amarjit Kaur Deol Phone Res: (647) 205-8750

Phone Bus: (647) 205-8750 Closing Date: November 31, 2022

Inspector: Gisella Fiore

HOMES

Vendor / Builder:

Project: Zancor Homes (Caledon) Ltd.

Lot / Phase: 90A / 1 Plan:

Address: Municiaplity:

Inspection Date: November 24, 2022

Page 1 of 2 Please list below any damaged, incomplete, or missing items and anything that is not in good operating condition. Also note any (substitutions) of items referred to in, or to be selected under, the Agreement of Purchase and Sales (APS). Please initial all changes and deletions. As a minimum, check the following:

DAMAGED, INCOMPLETE OR MISSING

- Windows, side lights and other glazing. Window and door screens
- · Bathtub sinks and toilets
- · Bathroom accessories if provided
- Mirrors, counter tops and cabinetry
- Flooring (hardwood, vinyl, ceramic tiles, carpeting)
- Interior finished and trim carpentry
- Furnace
- Hot water heater, if provided (not rental)
- Exterior finished, driveways, walkways, decks and landscaping

OPERATING CONDITION

- Windows, interior and exterior doors. Door locks
- Faucets: Kitchen, bathroom, laundry room
- Exhaust fans (kitchen, bathrooms) if provided
- · Electrical outlets and fixtures
- Gas fireplaces, incl.circulation fans, if provided
- Heat Recovery Ventilation system, if provided
- · Heating system
- Hot water heater, if provided (not rental)
- Air conditioning system, if provided and if conditions permit

MASTER ENSUITE BATH		
FLOORING	CARPET SHIM REQUIRED AT ENTRANCE TO MASTER BATH	
FAUCETS/PLUMBING	TOLIET PAPER HOLDER AND TOWEL RACK NOT INSTALLED	
MASTER BEDROOM		
NOTE:	ADJUST LOCK AT MASTER BEDROOM DOOR NOT LOCKING	
SHARED ENSUITE		
COUNTERTOPS	LEFT SIDE SPLASH PEELING AT CORNER	
BEDROOM #3		
WINDOWS	ADJUST OPERATING WINDOW AT BEDROOM ABOVE GARAGE	
BEDROOM #4		
WINDOWS	DAMAGE TRIM LEFT OF OPERATING WINDOW UPPER LEFT SIDE	
BEDROOM 4 ENSUITE		
VANITY CABINETS	CHIP INSIDE BOTTOM GABLE BELOW SINK	
FOYER/HALL		
STAIRS	TWO CHIPS AT 1ST LANDING TOO 2ND FLOOR (1ST PLANK FROM NOSING AND 7TH)	
NOTE:	VARNISH REQUIRED AT WOODEN POST AND NEWEL POST BELOW AND RIGHT OF NOSING AT	
	1ST FLOOR LANDING DUE TO SCRATCH AND AT BOTH NEWEL RIGHT AND LEFT SIDE AT STAIRS	
	TO BASEMENT	
WINDOWS	SCRATCH ON LEFT FIXED GLASS LEFT OF OPERATING WINDOW AT DINNING FROM FOYER	
FLOORING	TWO SCRATCHES ON HARDWOOD IN FRONT OF AIR RETURN RIGHT OF STAIRS	
FRONT DOORS	DAMAGE ASTRICAL AT FRONT DOOR ABOVE HINGE	
	MISSING SCREW COVER BELOW HANDLE AT OPERATING DOOR	
POWDER ROOM		
NOTE:	ADJUST CABINET BELOW SINK CANNOT CLOSE	

Enrollment:

Purchaser Name: Kamaljit, Singh Deol

Amarjit Kaur Deol
Phone Res: (647) 205-8750

Phone Bus: (647) 205-8750
Closing Date: November 31, 2022
Inspector: Gisella Fiore



Page 2 of 2

Vendor / Builder:

Project: Zancor Homes (Caledon) Ltd.

Lot / Phase: 90A / 1 Plan:

Address: Municiaplity:

Inspection Date: November 24, 2022

KITCHEN			
CABINETS	INSPECT FOR SCRATCHES AT STAINLESS STEEL INSERT HOOD FAN OR CONFIRM IF FILM	 	
	CHIP INSIDE BOTTOM GABLE AT LOWER CABINET LEFT OF FRIDGE	 	
LIVING ROOM			
WINDOWS	SCRATCH ON RIGHT FIXED GLASS AT EXTERIOR RIGHT OF OPERATING WINDOW	 	
FLOORING	CHIP ON SIX HARDWOOD PLANK FROM RIGHT HEAT REGISTER RIGHT OF FIRE	 	
EXTERIOR			
PORCH	SAW CUT ON FRONT PORCH		

THE COMPLETED PRE-DELIVERY INSPECTION IS A FORMAL RECORD OF THE HOME'S CONDITION BEFORE THE PURCHASER TAKES POSSESSION IT WILL BE USED AS A REFERENCE FOR FUTURE WARRANTY REQUESTS. * Purchasers or owners who intend to designate someone to conduct the PDI in their place should ensure they provide written authority to the vendor/builder authorizing the designate to sign this form on their behalf. I have inspected my new home and I agree that the description of the items listed on this form are accurate. Kamy Jul Sin X Kamaljit, Singh Deol Amarjit Kaur Deol Purchaser's Name (print) Purchaser's Signature Purchaser's Name (print) Purchaser's Signature Gisella Fiore Inspector's Name (print) Inspector's Signature Designate's Name (print) Designate's Signature Date (YYYY/MM/DD) 2022/11/24 November 24, 2022