




Zancor Homes (Parkview) Ltd.
Warranty Services
Phone: (905) 738-7010
Fax: (905) 738-5948

Work Order

Closing Date: 27Jul22
Address: 6723 Thickson Road North
Whitby, Ontario L1M 0M3
Location: Now Towns In Brooklin - Phase: 1 - Lot: Unit 5 (Block 1)
Today's Date: 13Dec23
Contact(s): NEW H.O - PARAMJOTHI PANDI - Home: (647) 861-0552 -
(param.grace@gmail.com)
Email: param.grace@gmail.com

Company: Medi Group
Attention:
Telephone: (416) 741-2737
Fax: (416) 741-1593

Please Complete the following items:

| DAI | Type | Issue | Appt. Date/Time | Notes |
|--------|----------|--|--------------------|--|
| 169463 | Interval | Exterior- General- Looks like thereâ€™s water getting in behind this wall. Letâ€™s try to have trudel review this and jave medi group ensuite we have weep holes exposed. | |  04/16/24 |

Date Completed: _____

Homeowner Signature: _____
The Homeowner acknowledges and accepts all work
has been completed in a workman like manner.

Date Completed: _____

Trade &/or Service Tech.

Signature: _____

Print Name: _____

Please schedule your Service Department to complete work on the above Lot. Should no appointment time or date appear (below) on this form, it is your responsibility to arrange and adhere to the appointment you have scheduled. Your service representative must have this form signed by homeowner on completion. Please fax the signed form to our office (905) 833-4367.

Failure to comply with this request within 10 business days will give Zancor Homes (and



MEDI GROUP Service

WO Number : **W-091867**

WO Date : **16-Apr-2024**

Issued To : **MEDI GROUP INC**

Builder : Zancor **ZAN11**
Project : ZANCOR-BROOKLIN TOWNS-3-21

Lot No : B1-05
Model :

Directions : Brooklin /Whitby
Intersection of Thickson Road and
Carnwith Drive (east of Thickson, north of

Address :
Contact :

Main Brick : Royal Gray

Main Stone :

Accent Brick :

Accent Stone : Light Grey (Chamfer Walling)

| INIT | Item | Work Description | PO | Builder Ref # |
|------|------|--|----|---------------|
| ✓ | 1 | 1. LOOKS LIKE THERES WATER GETTING IN BEHIND THIS WALL | | 03M114150 |
| | | | | S-071180 |

Homeowner Signature

Date Completed

Site Super Signature

Date Completed

Special Notes :

COMPLETED APR 16 2024



João Gaspar <jggasp@gmail.com>

RE: LOT 5 BrooklIN- YEAR END FORM

1 message

Gisella Fiore <Gisella@zancorhomes.com>
To: Joao Gaspar <joaog@medigroup.net>
Cc: Service - Medi Group <service@medigroup.net>

Hey Joao

No problem. Our guys did the repairs. He said Medi isn't need any more only to remove the green stain with product or replacement. Wen can this be done BUTTT can you please make sure your guys are there Monday for 43 brooklyn conciliation I sent this weeks ago

From: Joao Gaspar <joaog@medigroup.net>
Sent: March 20, 2024 3:29 PM
To: Gisella Fiore <Gisella@zancorhomes.com>
Cc: Service - Medi Group <service@medigroup.net>
Subject: Re: LOT 5 BrooklIN- YEAR END FORM

Hi Gisella,

First, let me apologize for missing the previous date, It's my fault entirely, I did not log it on our calendar.

Let me know what date works for you and one of our crews will attend.

Thank you

Joao

On Wed, Mar 20, 2024 at 2:17 PM Gisella Fiore <Gisella@zancorhomes.com> wrote:

Joao

When can this be done?

From: Service - Medi Group <service@medigroup.net>
Sent: March 19, 2024 9:22 AM
To: Gisella Fiore <Gisella@zancorhomes.com>
Subject: RE: LOT 5 BrooklIN- YEAR END FORM

Good morning,

Our apologies! I will ask my manager what happened as soon as he is back from his meeting with a different builder this morning.

Thank you, have a great day!

Alexandra Savill

Service Coordinator,

Medi Group Masonry Ltd. | 416-741-2737

From: Gisella Fiore <Gisella@zancorhomes.com>
Sent: Monday, March 18, 2024 1:38 PM
To: Service - Medi Group <service@medigroup.net>
Subject: RE: LOT 5 BrooklIN- YEAR END FORM