A COMPLETION SLIP
HEATHWOOD

HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Silver Star Sod & Landscaping
Ltd.

CS Project Lot / Work / Stage Completed | Draw Date
Phase Number |Completed

36234 | Heathwood Homes (Huron)|1/1 Backfill 2 23Dec20
Limited

35118 | Heathwood Homes (Huron)|1/1 Excavation 1 23Dec20
Limited

34648 | Heathwood Homes (Huron)| 205 / 2 Backfill 2 23Dec20
Limited

34649 | Heathwood Homes (Huron)| 206 /2 | Backfill 2 23Dec20
Limited

34653 | Heathwood Homes (Huron)| 207 / 2 Backfill 2 23Dec20
Limited

35129 | Heathwood Homes (Huron)| 208 /2 | Backfill 2 23Dec20
Limited

35128 | Heathwood Homes (Huron)| 209 / 2 Backfill 2 23Dec20
Limited

35127 | Heathwood Homes (Huron)|[210/2 | Backfill 2 23Dec20
Limited

35126 | Heathwood Homes (Huron)| 211/ 2 Backfill 2 23Dec20
Limited

35125 | Heathwood Homes (Huron)|[ 212 /2 | Backfill 2 23Dec20
Limited

35804 | Heathwood Homes (Huron)| 284A-1 / | Backfill 2 23Dec20
Limited 2

35807 | Heathwood Homes (Huron)| 284A-2 / | Backfill 2 23Dec20
Limited 2

35808 [ Heathwood Homes (Huron)| 284A-3 / | Backfill 2 23Dec20
Limited 2

35813 | Heathwood Homes (Huron)| 284A-4 / | Backfill 2 23Dec20
Limited 2

35816 | Heathwood Homes (Huron)| 284A-5 / | Backfill 2 23Dec20
Limited 2

36239 | Heathwood Homes (Huron)| 284C-12 | Backfill 2 23Dec20
Limited /2

36242 | Heathwood Homes (Huron)| 284C-13 | Backfill 2 23Dec20
Limited /2

36245 | Heathwood Homes (Huron)| 284C-14 | Backfill 2 23Dec20
Limited /2

36248 | Heathwood Homes (Huron)| 284C-15 | Backfill 2 23Dec20
Limited /2

36252 | Heathwood Homes (Huron)| 284C-16 | Backfill 2 23Dec20
Limited /2

36256 | Heathwood Homes (Huron)| 284C-17 | Backfill 2 23Dec20
Limited /2

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



