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HEATHWOOD
HOME AT LAST.| COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

COMPLETION SLIP

4 Star Drywall (99) Limited

CS Project Lot / Work / Stage Completed |Draw Date
Phase Number (Completed
37228 | Heathwood Homes 188C-22 | Ceiling stippling/Knock 1 24Dec20
(Huron) Limited /1 Down
37225 | Heathwood Homes 188C-22 | Finished basement drywall |2 24Dec20
(Huron) Limited /1 and taping

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com



