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COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT

Double S.Framing Ltd.
 

 
CS Project Lot /

Phase
Work / Stage Completed Draw

Number
Date

Completed
37086 Heathwood Homes (Huron)

Limited
188B-10
/ 1

Carpentry roof framing 1 23Dec20

37083 Heathwood Homes (Huron)
Limited

188B-11
/ 1

Carpentry roof framing 1 23Dec20

37084 Heathwood Homes (Huron)
Limited

188B-12
/ 1

Carpentry roof framing 1 23Dec20

37089 Heathwood Homes (Huron)
Limited

188B-13
/ 1

Carpentry roof framing 1 23Dec20

37090 Heathwood Homes (Huron)
Limited

188B-14
/ 1

Carpentry roof framing 1 23Dec20

37085 Heathwood Homes (Huron)
Limited

188B-9 /
1

Carpentry roof framing 1 23Dec20

37069 Heathwood Homes (Huron)
Limited

246 / 2 Carpentry boxing rough-in 2 23Dec20

36411 Heathwood Homes (Huron)
Limited

247 / 2 Carpentry boxing rough-in 2 23Dec20

36403 Heathwood Homes (Huron)
Limited

248 / 2 Carpentry boxing rough-in 2 23Dec20

33668 Heathwood Homes (Huron)
Limited

250 / 2 Carpentry boxing rough-in 2 23Dec20

36390 Heathwood Homes (Huron)
Limited

253 / 2 Carpentry boxing rough-in 2 23Dec20

35903 Heathwood Homes (Huron)
Limited

254 / 2 Carpentry boxing rough-in 2 23Dec20

37093 Heathwood Homes (Huron)
Limited

255 / 2 Carpentry boxing rough-in 2 23Dec20

37094 Heathwood Homes (Huron)
Limited

256 / 2 Carpentry boxing rough-in 2 23Dec20

37095 Heathwood Homes (Huron)
Limited

257 / 2 Carpentry boxing rough-in 2 23Dec20

35917 Heathwood Homes (Huron)
Limited

265 / 2 Carpentry roof framing 1 23Dec20

37091 Heathwood Homes (Huron)
Limited

266 / 2 Carpentry roof framing 1 23Dec20

37092 Heathwood Homes (Huron)
Limited

268 / 2 Carpentry roof framing 1 23Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com


